



PDR

UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

NOV 22 1993

Science & Engineering Associates, Inc.
ATTN: Ms. Ilene Colina
Contract Administrator
SEA Plaza
6100 Uptown Boulevard, N.E.
Albuquerque, New Mexico 87110

Dear Ms. Colina:

SUBJECT: Modification No. 2 to Task Order No. 7
under Contract No. NRC-03-93-036

The purpose of this modification is to extend the period of performance of the subject task order from November 16, 1993 through April 1, 1994 at no additional cost to the Government. The extension is necessitated by the fact that the work anticipated at award of the subject task order has not materialized and the technical monitor anticipates an increase in the demand for human performance investigations. As the period of performance initially expired on November 3, 1993, any costs incurred between November 4, 1993 and November 15, 1993 will not be reimbursed. This letter also confirms the verbal authorization provided to you on November 16, 1993 by Ms. Amy Siller of my staff, to continue work under the subject task order.

Therefore, the expiration date of the period of performance of the subject task order is hereby extended to April 1, 1994 at no additional cost to the Government.

The issuance of this modification is at no additional cost to the Government and does not amend any other terms or conditions of the subject task order including the ceiling amount of \$72,057.

A summary of obligations for the subject task order, from award date through the date of this action, is given below:

Total FY93 Obligation Amount:	\$72,057.00
Total FY94 Obligation Amount:	\$ -0-
Cumulative Total of NRC Obligations:	\$72,057.00

This modification obligates FY94 funds in the amount of \$0.00.

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Amy Siller, Division of Contracts and Property Management, P-902,


DF02 1/0

Contract No. NRC-03-95-036
Modification No. 2 to
Task Order No. 7

ADM/DCPM/CAB1, Washington, D.C. 20555. You should retain the third copy for your records.

Should you have any questions regarding this modification, please contact Ms. Siller, Contract Administrator, on (301) 492-8027.

Sincerely,



Mary Lynn Scott, Contracting Officer
Contract Administration Branch No. 1
Division of Contracts and
Property Management
Office of Administration

Enclosure:
As stated

ACCEPTED:

Glenn B. Colina
Name

Contract Administrator
Title

12/1 193
Date