

1. AMENDMENT MODIFICATION NO. 6 2. EFFECTIVE DATE 12/17/82 3. REQUEST FOR PURCHASE REQUEST NO. RES-77-122 dtd 10/13/82 and 12/17/82 4. PROJECT NO. (If applicable)

5. ISSUED BY U. S. Nuclear Regulatory Commission CODE 6. ADMINISTERED BY (If other than block 5) CODE

Division of Contracts
Washington, DC 20555

7. CONTRACTOR NAME AND ADDRESS CODE FACILITY CODE

Underwriters Laboratories, Inc.
333 Pfingsten Road
Northbrook, IL 60062

(Street, city, county, state, and ZIP Code)

8. AMENDMENT OF SOLICITATION NO. _____ DATED _____ (See block 9)

MODIFICATION OF CONTRACT/ORDER NO. NRC-04-77-122 DATED 6/3/77 (See block 11)

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers: is extended; is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:

(a) By signing and returning _____ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

(a) This Change Order is issued pursuant to _____
 The Changes set forth in block 12 are made to the above numbered contract/order.

(b) The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.

(c) This Supplemental Agreement is entered into pursuant to authority of the mutual agreement of both parties
 It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION

A. At no increase to the total estimated cost of the contract, under ARTICLE IV - PERIOD OF PERFORMANCE, the period is hereby extended to February 28, 1983.

B. In accordance with ARTICLE VII entitled, "Technical Direction and Authorized Representative", David Notley of the Office of Nuclear Regulatory Research is assigned as the "Project Officer". Therefore, the following new ARTICLE is added:

ARTICLE X - PROJECT OFFICER

David Notley is hereby designated as the Contracting Officer's authorized representative (hereinafter called Project Officer) for technical aspects of this contract. The Project Officer is not authorized to approve or request any action which results in or could result in an increase in contract cost; or terminate, settle any claim or dispute arising under the contract; or issue any unilateral directive whatever.

8301260209 830112
PDR CONTR
NRC-04-77-122 PDR

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13. CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 3 COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR Underwriters Laboratories Inc. 17. UNITED STATES OF AMERICA

BY Raymond P. Gustave BY Raymond P. Gustave
 (Signature of person authorized to sign) (Signature of Contracting Officer)

15. NAME AND TITLE OF SIGNER (Type or print) 16. DATE SIGNED 18. NAME OF CONTRACTING OFFICER (Type or print) 19. DATE SIGNED

R. D. Barton 1-12-83 Raymond P. Gustave 1/4/83
Sr. Vice President

The Project Officer is responsible for: (1) monitoring the contractor's technical progress, including surveillance and assessment of performance, and recommending to the Contracting Officer changes in requirements; (2) interpreting the scope of work; (3) performing technical evaluation as required; (4) performing technical inspections and acceptances required by this contract; and (5) assisting the contractor in the resolution of technical problems encountered during performance. Within the purview of this authority, the Project Officer is authorized to review all costs requested for reimbursement by contractors and submit recommendations for approval, disapproval, or suspension for supplies, services required under the contract. The Contracting Officer is responsible for directing or negotiating any changes in terms, conditions, or amounts cited in the contract.

For guidance from the Project Officer to the contractor to be valid, it must: (1) be consistent with the description of work set forth in the contract; (2) not constitute new assignment of work or change to the expressed terms, conditions or specifications incorporated into this contract; (3) not constitute a basis for an extension to the period of performance or contract delivery schedule; and, as stated above, (4) not constitute a basis for any increase in the contract cost.

- C. All references to the "Office of the Controller", in this contractual document or in any Billing Instructions issued by the Commission, are hereby changed to the "Office of Resource Management".

All invoices shall be submitted to the following address:

U. S. Nuclear Regulatory Commission
Office of Resource Management
Division of Accounting and Finance
ATTN: GOV/COM ACCOUNTS
Washington, DC 20555