

PDR - P137



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

FEB 17 1994

Parameter, Inc.
ATTN: Richard A. Lofy
13380 Watertown Plank Road
Elm Grove, Wisconsin 53122

Dear Mr. Lofy:

Subject: Modification No. 1 to Task Order No. 12 under Contract
No. NRC-03-93-026

The purpose of this task order modification is to extend the expiration date of the subject task order from February 4, 1994 to February 11, 1994 at no additional cost or obligation to the Government, to allow additional time to complete the inspection. The inspection was delayed by one week at no fault of the contractor. A revised copy of the Statement of Work is attached.

The issuance of this modification does not change any other terms and conditions of this task order, including the ceiling amount of \$58,357.30.

Acceptance of this modification should be made by executing three copies of this document in the space provided and returning two copies to the Contract Administrator identified below:

U. S. Nuclear Regulatory Commission
ATTN: Sharlene McCubbin
Division of Contracts and Property Management - P-902
Washington, D.C. 20555

Should you have questions concerning this modification, please feel free to contact Sharlene McCubbin, Contract Administrator, on (301) 492-7764.

Sincerely,

Barbara Medina
Mary Lynn Scott, Contracting Officer
Contract Administration Branch No. 1
Division of Contracts and
Property Management
Office of Administration

Enclosure:
As Stated

ACCEPTED: Mod. No. 1 to Task Order No. 12

Richard A. Lofy
NAME _____
TITLE *PRF* _____
DATE *2/22/94* _____

070021

9404080075 940217
PDR CONTR
NRC-03-93-026 PDR

DF02

Contract NRC-03-93-026
Parameter, Inc.

MODIFICATION NO. 1 TO STATEMENT OF WORK
Task Order - 12

TITLE: Operational Readiness Assessment Team Inspection (ORAT) - South Texas

DOCKET NUMBERS: 50-498 and 50-499 INSPECTION REPORT: 50-498 & 499/93-202

B&R NUMBER: 320-19-14-05 JOB CODE: J-2062

NRC PROJECT MANAGER: Leta Brown, NRR (301) 504-1232

NRC TEAM LEADER: Jeffrey Jacobson, NRR (301) 504-2996

TECHNICAL MONITOR: Jay R. Ball, NRR (301) 504-2975

Change the Period of Performance to the following:

PERIOD OF PERFORMANCE: November 29, 1993 through February 11, 1994

Change the schedules for Tasks 2 through 4 to the following:

WORK REQUIREMENTS AND SCHEDULE

<u>Task</u>	<u>Scheduled Completion</u>
2. Travel to the plant site and provide technical assistance to the NRC inspection team. The inspection will be performed in accordance with the Inspection Plan and the inspection procedure for the conduct of the Operational Readiness Assessment Team Inspection. During the inspection, the specialists shall provide technical assistance necessary for the accomplishment of the inspection activities. Backshift coverage may be necessary.	The on-site inspection is scheduled to take place on or about December 6-10, 1993 and January 12-21, 1994.
3. Conduct home-office inspection activities.	The in-office inspection is scheduled to take place at the specialists' home-offices for 3 days on or about the week of December 13, 1993, and for a total of 2 days on or about the weeks of January 3 and 10, 1994.

NRC-03-93-026, Task 12

4. Prepare inspection report input.

Documentation of the inspection activities, findings and results is to take place at the specialists' home-offices for 2 days on or about the week of December 13, 1993, and final documentation for 4 days on or about the week of January 24-28, 1994. |