FDR UNITED STATES NUCLEAR REGULATORY COMMISSION WASHINGTON, D.C. 20555 FEB 0 7 1994 Concord Associates, Inc. ATTN: Paul M. Haas 725 Pellissippi Parkway - Suite 101 Knoxville, TN 37933 Dear Mr. Haas: Modification No. 3 to Task Order No. 9 entitled "Internal Plan SUBJECT: Examination (IPE) Submittal Review - Internal Events - Human Reliability Analysis Only (Maine Yankee) Under Contract No. NRC-04-91-069 The purpose of this modification is to extend the period of performance from March 24, 1994 to September 23, 1994, at no additional cost or obligation to the Government. The extension is needed to allow NRC to perform its internal reviews and provide comments to the contractor. Accordingly, the task order is hereby modified to read as follows: The first sentence of Paragraph 2 of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 9 shall be in effect from September 25, 1992 through September 23, 1994, with a total cost ceiling of \$15,099.00."

A summary of obligations for this task order, from award date through the date of this action is given below:

Total FY92 Obligation Amount: \$15,099.00

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this modification no. 3 to Task Order No. 9 by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.

9404080160 940207 PDR CONTR NRC-04-91-069 PDR

D602 1

NRC-04-91-069 Task Order No. 9 Modification No. 3 Page 2

If you have any questions regarding this modification, please contact Paulette Smith on (301) 492-7670.

Sincerely,

Joyce A. Fields, Contracting Officer Contract Administration Branch No. 3

Division of Contracts and Property Management Office of Administration

ACCEPTANCE:

VAME: HarrIM. Hoggs

TITLE: PRESIDENT

DATE: 2/14/94