

PDR PI-37



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555

FEB 04 1994

Energy Research, Inc.  
ATTN: Edward J. Hickey  
P.O. Box 2034  
Rockville, Maryland 20847-2034

Dear Mr. Hickey:

SUBJECT: Modification No. 1 to Task Order No. 5 entitled "Hydrogen  
Combustion" Under Contract No. NRC-04-92-046

The purpose of this modification is to extend the period of performance from February 11, 1994 to September 30, 1994, at no additional cost or obligation to the Government. The extension is needed to allow NRC to perform its internal reviews and provide comments to the contractor. Accordingly, the task order is hereby modified to read as follows:

The first sentence of Paragraph 3 of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 5 shall be in effect from August 13, 1993 through September 30, 1994, with a total cost ceiling of \$26,490.00."

A summary of obligations for this task order, from award date through the date of this action is given below:

Total FY93 Obligation Amount: \$26,490.00

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this modification no. 1 to Task Order No. 5 by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.


9404080172 940204  
PDR CONTR  
NRC-04-92-046 PDR

070040

DF02/0

If you have any questions regarding this modification, please contact RoseMary Mann on (301) 492-4416.

Sincerely,



Joyce A. Fields, Contracting Officer  
Contract Administration Branch No. 3  
Division of Contracts and  
Property Management  
Office of Administration

ACCEPTANCE:

NAME: Mal Kroll-Roll

TITLE: President

DATE: 2-9-94