



PDR

UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555

FEB 07 1994

Concord Associates, Inc.
ATTN: Paul M. Haas
725 Pellissippi Parkway - Suite 101
Knoxville, TN 37933

Dear Mr. Haas:

SUBJECT: Modification No. 1 to Task Order No. 13 entitled "Internal Plant Examination (IPE) Submittal Review - Internal Events - Human Factors Only (Pilgrim 1) Under Contract No. NRC-04-91-069

The purpose of this modification is to extend the period of performance from April 13, 1994 to October 13, 1994, at no additional cost or obligation to the Government. The extension is needed to allow NRC to perform its internal reviews and provide comments to the contractor. Accordingly, the task order is hereby modified to read as follows:

The first sentence of Paragraph 2 of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 13 shall be in effect from April 14, 1993 through October 13, 1994, with a total cost ceiling of \$16,739.00."

A summary of obligations for this task order, from award date through the date of this action is given below:

Total FY92 Obligation Amount: \$16,739.00

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this modification no. 1 to Task Order No. 13 by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.

9404080191 940207
PDR CONTR
NRC-04-91-069 PDR


070032

DFO2/0


NRC-04-91-069
Task Order No. 13
Modification No. 1
Page 2

If you have any questions regarding this modification, please contact Paulette Smith on (301) 492-7670.

Sincerely,



Joyce A. Fields, Contracting Officer
Contract Administration Branch No. 3
Division of Contracts and
Property Management
Office of Administration

ACCEPTANCE: 
NAME: Paul M. Hays
TITLE: PRESIDENT
DATE: 2/14/91