



Commonwealth Edison
One First National Plaza, Chicago, Illinois
Address Reply to: Post Office Box 767
Chicago, Illinois 60690

September 27, 1982

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Subject: Byron Station Units 1 and 2
Construction Completion Schedule
NRC Docket Nos. 50-454 and 50-455

Reference (a): May 29, 1981, letter from
H. R. Denton to J. J. O'Connor.

Dear Mr. Denton:

This letter is the last in a series of quarterly reports to you regarding the construction completion date for Byron Unit 1. These reports were initiated at the NRC's request to help assure the correct allocation of NRC manpower during preparation of the Byron Safety Evaluation Report. Reference (a) requested that these quarterly reports continue until issuance of the SER. That report has now been issued so these special quarterly status reports are no longer necessary. Construction status will continue to be reported routinely through normal communications.

The Byron 1 construction and testing schedule is still keyed to fuel loading on August 31, 1983. No dates critical to the August fuel load have been passed in completing scheduled construction and testing activities.

Please address further questions regarding the Byron 1 schedule to this office.

Very truly yours,

L. O. DelGeorge

L. O. DelGeorge
Director of Nuclear Licensing

Boo1

lm

Attachment

8210050123 820927
PDR ADDCK 05000454
A PDR

5097N