



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20545

NOV 21 1990

International Technical Services, Inc.
ATTN: Heidi Komoriya
420 Lexington Avenue, Suite 2518
New York, New York 10170

Dear Dr. Komoriya:

Subject: Modification No. 4 to Task Order No. 3 Under
Contract No. NRC-04-89-062

The purpose of this modification is to extend the period of performance through May 31, 1991 at no additional cost or obligation to the Government. Accordingly, the contract is hereby revised as follows:

The first sentence of the third paragraph of the definitization letter is revised to read as follows:

"The period of performance for Task Order No. 3 shall be in effect from July 26, 1990 through May 31, 1991."

The issuance of this Modification No. 4 to Task Order No. 3 does not amend any terms or conditions of the subject contract.

Please indicate your acceptance of this Modification No. 4 to Task Order No. 3 by having an official authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contracting Office. You should retain the third copy for your records.

If you have any questions regarding this matter, please contact Deborah Boyd, Contract Administrator on (301) 492-7125.

Sincerely,

Sharon Bell, Contracting Officer
Contract Administration Branch No. 2
Division of Contracts and
Property Management
Office of Administration

cc: U.S. Small Business Administration
ATTN: Clyde Martin
26 Federal Plaza
New York, New York 10170

ACCEPTED:

NAME

TITLE

DATE

9012100337 901126
PDR CONTR
NRC-04-89-062 PNU