

PDR



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

MAR 24 1994

Science & Engineering Associates, Inc.  
ATTN: Ms. Ilene Colina  
SEA Plaza  
6100 Uptown Boulevard, N.E.  
Albuquerque, New Mexico 87110

Dear Ms. Colina:

Subject: Modification No. 3, Task Order No. 4 under Contract No.  
NRC-04-91-071

The purpose of this modification is to extend the period of performance of the subject task order through September 30, 1994, to allow more time for NRC reviews. Therefore, the expiration date of the subject task order is hereby extended from March 23, 1994 to September 30, 1994, at no additional cost to the Government.

The issuance of this modification does not amend any other terms or conditions of the subject Task Order No. 4, including the ceiling amount of \$208,878.00 which remains the same.

Please indicate your acceptance of this task order modification by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.

Any questions you may have regarding this matter should be addressed to Jeanne Cucura, Contract Administrator, on (301) 492-8296.

Sincerely,

Joyce A. Fields, Contracting Officer  
Contract Administration Branch No. 3  
Division of Contracts and  
Property Management  
Office of Administration

ACCEPTED:

Ilene R. Colina  
NAME

Contract Administrator  
TITLE

3/30/94  
DATE

210076

9404270143 940324  
PDR CONTR  
NRC-04-91-071 PDR

DF02/0