

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES  
1 3

2. AMENDMENT/MODIFICATION NO. Three (3)  
 3. EFFECTIVE DATE 11/21/90  
 4. REQUISITION/PURCHASE REG. NO. RPPA 90-078 dtd 11/23/90  
 5. PROJECT NO. (if applicable)  
 6. ISSUED BY CODE  
 U. S. Nuclear Regulatory Commission  
 Division of Contracts & Property Management  
 Washington, D. C. 20555  
 7. ADMINISTERED BY (if other than Item 6) CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
 System Improvements, Inc.  
 946 D Millbrook Avenue  
 Aiken, SC 29801  
 9A. AMENDMENT OF SOLICITATION NO.  
 9B. DATED (SEE ITEM 11)  
 10A. MODIFICATION OF CONTRACT/ORDER NO. X NRC-04-90-078  
 10B. DATED (SEE ITEM 13) 2/26/90

CODE FACILITY CODE  
 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers  is extended,  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)  
 31X0200.601 B&R No.: 1601922030 FIN NO.: B58761 OBLIGATE: \$37,597.98

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14

14. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.  
 X 52.243-2 Cost Reimbursement  
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(i)  
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Modification follows on page 2

9012260156 901213  
 PDR CONTR  
 NRC-04-90-078 PDR

EXCEPT AS PROVIDED HEREIN, ALL TERMS AND CONDITIONS OF THE DOCUMENT REFERENCED IN ITEM 9A OR 10A, AS HERETOFORE CHANGED, REMAINS UNCHANGED AND IN FULL FORCE AND EFFECT.

15A. NAME AND TITLE OF SIGNER (Type or print)  
 MARK PARADIES, PARTNER  
 15B. CONTRACTOR SUPERIOR  
 15C. DATE SIGNED 12/13/90  
 15D. UNITED STATES OF AMERICA  
 15E. BY Paul J. Edgeworth, Contracting Officer  
 15F. SIGNATURE OF CONTRACTING OFFICER  
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  
 Paul J. Edgeworth, Contracting Officer  
 16B. DATE SIGNED 12/7/90

The purpose of this modification is to: 1) increase the contract ceiling and obligated amounts by \$37,597.98 from \$149,199.51 to \$186,797.49 to reflect costs associated with additional reporting requirements, 2) revise the delivery schedule, 3) extend the period of performance, and 4) modify Section I.2, Option to Extend the Term of Contract, to reflect the two month extension in the basic period of performance. Therefore the contract is modified as follows:

1. Under Section B.2 CONSIDERATION AND OBLIGATION--COST PLUS FIXED FEE (JUNE 1988) ALTERNATE I (JUNE 1988), paragraphs a and d are deleted in their entirety and the following paragraphs are substituted in lieu thereof:

"a. The total estimated cost to the Government for full performance of this contract is \$186,797.49, of which the sum of \$175,109.05 represents the estimated reimbursable costs, and of which \$11,688.44 represents the fixed fee."

"d. The amount presently obligated by the Government with respect to this contract is \$186,797.49."

2. Under Section C, DESCRIPTION/SPECIFICATION/WORK STATEMENT, subsection C.1.4. is revised to read as follows:

C.1.4. DELIVERY SCHEDULE

Task 1 letter report due on or before June 25, 1990

Task 2:

Draft NUREG/CR and Training materials due on or before December 14, 1990

NRC's Review of draft NUREG/CR and Training materials due on or before January 11, 1991

Final NUREG/CR and Training materials due on or before February 8, 1991.

Task 3 report due on or before September 24, 1991, pending exercise of option.

Task 4 report due on or before November 24, 1991, pending exercise of option.

3. Under Section F.6, DURATION OF CONTRACT PERIOD, the first sentence is deleted in its entirety and the following is substituted in lieu thereof:

"This contract shall commence on the February 26, 1990 and shall expire on February 8, 1991."

4. Section I.2, OPTION TO EXTEND THE TERM OF THE CONTRACT--SERVICES, is revised to reflect the addition two months extension as follows:

"The Government may extend the term of this contract by written notice to the contractor within three weeks after receipt of draft reports required by Task 2 herein. If the Government exercises this option, the extended contract shall be considered to include this option provision. The total duration of this contract including the exercise of any options, shall not exceed 20 months.

All others terms and conditions remain unchanged.