



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

DEC 14 1990

Parameter, Inc.
ATTN: Mr. Richard A. Lofy
13380 Watertown Plank Road
Elm Grove, Wisconsin 53122

Dear Mr. Lofy:

Subject: Modification No. 1 to Task Order No. 15 Under Contract NRC-03-89-027 Entitled "Technical Assistance for Investigation of Allegations Concerning Mechanical Maintenance and Measurement and Testing Equipment -- Diablo Canyon Units 1 and 2" (FIN L-1342)

This task order modification hereby extends the expiration date of the subject Task Order from January 15, 1991 to January 22, 1991, at no additional cost or obligation to the Government, to allow for a change in the schedule of activities. This effort shall be performed in accordance with the enclosed Statement of Work and the contractor's proposal dated December 13, 1990, incorporated herein by reference. The effective date of this modification is December 14, 1990.

The issuance of this modification does not change any other terms or conditions of the task order including the ceiling amount of \$11,743.15.

Acceptance of this modification should be made by executing three copies of this document in the space provided and returning two copies to the Contract Administrator identified below.


9101040064 901213
PDR CONTR
NRC-03-89-027 PDR

Mr. Richard A. Lofy

NRC-03-89-027
Mod. 1 to Task Order No. 15
Page 2 of 2

Any questions regarding this modification should be addressed to Ms. Brenda DuBose, Contract Management Assistant, on (301) 492-7442.

Sincerely,


Paul J. Edgeworth, Contracting Officer
Contract Administration Branch No. 1
Division of Contracts and
Property Management
Office of Administration

Enclosure:
As stated

ACCEPTED. Modification No. 1 to T.O. 15


NAME

PRES.
TITLE

12/13/90
DATE

DEC 11 1990

Contract No NRC-03-89 -027
Fin No L-1342
Task Order No 0015
Modification No 1

The purpose of this modification is to revise the Statement Of Work by requiring a change in the schedule of activities in which commencing with Task 2 the schedule and the Period Of Performance are extended by approximately one Week. There is no modification to the Level Of Effort or Other Costs which effect in any way "The Total Estimated Costs" which remain unchanged.

PERIOD OF PERFORMANCE: 11/30/90 TO 01/22/1991

CLAUSE D, Task 2. December 16-21, 1990: On-site inspection

December 16- As necessary Contractor will travel to the Diablo Canyon site to be available on the morning of December 17 at the NRC Resident's office of the Diablo Canyon Facility at 8.00 a.m. to meet with the Technical Monitor to confirm the inspection protocol and commence inspection of the facility.

Independent inspection by the contractor will proceed over total period of 5 days at the site. A re-exit meeting will be held with Regional representatives on the afternoon of Thursday December 20 for which a draft report will be prepared by the contractor for presentation and discussion. A final draft report will be prepared by the contractor for an Exit meeting with the licensee on the morning of Friday December 21; this meeting is expected to conclude by 10.00 a.m. to enable departure of the contractor for Home Office.

CLAUSE D, Task No 3. December 24-31, 1990: Prepare input to draft Final inspection report.

At Home office, contractor prepares this input over a total period of 40 hrs and to be sent by expedited delivery to reach the Technical Monitor by no later than 10 a.m Wednesday January 02 1991.

In addition to the hard copy of the report, the contractor shall provide an electronic copy of the report to the NRC Technical Monitor as IBM compatible software (Word Perfect or other mutually agreeable IBM PC compatible word processing software)

CLAUSE D, Task 4. JANUARY 02-04 1991

At Home Office, on January 02 1991, the contractor answer's requests for clarification by Technical Monitor in his preparation of Final Inspection Report. Contractor also prepares and submits final Report in accordance with Contract Sections F.3.1(e) and F.3.1.(f), for delivery by no later than January 06 1991. Total time allowed the contractor for this period is 16 hrs.

CLAUSE G. PERIOD OF PERFORMANCE: 11/30/90 TO 01/22/1991