



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

OCT 23 1990

Babcock and Wilcox
Contract Research Division
ATTN: Mr. R.W. Haggard
1562 Beeson Street
Alliance, Ohio 44601

Dear Mr. Haggard:

SUBJECT: Contract No. NRC-04-83-168, Entitled "Multi-Loop Integral System Test Follow-On," Modification No. 27

The purpose of this modification is to provide for an extension to the Period of Performance from March 31, 1990 to November 30, 1990, at no additional cost or obligation to the parties.

Therefore, ARTICLE II - PERIOD OF PERFORMANCE is changed to read as follows:

"ARTICLE II - PERIOD OF PERFORMANCE

The period of performance under this contract shall commence on June 6, 1983 and continue to completion thereof, estimated to occur on or about November 30, 1990."

The letter modification, executed on behalf of the Government, is forwarded to you in six (6) copies. Please acknowledge your acceptance on all copies in the space provided and forward them to:

Mr. Bruce Rytkenen, Manager
Contract Negotiations
Electronic Power Research Institute
Contracts Department
3412 Hillview Avenue
Palo Alto, California 94303

Upon execution by EPRI, five (5) fully executed copies are to be returned to the NRC Contract Administrator listed below, who will forward one (1) executed copy to you. Pending full execution by all parties, you should retain a reproduced copy of this letter for your records.

9101070085 901210
PDR CONTR
NRC-04-83-168 PDR

Any questions regarding this matter should be addressed to Joyce Fields on
(301) 492-7459.

Sincerely,

Sharon Bell
Sharon Bell, Contracting Officer
Contract Administration Branch No. 2
Division of Contracts and
Property Management
Office of Administration

Enclosure:
As stated

ELECTRIC POWER RESEARCH INSTITUTE

BY: *Bruce B. Rytkone* *12/10/90*
Bruce Rytkone Date
Contracts Manager

THE BABCOCK & WILCOX COMPANY

By: *N. Haul* *10/30/90*
Mgt., Contract Mgmt. Dept., CRD Date