

PDR

NRC FORM 255
110-761

DIVISION OF CONTRACTS
U.S. NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555

NOTIFICATION OF CONTRACT EXECUTION

CONTRACT NUMBER #

NRC-02-90-004

MODIFICATION NUMBER

Three (3)

NEW MODIFICATION
OTHER (Specify)

TO: Willard B. Brown, Acting Director
(Title)

Program Management, Policy Dev. & Analysis Staff
Office of Nuclear Material Safety & Safeguards
(Organization)

CONTRACT BASED ON:
AUTHORIZATION NUMBER

RFP No. NMSS-90-004

DATE
12/11/90

FROM: Brenda J. DuBose JAN 07 1991
(Date)
Brenda J. DuBose
Contract Administrator
Contract Administration Branch
Division of Contracts and Property Management
Office of Administration

CONTRACT CHANGES PER THIS ACTION
The purpose of this modification is to extend the period of performance at no additional cost or obligation to the Government.

CONTRACTOR (Name & Location)
ICF Incorporated
9300 Lee highway
Fairfax, Virginia 22031-1207

EXECUTION DATE
JAN 07 1991

PROJECT TITLE
Accountability Mail Survey of General Licensees

TYPE OF CONTRACT
Cost Plus Fixed Fee
PERIOD OF PERFORMANCE
4/17/90 through 2/15/91

PRINCIPAL INVESTIGATOR
Harold D. Lester
NRC AUTHORIZED REPRESENTATIVE
Steven L. Jaggett

FUNDING	B&R NUMBER	FIN NUMBER	AMOUNT
	NEW NRC FUNDS		\$ - 0 -
	TOTAL XXXXX PRIOR FUNDING		\$ 180,996.72
	TOTAL NRC OBLIGATIONS		\$ 180,996.72

GOVERNMENT PROPERTY
ATTACHMENTS: Mod. 3 Under Contract No. NRC-02-90-004
CONTRACT DOCUMENT: One Copy

JFOZ
11