

1. CONTRACT CODE		PAGE 1 OF 4 PAGES	
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			
2. AMENDMENT/MODIFICATION NO. Eighteen (18)	3. EFFECTIVE DATE 1/15/91	4. REQUISITION/PURCHASE REQ. NO. ORM-83-465 dtd 1/03/91	5. PROJECT NO. (If applicable)
6. ISSUED BY U. S. Nuclear Regulatory Commission Division of Contracts & Property Management Washington, D. C. 20555	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) National Institute of Standards and Technology Institute for Computer Sciences & Technology Technology Building - Room A-247 Gaithersburg, Maryland 20899		9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		10A. MODIFICATION OF CONTRACT/ORDER NO. X NRC-33-83-465	
		10B. DATED (SEE ITEM 13) 9/28/83	
CODE	FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

- (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

OBLIGATE: \$-0-

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

- W) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
- B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
- D. OTHER (Specify type of modification and authority)

X Mutual Agreement of the Parties.

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

(SEE NEXT PAGE)

9102150208 910207  
PDR CONTR  
NRC-33-83-465 PDR

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) John C. McGuffee Comptroller	15B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Paul J. Edgeworth, Contracting Officer
15C. DATE SIGNED 2-7-91	15D. DATE SIGNED 1/15/91
15E. SIGNATURE OF PERSON AUTHORIZED TO SIGN John W. Wisner	15F. SIGNATURE OF CONTRACTING OFFICER Paul J. Edgeworth

The purpose of this modification is to: (1) incorporate work for Fiscal Year 1991 for the continuation of the NRC Security Program; (2) revise the milestone schedule for the completion of tasks; (3) extend the period of performance; and (4) revise the name of the Project Officer.

Accordingly, the following changes are hereby made:

1. ARTICLE I - Scope of Work, Paragraph B., Statement of Work is deleted in its entirety and substituted in lieu thereof the following:

"TASK 1 - NIST will review the security requirements for Novell LANs located throughout the NRC and prepare a sample security plan.

TASK 2 - NIST will review two or more security plans prepared by NRC for stand-alone computer systems or LAN facilities. Identified at this time are the Operations Center and Property and Supply systems. A review report will be created for each review.

TASK 3 - Review each of the contingency plans and provide advise and comments. The following NRC facilities/systems will be included in this task:

- Operations Center
- Automated Personnel System (APS)
- P-634 Computer Room
- Public Document Room (PDR)
- Property and Supply System (PASS)
- White Flint Computer Facility"

2. ARTICLE II - Schedule is hereby deleted in its entirety and substituted in lieu thereof the following:

"Milestones/deliverables and estimated schedule for Tasks 1 through 3 are as follows:

Milestone/Deliverable

TASK 1

Deliverable: Prepare a sample LAN security plan to be used as a guide by NRC in preparing other security plans for agency-wide data communications support systems, using OPM 90-G8 as a reference, and indicating references by paragraph.

Milestone: Draft deliverable to be submitted to NRC by January 30, 1991.  
NRC review and comment to NIST by February 10, 1991.  
Final deliverable in camera-ready form by March 1, 1991.

TASK 2

Deliverable: Prepare review reports for each security plan reviewed, recommending changes as appropriate.

Milestone: Operations Center Plan, NIST receipt by November 30, 1990.  
NIST comments to NRC by January 11, 1991.  
NRC review and changes by January 30, 1991.  
Final NIST deliverable by February 15, 1991.

Property and Supply Computer Plan, NIST receipt by January 15, 1991.  
NIST comments to NRC by February 15, 1991.  
NRC review and changes by March 15, 1991.  
Final NIST deliverable by March 30, 1991.

TASK 3

Deliverable: Prepare review reports for each contingency plan, recommending changes were appropriate. Submit to NRC and later finalize according to the table below:

<u>FACILITY</u>	<u>NIST RECEIPT FROM NRC</u>	<u>NIST REVIEW COMPLETFD</u>	<u>NRC CHANGES TO NIST</u>	<u>COMPLETE FINAL REVIEW</u>
WHITE FLINT	01/91	02/91	03/91	04/91
PASS	06/90	12/90	01/91	02/91
APS	10/90	12/90	01/91	02/91
OP CTR	01/91	02/91	02/15/91	03/91
P-634	06/91	07/91	08/91	09/91
PDR	Uncertain time frame due to a lack of PDR resources."			

3. ARTICLE III - Period of Performance is deleted in its entirety and substituted in lieu thereof the following:

"The period of performance under this Agreement is September 28, 1983 through November 30, 1991."

4. ARTICLE VI - Points of Contact is hereby revised to change the name of the NRC contact for this Agreement:

"The NRC contact for this agreement is:

Emily W. Robinson  
U.S. Nuclear Regulatory Commission  
Office of Information Resources Management - WFN 3-C-12  
Washington, D.C. 20555

Telephone: (301) 492-3490"

All other terms and conditions under this Agreement including the ceiling amount of \$680,000, remain unchanged.