

SEP 9 1982

Docket No.: 50-423

MEMORANDUM FOR: B. J. Youngblood, Chief, Licensing Branch No. 1, DL

FROM: J. H. Grant, Project Manager, Licensing Branch No. 1, DL

SUBJECT: NOTICE OF MEETING AND SITE VISIT BY CASELOAD FORECAST PANEL TO ASSESS CONSTRUCTION COMPLETION SCHEDULES - MILLSTONE NUCLEAR POWER STATION, UNIT 3

DATE AND TIME: September 22, 1982
8:30 am - 4:00 pm

September 23, 1982
9:00 am - 4:00 pm

September 24, 1982
9:00 am - 2:00 pm

LOCATION: September 22, 1982: Northeast Utilities General Offices
Selden Street
Berlin, Connecticut

September 23-24, 1982: Millstone Nuclear Power Station, Unit 3
Waterford, Connecticut

PURPOSE: The Caseload Forecast Panel will review construction progress to collect data for assessing projected fuel load date.

AGENDA: September 22, 1982
Meeting: Review design and engineering, procurement and construction progress. Review progress on preoperation procedures and testing. (Enclosed is the applicant's tentative agenda.)

September 23-24, 1982
Site Visit: The Panel will tour the site and observe construction activities for Unit 3.

8209280608 820909
PDR AD0CK 05000423
A PDR

OFFICE ▶
SURNAME ▶
DATE ▶

PARTICIPANTS:

Northeast Utilities

R. Busch, B. Carlson, J. Powers, et. al.

NRC Staff

W. Lovelace, B. J. Youngblood, E. Doolittle, J. Grant

151

Jane M. Grant, Project Manager
Licensing Branch No. 1
Division of Licensing

Enclosure:
As stated

cc: See next page

NOTE: The meeting on September 22, 1982 is open to interested members of the public to attend as observers pursuant to the NRC Policy Statement on open meetings. For the site visit on September 23 and 24, 1982, permission to enter the construction site must be obtained from Northeast Utilities.

OFFICE ▶	DL:LB#1	DL:LB#1					
SURNAME ▶	JGrant/yt	JYoungblood					
DATE ▶	9/9/82	9/9/82					

Mr. W. G. Council
Senior Vice President
Nuclear Engineering and Operations
Northeast Nuclear Energy Company
Post Office Box 270
Hartford, Connecticut 06101

cc: Mr. Harve L. Plasse, Manager
City of Chicopee Electric
Light Department
725 Front Street
Chicopee, Massachusetts 01014

Mr. Guy W. Nichols, President
New England Electric System
20 Turnpike Rd.
Westborough, Massachusetts 01581

Mr. Bruce R. Garlick
Manager, Energy Supply
Fitchburg Gas and Electric
Light Company
655 Main Street
Fitchburg, Massachusetts 01420

Mr. D. Pierre G. Cameron, Jr.
General Counsel
Public Service Company of
New Hampshire
1000 Elm Street
Post Office Box 330
Manchester, New Hampshire 03105

Gerald Garfield, Esq.
Day, Barry & Howard
One Constitution Plaza
Hartford, Connecticut 06103

John D. Fassett, Chairman &
Chief Executive Officer
The United Illuminating Company
80 Temple Street
New Haven, Connecticut 06506

Mr. R. O. Bigelow,
Vice President New England
Power Company
20 Turnpike Road
Westborough, Massachusetts 01581

R. W. Bishop, Esq.
Corporate Secretary
Northeast Utilities
Post Office Box 270
Hartford, Connecticut 06101

Mr. Richard T. Laudenat, Manager
Generation Facilities Licensing
Northeast Utilities Service Company
Post Office Box 270
Hartford, Connecticut 06101

Mr. J. C. Mattia
Resident NRC Inspector
Office of Inspection and Enforcement
U. S. Nuclear Regulatory Commission
Post Office Box 128
Waterford, Connecticut 06385

Mr. E. R. Foster, Director
Generation Construction
Northeast Utilities Service Company
Post Office Box 270
Hartford, Connecticut 06101

Mr. Bruce McKinnon
Power Contracting Manager
Massachusetts Municipal Wholesale
Electric Company
Post Office Box 426
Ludlow, Massachusetts 01056

Mr. Bruce H. Grier
U. S. NRC, Region I
631 Park Avenue
King of Prussia, Pennsylvania 19406

Millstone Unit No. 3 Tentative Meeting Agenda
Presentation to NRC Caseload Forecast Panel

I. Project Overview

- A. Project Management Organization
- B. Level I Construction Schedule
- C. Major Milestones Completed

II. Licensing Effort Overview

- A. OL Submittal Schedule - (Including a discussion of later reports, i.e., PRA and documentation of deviations from the SRP)
- B. Interrelationship: NRC OL application review schedule vs. fuel load schedule

III. Management Systems

- A. Stone & Webster Integrated Management Systems (SWIMS)
 - 1. Engineering Management System (EMS)
 - 2. Construction Management System (CMS)
 - 3. History of Implementation
- B. NUSCO Project II Management System

IV. Detailed Review of Project Schedule

- A. Overall Status
- B. Critical Paths to Completion

V. Engineering, Design and Procurement Review

- A. Power
- B. Instrument and Controls
- C. Electrical
- D. Structural
- E. Engineering Mechanics
- F. Supports
 - 1. Large Bore
 - 2. Small Bore
 - 3. Restraints
 - 4. Snubbers

OFFICE ▶							
SURNAME ▶							
DATE ▶							

VI. Construction Overview

- A. Craft Work Force
- B. Craft Availability
- C. Productivity
- D. Labor Contracts

VII. Detailed Review of Construction Installation

- A. Concrete
- B. Pipe
 - 1. Large Bore and Hangers
 - 2. Small Bore and Hangers
 - 3. Tubing and Hangers
- C. Yard Pipe
- D. Cable Tray
- E. Conduit
- F. Exposed Metal Conduit
- G. Cable
- H. Terminations
- I. Instrumentation

VIII. Preoperational Test Startup Activities

IX. Summary

2

OFFICE ▶
SURNAME ▶
DATE ▶

MEETING NOTICE

Document Control (50-423)

SEP 9 1982

NRC PDR
L PDR
TERA
NSIC

LB#1 Rdg.
MRushbrook
Project Manager JGrant

E. Case
D. Eisenhut/R. Purple
T. Novak
J. Youngblood
A. Schwencer
F. Miraglia
E. Adensam
C. Thomas
G. Lainas
W. Russell
D. Crutchfield
T. Ippolito
J. P. Knight
W. Johnston
D. Muller
T. Speis
R. Houston
L. Rubenstein
F. Schroeder
M. Ernst
J. Kramer
Attorney, OELD
OIE
Regional Administrator, Region I
ACRS (16)
OSD (7)

PARTICIPANTS (NRC):

W. Lovelace
B. J. Youngblood
E. Doolittle
J. Grant