

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. AMENDMENT/MODIFICATION NO. Two (2)	2. EFFECTIVE DATE 12/29/82	3. REQUISITION/PURCHASE REQUEST NO. ADM-82-420, Mod #2	4. PROJECT NO. (If applicable)
5. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555		ADMINISTERED BY (If other than block 5)	

7. CONTRACTOR NAME AND ADDRESS PRIME: U.S. Small Business Administration Washington District Office 1111 - 18th Street, N.W. Washington, DC 20417 SUB: Bryant and Bryant, AIA 4301 Connecticut Avenue, N.W. Washington, DC 20008	8. AMENDMENT OF SOLICITATION NO. DATED (See block 9) MODIFICATION OF CONTRACT/ORDER NO. NRC-10-82-420 (SB3-4-0-8(a)82-C-4903) DATED 9/27/82 (See block 11)
---	--

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of offers  is extended,  is not extended.

Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:

(a) By signing and returning \_\_\_\_\_ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)

42-20-25-902 31X0200.402 DECREASE \$1,686.16

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

(a)  This Change Order is issued pursuant to The changes clause

The Changes set forth in block 12 are made to the above numbered contract/order.

(b)  The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.

(c)  This Supplemental Agreement is entered into pursuant to authority of mutual agreement of the parties.

It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION

The purpose of this Supplemental Agreement is to extend the performance period for tasks required by Phase I of the contract and make changes in deliverables required. Therefore, both parties mutually agree to the following revisions:

Article III - Subsection C - Drawings

- Drawing content - Delete "In addition, the contractor shall provide a reduced (50% reduction) Architectural Plan mylar for each Architectural Plan developed."
- Note: Size - delete "all drawings shall be 30" x 40" and substitute "12 drawings shall be 30" x 40" and 52 drawings shall be 24" x 36."

Article IV, Subsection IV, 2 entitled Deliverables, is revised to read:

"All services required in Article III, Required Tasks, Phase I, shall be completed by March 16, 1983."

8304220166 830412  
PDR CONTR  
NRC-10-82-420 PDR

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13.  CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT.  CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 4 COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR BY <u>Robert E. Bryant</u> (Signature of person authorized to sign)	17. UNITED STATES OF AMERICA BY <u>Patricia A. Smith</u> (Signature of Contracting Officer)
--	---

15. NAME AND TITLE OF SIGNER (Type or print) <u>Robert E Bryant - PRYMAN</u>	16. DATE SIGNED <u>1 Apr 1983</u>	18. NAME OF CONTRACTING OFFICER (Type or print) <u>Patricia A. Smith</u>	19. DATE SIGNED <u>4-12-83</u>
---	--------------------------------------	---	-----------------------------------

Article V - Supplies and Services

1. Phase one delete \$60,000.00 and insert \$58,313.84

Total - delete \$82,265.35 and insert \$80,579.19.

All other terms and conditions remain the same.

TRIPARTITE AGREEMENT

Modification No. Two (2) to  
Prime Contract NRC-10-82-420  
Subcontract SB3-4-0-8(a)82-C-4903

SIGNATURE PAGE

Subcontractor

Bryant and Bryant, AIA

BY: *Robert E. Bryant*

1 April 1983  
Date

NAME & TITLE: *Robert E. Bryant*  
*Partner*

Small Business Administration  
United States of America

BY: *Scott F. Denniston*

\_\_\_\_\_  
Date

NAME & TITLE: **Scott F. Denniston**  
**Contracting Officer**

U.S. Nuclear Regulatory Commission

BY: *Patricia A. Smith*

3-30-83  
Date

NAME & TITLE: Patricia A. Smith  
Contracting Officer