

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE _____ PAGE OF PAGES
1 2

2. AMENDMENT/MODIFICATION NO. Seven (7)
3. EFFECTIVE DATE APR 21 1994
4. REQUISITION/PURCHASE REQ. NO. REPA IRM-93-201 dtd 3/4/94
5. PROJECT NO. (if applicable) _____
7. ADMINISTERED BY (if other than Item 6) _____ CODE _____

6. ISSUED BY CODE
J.S. Nuclear Regulatory Commission
Division of Contracts & Property Management
Washington, DC 20555

PDR

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
ANSTEC, Incorporated
10530 Rosehaven Street, Suite 520
Fairfax; Virginia 22030
Principal Investigator/Technical
Contact: Mr. Sumeet Shrivastava
Telephone No. (703) 591-4000

9A. AMENDMENT OF SOLICITATION NO. _____
9B. DATED (SEE ITEM 11) _____
10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-33-93-201
10B. DATED (SEE ITEM 13) 8/1/93

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

9406270126 940421
PDR CONTR
NRC-33-93-201 PDR

See Attached Page

230004

DFOZ

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
15B. CONTRACTOR/OFFEROR
15C. DATE SIGNED
15D. (Signature of person authorized to sign)
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Mary Jo Mattia, Contracting Officer
16B. UNITED STATES OF AMERICA
BY Mattia
(Signature of Contracting Officer)
16C. DATE SIGNED
APR 21 1994

The purpose of this modification is to revise the number of copies required under Attachment 3 to Section J. Accordingly, the following change is made:

1. SECTION J, Attachment 3, Contract Deliverables - Task 1 is deleted in its entirety and replaced with the attached page.

All other terms and conditions of the contract, including the ceiling amount of \$4,683,711.00, remain unchanged.

CONTRACT DELIVERABLES

TASK 1 - PROJECT MANAGEMENT

<u>DELIVERABLE</u>	<u>COPIES</u>	<u>FREQUENCY</u>	<u>DELIVER TO</u>
GFE Inventory List	3	Semiannually or at direction of PO. (June 30th each year)	PO(2)-CO
Facility Security Plan	4	Ninety Days (90) After Contract Start Date (November 1, 1993)	CO-PO
Monthly Progress Report	4	Monthly (15th of each month)	PO(3)-CA
NUDOCS Operations Manual	2	Semiannually (June 30th of each year)	CO-PO
Contingency Plans	2	Ninety Days (90) After Contract Start Date (November 1, 1993)	CO-PO
Weekly Production Indicators Report	4	Weekly (On each Wednesday)	PO(3)-CA
Move Plan	3	August 2, 1993	CO-PO(2)

CA - NRC Contract Administrator

CO - Contract Officer

PO - NRC Project Officer