



**Consumers
Power
Company**

Midland Project: PO Box 1963, Midland, MI 48640 • (517) 631-8650

PRINCIPAL STAFF			
RA		ENF	
D/RA		SCS	12/12 +3
A/RA		PAO	
OPRP		SLO	
ORMA		RC	
ORMSP			
DEP			
ML			
OL		FILE	1/11

February 9, 1983

50-329
330

Mr. W. D. Shafer, Chief
Midland Project Section
US Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND PROJECT GWO 7020
AUTHORIZATION FOR AUXILIARY BUILDING UNDERPINNING PIER 11
File: 0485.16 UFI: 43*05*22*04 Serial: CSC-6544
12*32

We have completed our review of the documents for Pier 11 E&W including the load test on Pier 11 West. Based on our review, we have concluded that we are ready to start the work.

According to the NRC/CPCo Work Authorization Procedure, we request authorization for the following activities:

155052027	Drift from access shaft to Pier 11E
155053015	Excavate Pier 11E
155054015	Install and load Pier 11E
165052027	Drift from Access Shaft to Pier 11W
165053015	Excavate Pier 11W
165054015	Install and load Pier 11W (includes install bituminous plywood forms)
105050908	Perform Pier load test

Please note that the activities listed above are similar to the corresponding activities for Pier 12 which have previously been authorized.

D. B. Miller
D. B. Miller
Site Manager

DBM/RMW/dmw

8302250225 830209
PDR ADOCK 05000329
A PDR

FEB 22 1983

TE01