

FEB 22 1983

DISTRIBUTION:
See attached page

Docket No. 50-456

MEMORANDUM FOR: A. Schwencer, Chief
Licensing Branch No. 2
Division of Licensing

FROM: Edward J. Weinkam III, Project Manager
Licensing Branch No. 2, DL

SUBJECT: FORTHCOMING NRC CASELOAD FORECAST PANEL VISIT TO
RIVER BEND STATION, UNIT 1

DATE & TIME: March 30, 31 & April 1, 1983
9:00 AM - 4:00 PM

LOCATION: River Bend Station Site
West Feliciana Parish, Louisiana

PURPOSE: Assess status of construction and completion schedules
for River Bend Station, Unit 1 (Meeting Agenda attached)

PARTICIPANTS: NRC GSU

W. Lovelace	W. Cahill
R. Brown	J. Booker
E. Weinkam	W. Reed, et al.

Original signed by:

Edward J. Weinkam III, Project Manager
Licensing Branch No. 2
Division of Licensing

Attachment:
Agenda

cc: See next page

8303090451 830222
PDR ADOCK 05000458
A PDR

OFFICE	DL:LB#2/PM	DL:LB#2/BC					
SURNAME	EWeinkam:kw	ASchwencer					
DATE	2/27/83	2/27/83					

MEETING NOTICE DISTRIBUTION:

Date: Fcb 22 1983

Document Control (50-458)
NRC PDR
L PDR
NSIC
PRC

LB#2 Reading
E. Hylton
Project Manager E. Weinkam
H. Denton/E. Case
D. Eisenhower/R. Purple
T. M. Novak*
B. Youngblood
A. Schwencer
G. Knighton
E. Adensam
G. Lainas
F. Miraglia
J. P. Knight
W. Johnston
D. Muller
T. Speis
R. Houston
L. Rubenstein
F. Schroeder
M. Ernst
J. Kramer
NRR Division Directors*
OELD Attorney D. Repka
E. L. Jordan, DEQA:IE
J. M. Taylor, DRP:IE
Phillips Building Receptionist**
ACRS (16)
Region IV
Resident Inspector

NRC PARTICIPANTS:

W. Lovelace
R. Brown
E. Weinkam

cc: Service List

*Only if participant in meeting

**Only if meeting held in Bethesda

CASELOAD FORECAST PANEL SITE VISIT
MEETING AGENDA

1. Overview of project construction schedule including progress and major milestones completed, current problems and any anticipated problem areas that may impact the current projected fuel load date.
2. Detailed review and current status of design and engineering effort (by major discipline) including any potential problems that may arise from necessary rework.
3. Detailed review and current status of procurement activities including valves, pipe, instruments, cable, major components, etc.
4. Actual and proposed craft work force (by major craft), craft availability, productivity, potential labor negotiations and problems.
5. Detailed review and current status of all large and small bore pipe hangers, restraints, snubbers, etc., including design, rework, procurement, fabrication, delivery and installation.
6. Detailed review of project schedule identifying critical path items, near critical items, amount of float for various activities, the current critical path to fuel loading, methods of implementation of corrective action for any activities with negative float, and provisions for contingencies. The estimated project percent complete as of February 28, 1983.
7. Detailed review and current status of bulk quantities including current estimated quantities, quantities installed to date, quantities scheduled to date, current percent complete for each, actual versus forecast installation rates, in cubic yards/mo., linear feet/mo., or number/mo., and basis for figures.

(a) Concrete (CY)

(b) Process Pipe (LF)

- Large Bore Pipe (2 1/2" and larger)
- Small Bore Pipe (2" and smaller)

(c) Yard Pipe (LF)

(d) Large Bore Pipe Hangers, Restraints, Snubbers (ea)

- (e) Small Bore Pipe Hangers, Restraints (ea)
- (f) Cable Tray (LF)
- (g) Total Conduit (LF)
- (h) Total Exposed Metal Conduit (LF)
- (i) Cable (LF)

- Power
- Control
- Security
- Instrumentation
- Plant Lighting

- (j) Terminations (ea)

- Power
- Control
- Security
- Instrumentation
- Plant Lighting

- (k) Electrical Circuits (ea)

- Power
- Control
- Security

- (l) Instrumentation (ea)

8. Detailed review and current status of preparation of preop and acceptance test procedures, integration of preop and acceptance test activities with construction schedule, system turnover schedule, preop and acceptance tests schedule, current and proposed preop and acceptance tests program manpower.

- (a) Total number of procedures required for fuel load.
- (b) Number of draft procedures not started.
- (c) Number of draft procedures being written.
- (d) Number of procedures approved.
- (e) Number of procedures in review.
- (f) Total number of preop and acceptance tests required for fuel load.
- (g) Number of preop and acceptance tests completed.
- (h) Number of preop and acceptance tests currently in progress.
- (i) Number of systems turned over to start-up.

9. Detailed discussion of potential schedular influence due to changes attributed to NUREG-0737 and other recent licensing requirements.
10. Discussion of schedular impact, if any, regarding potential deficiencies reported in accordance with 10 CFR 50.55(e).
11. Overview of current construction and startup management organization showing interfaces between the two.
12. Site tour and observation of construction activities.

River Bend

Mr. William J. Cahill, Jr.
Senior Vice President
River Bend Nuclear Group
Gulf States Utilities Company
Post Office Box 2951
Beaumont, Texas 77704
ATTN: Mr. J.E. Booker

cc: Troy B. Conner, Jr., Esquire
Conner and Wetterhahn
1747 Pennsylvania Avenue, N. W.
Washington, D. C. 20006

Mr. William J. Reed, Jr.
Director - Nuclear Licensing
Gulf States Utilities Company
Post Office Box 2951
Beaumont, Texas 77704

Stanley Plettman, Esquire
Orgain, Bell and Tucker
Beaumont Savings Building
Beaumont, Texas 77701

William J. Guste, Jr., Esquire
Louisiana Attorney General
7434 Perkins Road
Baton Rouge, Louisiana 70808

Richard M. Troy, Jr., Esquire
Assistant Attorney General in Charge
State of Louisiana Department of Justice
234 Loyola Avenue
New Orleans, Louisiana 70112

Ross Brown
Resident Inspector
Post Office Box 1051
St. Francisville, Louisiana 70775

Gretchen R. Rothschild
Louisianians for Safe Energy, Inc.
1659 Glenmore Avenue
Baton Rouge, Louisiana 70808

James W. Pierce, Jr., Esq.
P. O. Box 23571
Baton Rouge, Louisiana 70893

Doris Falkenheiner, Esq.
Louisiana Consumers' League
536 North 6th Street
Baton Rouge, Louisiana 70802

Ian Douglas Lindsey
Staff Attorney
Department of Justice
7434 Perkins Road
Suite C
Baton Rouge, Louisiana 70808

H. Anne Plettinger
712 Carol Marie Drive
Baton Rouge, Louisiana 70806