

ILLINOIS POWER COMPANY



U-0465

M62-82(04-21)-L

500 SOUTH 27TH STREET, DECATUR, ILLINOIS 62525

April 21, 1982



Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Mr. Denton:

Reference: IP Letter 4/2/82 (U-0453), L. J. Koch to
H. R. Denton, NRC

Clinton Power Station Unit 1
Docket No. 50-461

This is an update on the construction schedule as reported to you by the referenced letter. On April 15, Illinois Power Company announced a revised schedule for the construction completion of Clinton Unit 1.

Our current schedule for Clinton Unit 1 is January 1984 for construction completion and fuel loading. Commercial operation is projected for August 1984.

Sincerely,

A handwritten signature in dark ink, appearing to be 'LJ Koch'.

L. J. Koch
Vice President

GEW/lt

cc: Mr. J. H. Williams, NRC Clinton Project Manager
Mr. H. H. Livermore, NRC Resident Inspector
Illinois Dept. of Nuclear Safety

8204270331

Boo
S/O