

PDR



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

AUG 24 1993

International Technical Services, Inc.
ATTN: Dr. Hideko Komoriya
420 Lexington Avenue
New York, NY 10170

Dear Dr. Komoriya:

Subject: Modification No. 1 to Task Order No. 15 under Contract
No. NRC-03-89-027 (FIN L1318)

The purpose of this task order modification is to extend the expiration date of the subject task order from September 30, 1993 to December 30, 1993, at no additional cost or obligation to the Government, to allow additional time for review and evaluation of the licensee's submittal in response to a request for additional information. The delivery schedule for this task order remains the same.

The issuance of this modification does not change any other terms and conditions of this task order, including the ceiling amount of \$25,367.00.

Acceptance of this modification should be made by executing three copies of this document in the space provided and returning two copies to the Contract Administrator identified below:

U. S. Nuclear Regulatory Commission
ATTN: Sharlene McCubbin
Division of Contracts and Property Management - P-902
Washington, D.C. 20555

9409020220 930824
PDR CONTR
NRC-03-90-027 PDR

DPA/10

Should you have questions concerning this modification, please feel free to contact Sharlene McCubbin, Contract Administrator, on (301) 492-7764.

Sincerely,

Mary Lynn Scott

Mary Lynn Scott, Contracting Officer
Contract Administration Branch No. 1
Division of Contracts and
Property Management
Office of Administration

ACCEPTED: Mod. No. 1 to Task Order No. 15

H. Konrath

NAME

President

TITLE

August 26, 1993

DATE