

DMB 016

DISTRIBUTION
Docket File

Docket No. 50-302

Mr. Walter S. Wilgus
Vice President, Nuclear Operations
Florida Power Corporation
ATTN: Manager, Nuclear Licensing
& Fuel Management
P. O. Box 14042; M.A.C. H-2
St. Petersburg, Florida 33733

NRC PDR
L PDR
ORB#4 Rdg
DEisenhut
OELDK-KCyr
AEOD
EJordan
JTaylor
ACRS-10
MFairtile
RIngram
Gray File
EBlackwood
HOrnstein
LRubenstein

Dear Mr. Wilgus:

By letter dated February 8, 1983, Florida Power Corporation (FPC) requested about a 26 week extension of time from the dates established in our Order for Modification of License for Crystal River 3 dated December 10, 1983, regarding conceptual design of an inadequate core cooling (ICC) instrumentation system.

On March 17, 1983 at a meeting between members of your staff and the NRC staff in Bethesda, MD, your staff stated that a conceptual design of the reactor coolant inventory tracking system will be submitted by April 15, 1983. FPC also promised to submit schedules of the inventory tracking system by April 15 up through the installation phase of the work.

In addition, you stated that you are reviewing the status of conformance of the core-exit thermocouples and subcooling margin monitor with the requirements of NUREG-0737, Item II.F.2. You promised to submit a report on the status of such conformance by April 25, 1983.

By letter dated March 22, 1983, you confirmed the above dates. In your March 22 letter you also stated that if upgrading of the core-exit thermocouple and subcooling margin monitor systems is required, that a preliminary schedule for the work will be submitted by April 25, 1983.

We find the modified schedules of your March 22, 1983 letter to be acceptable.

Sincerely,

Darrell G. Eisenhut, Director
Division of Licensing

cc: See next page

8304140219 830407
PDR ADDCK 05000302
P PDR

OFFICE	ORB#4:DL	6-ORB#4:DL	AD:CPBSB:DSI	AD:ORI:DL	D:DL	OELD	
SURNAME	MFairtile;cf	JStolz	LRubenstein	GLamas	DEisenhut	KCyr	
DATE	4/1/83	4/1/83	4/7/83	4/1/83	4/1/83	4/4/83	

Crystal River Unit No. 3
Florida Power Corporation

50-302

cc w/enclosure(s):
Mr. S. A. Brandimore
Florida Power Corporation
Vice President and General Counsel
P. O. Box 14042
St. Petersburg, Florida 33733

Mr. Wilbur Langely, Chairman
Board of County Commissioners
Citrus County
Iverness, Florida 36250

Regional Radiation Representative
EPA Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30308

Mr. Robert B. Borsum
Babcock & Wilcox
Nuclear Power Generation Division
Suite 220, 7910 Woodmont Avenue
Bethesda, Maryland 20814

Mr. Tom Stetka, Resident Inspector
U.S. Nuclear Regulatory Commission
Route #3, Box 717
Crystal River, Florida 32629

Nuclear Plant Manager
Florida Power Corporation
P. O. Box 219
Crystal River, Florida 32629

Bureau of Intergovernmental Relations
660 Apalachee Parkway
Tallahassee, Florida 32304

Administrator
Department of Environmental Regulation
Power Plant Siting Section
State of Florida
2600 Blair Stone Road
Tallahassee, Florida 32301

Attorney General
Department of Legal Affairs
The Capitol
Tallahassee, Florida 32304

Mr. James P. O'Reilly, Regional Administrator
U. S. Nuclear Regulatory Commission, Region II
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

April 7, 1983

Docket No. 50-302

Mr. Walter S. Wilgus
Vice President, Nuclear Operations
Florida Power Corporation
ATTN: Manager, Nuclear Licensing
& Fuel Management
P. O. Box 14042; M.A.C. H-2
St. Petersburg, Florida 33733

Dear Mr. Wilgus:

By letter dated February 8, 1983, Florida Power Corporation (FPC) requested about a 26 week extension of time from the dates established in our Order for Modification of License for Crystal River 3 dated December 10, 1983, regarding conceptual design of an inadequate core cooling (ICC) instrumentation system.


On March 17, 1983 at a meeting between members of your staff and the NRC staff in Bethesda, MD, your staff stated that a conceptual design of the reactor coolant inventory tracking system will be submitted by April 15, 1983. FPC also promised to submit schedules of the inventory tracking system by April 15 up through the installation phase of the work.

In addition, you stated that you are reviewing the status of conformance of the core-exit thermocouples and subcooling margin monitor with the requirements of NUREG-0737, Item I.F.2. You promised to submit a report on the status of such conformance by April 25, 1983.

By letter dated March 22, 1983, you confirmed the above dates. In your March 22 letter you also stated that if upgrading of the core-exit thermocouple and subcooling margin monitor systems is required, that a preliminary schedule for the work will be submitted by April 25, 1983.

We find the modified schedules of your March 22, 1983 letter to be acceptable.

Sincerely,


Darrell G. Eisenhut, Director
Division of Licensing

cc: See next page