

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. AMENDMENT/MODIFICATION NO. Two (2) 2. EFFECTIVE DATE MAR 28 1983 3. REQUISITION/PURCHASE REQUEST NO. NRR-82-118 Rev. #2 4. PROJECT NO. (If applicable)

5. ISSUED BY \_\_\_\_\_ CODE \_\_\_\_\_ 6. ADMINISTERED BY (If other than block 5) \_\_\_\_\_ CODE \_\_\_\_\_  
U. S. Nuclear Regulatory Commission  
Division of Contracts  
Washington, DC 20555

7. CONTRACTOR NAME AND ADDRESS CODE \_\_\_\_\_ FACILITY CODE \_\_\_\_\_  
*(Street, city, county, state, and ZIP Code)*  
Gage-Babcock & Associates, Inc.  
ATTN: Mr. Bert Cohn  
135 Addison Avenue  
Elmhurst, IL 60126  
8. AMENDMENT OF SOLICITATION NO. \_\_\_\_\_ DATED: \_\_\_\_\_ (See block 9)  
MODIFICATION OF CONTRACT/ORDER NO. NRC-03-82-118  
DATED: 9/28/82 (See block 11)

9. THIS BLOCK APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS  
 The above numbered solicitation is amended as set forth in block 12. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation, or as amended, by one of the following methods:  
(a) By signing and returning \_\_\_\_\_ copies of this amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If, by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

10. ACCOUNTING AND APPROPRIATION DATA (If required)  
N/A

11. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS  
(a)  This Change Order is issued pursuant to \_\_\_\_\_  
The Changes set forth in block 12 are made to the above numbered contract/order.  
(b)  The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.  
(c)  This Supplemental Agreement is entered into pursuant to authority of the mutual agreement of the parties  
It modifies the above numbered contract as set forth in block 12.

12. DESCRIPTION OF AMENDMENT/MODIFICATION  
The purpose of this modification No. Two (2) is to revise the projected completion dates for the tasks identified in the contract because of licensee delays in submitting related information and to revise the Monthly Business Letter Reporting Requirements. Now, therefor the following changes are hereby made:  
1) Article I entitled Statement of Work, paragraph "D." entitled Plants to be Evaluated and Schedule of Performance is hereby modified to read as follows:  
"D. Plants to be Evaluated and Schedule of Performance  
The following is a list of the plants to be evaluated and the projected performance schedule for each.

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.

13.  CONTRACTOR/OFFEROR IS NOT REQUIRED TO SIGN THIS DOCUMENT  CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 3 COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR BY Bert M. Cohn (Signature of person authorized to sign)  
15. NAME AND TITLE OF SIGNER (Type or print) Bert M. Cohn Sr. Vice pres  
16. DATE SIGNED 7Mar83  
17. UNITED STATES OF AMERICA BY Raymond P. Gustave (Signature of Contracting Officer)  
18. NAME OF CONTRACTING OFFICER (Type or print) Raymond P. Gustave  
19. DATE SIGNED 3/28/83

<u>Group A Plants/Activity</u>	<u>Projected Completion Schedule</u>
1. South Texas, Bay City, Texas	TBD
	TBD
a. Prepare RFI	TBD
b. Prepare DTER	TBD
c. Review SER	TBD
d. Site Survey	TBD
e. Review SSER	TBD
f. Hearing Testimony	TBD
2. Harris 1-4, Raleigh, North Carolina	
	12/82
a. Prepare RFI	4/83
b. Prepare DTER	5/83
c. Review SER	TBD
d. Site Survey	TBD
e. Review SSER	TBD
f. Hearing Testimony	TBD
<u>Group B Plants/Activity</u>	
3. WNP 1, Hanford, Washington	
a. Prepare RFI	TBD
b. Prepare DTER	TBD
c. Review SER	TBD
d. Site Survey	TBD
e. Review SSET	TBD
f. Hearing Testimony	TBD
4. WNP 3, Statsop, Washington	
a. Prepare RFI	2/83
b. Prepare DTER	8/83
c. Review SER	6/84
d. Site Survey	10/84
e. Review SSER	11/84
f. Hearing Testimony	TBD
<u>Group C Plants/Activity</u>	
5. Limerick 1 and 2	
a. Prepare RFI	12/82
b. Prepare DTER	12/82
c. Review SER	7/83
d. Site Survey	2/84
e. Review SSER	3/84
f. Hearing Testimony	TBD

TBD = To Be Determined (The Project Officer will establish the due date for the activity and a modification will be issued to that effect.)

- 2) Article I entitled Statement of Work, paragraph "E." entitled Reporting Requirements, subparagraph No. "2." entitled Business Letter Reports is hereby deleted in its entirety and the following substituted in lieu thereof:

"2. Monthly Business Letter Report

A monthly business letter report will be submitted by the 15th of the month to the NRR Project Officer with copies provided to the Contracting Officer, the Director, Division of Engineering, ATTN: Program Assistant, Branch Chief, CMEB, and B. L. Grenier, NRR. These reports will identify the title of the project, the FIN, the contract number, the Principal Investigator, the period of performance, and the reporting period and will contain 3 sections as follows:

a. Project Status Section

1. A listing of the efforts completed during the period; milestones reached, or if missed, an explanation provided.
2. Any problems or delays encountered or anticipated and recommendations for resolution. 1/
3. A summary of progress to date (this may be expressed in terms of percentage completion for each task).
4. Plans for the next reporting period.

b. Financial Status Section

1. Provide the total cost (value) of the project as reflected by the contract, the total amount of funds obligated to date, and the balance of funds required to complete the work by fiscal year as follows:

Total Projected Project Cost	Funds Obligated To Date	Balance of Funds By Fiscal Year
		FY-    FY-    FY-

2. Provide the total amount of funds expended (costed) during the period and cumulative to date in the following categories:

	<u>Period</u>	<u>Cumulative</u>
a. Direct Labor		
b. Indirect Labor		
c. ADP Support		
d. Travel		

- e. Subcontracts
- f. Equipment & Materials
- g. Overhead (G&A)

Period

Cumulative

Total

(%)<sup>2</sup>

- 1/ If the recommended resolution involves a contract modification, e.g., change in work requirements, level of effort (costs), or period of performance, a separate letter should be prepared and submitted to the Contracting Officer, DC, with copies provided to the Director, Division of Engineering, ATTN: Program Assistant, the NRC Project Officer, and B. L. Grenier, NRR.
- 2/ Provide percentage against total funds obligated to date.

c. Fee Recovery Cost Status Section

Pursuant to the provisions of NRC Regulations, 10 CFR 170, provide the total amount of funds expended (costed) during the period and cumulative to date for each task in the following format:

FIN: B8020

TITLE: Fire Protection Program Review Casework Plants 1

Period:

<u>Facility</u>	<u>Docket Number</u>
South Texas 1	50-498
South Texas 2	50-499
Harris 1	50-400
Harris 2	50-401
Harris 3	50-402
Harris 4	50-403
WNP - 1	50-460
WNP - 3	50-508
Limerick 1	50-352
Limerick 2	50-353

Note: If there is any effort under any of these projects that is generic in nature such that the effort is required in order to perform the evaluation of any plant, the cost for the generic effort must be prorated to each facility to which it applies."