

Alabama Power Company
40 Investment Center Parkway
Post Office Box 1295
Birmingham, Alabama 35201
Telephone 205-868-5086

J. D. Woodard
Vice President-Nuclear
Farley Project



Alabama Power

THE SOUTHERN POWER SYSTEM

May 28, 1991

Docket Nos. 50-348
50-364

U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D. C. 20555


Joseph M. Farley Nuclear Plant
Status of Licensing Items

Gentlemen:

Attached for your information are the proposed schedules for the submission and requested approval of various licensing items. Attachment 1 contains a prioritized listing of license amendment and other requests, Attachment 2 a listing of completed items and Attachment 3 a listing of other 1991 NRC related submittals. Attachment 4 provides a list of completed actions in response to Generic Letters or NRC Bulletins. Alabama Power Company appreciates NRC efforts in the review and approval of licensing amendments granted during the last year.

If you have any questions, please advise.

Respectfully submitted,


J. D. Woodard

JDW/BHW:map 17.36

Attachments

cc: Mr. S. D. Ebner
Mr. S. T. Hoffman
Mr. G. F. Maxwell

9106040333 910528
FDR ADOCK 05000348
P FDR

Adol
11

ATTACHMENT 1
STATUS OF LICENSE
AMENDMENT AND OTHER REQUESTS

ITEM	PROPOSED APCo SUBMITTAL DATE	ACTUAL APCo SUBMITTAL DATE (S)	REQUESTED NRC APPROVAL DATE	ACTUAL NRC APPROVAL DATE	NRC TAC #	REMARKS
1. Updated ISI Program Relief Requests (Rev. 0 & 1), FNP-2	—	12-16-88 06-08-89 04-12-90 08-15-90 09-12-90	ASAP	—	71578	Partial interim relief granted 03-31-89.
2. Additional ISI Reliefs for 2nd 10-Year Interval (Rev. 1, 2 & 3), FNP-1	—	09-09-88 04-12-90 08-15-90 09-12-90	ASAP	—	65482	
3. Alternate Tube Plugging Criteria for Tube Support Plate, FNP-1 and 2	—	02-26-91	02-28-92	—	—	
4. Updated and Additional IST Program Relief Requests (Rev. 0, 1 & 2), FNP-2	—	12-15-88 07-20-89 08-20-90	03-01-91	—	71579	Partial interim relief granted 03-31-89.
5. Additional IST Reliefs for 2nd 10-Year Interval (Rev. 2, 3 & 4), FNP-1	—	09-09-88 10-04-89 08-20-90	03-01-91	—	65489	
6. Removal of Fire Protection Requirements from Technical Specifications, FNP-1 and 2	—	02-26-91	Aug. 1991	—	—	Generic Letter 88-12 request.
7. Addition of Southern Nuclear to FNP License, FNP-1 and 2	—	05-06-91	Sept. 1991	—	—	

Attachment 1
Status of License
Amendment and Other Requests
Page 2

ITEM	PROPOSED APCo SUBMITTAL DATE	ACTUAL APCo SUBMITTAL DATE (S)	REQUESTED NRC APPROVAL DATE	ACTUAL NRC APPROVAL DATE	NRC TAC #	REMARKS
8. Fuel Rack Criticality Analysis T.S. VANTAGE-5	May 1991	—	Nov. 1991	—	—	
9. Deletion of Biennial Procedure Review Program	July 1991	—	Dec. 1991	—	—	
10. VANTAGE-5 Fuel Use, PNP-1 and 2	June 1991	—	Jan. 1992	—	—	
11. Alternate Tube Plugging Criteria for Tube Support Sheet Rail Transi- tion Area, Unit 2	June 1991	—	Feb. 1992	—	—	
12. RHR Suction Valve auto Closure Inter- lock Removal, PNP-1 and 2 (T.S. 3/4.9.8)	June 1991	—	Mar. 1992	—	—	Potential refer- ence to WOG activities may be made.
13. Quadrant Power Tilt Ratio Alternate Thimble Use, PNP-1 and 2 (T.S. 3/4.2.4.2)	July 1991	—	July 1992	—	—	
14. ESFAS Time Response for Steam Break SI, PNP-1 and 2, (T.S. 3/4.3.2)	Aug. 1991	—	Aug. 1992	—	—	

Attachment 1
 Status of License
 Amendment and Other Requests
 Page 3

<u>ITEM</u>	<u>PROPOSED APOD SUBMITTAL DATE</u>	<u>ACTUAL APOD SUBMITTAL DATE (S)</u>	<u>REQUESTED NRC APPROVAL DATE</u>	<u>ACTUAL NRC APPROVAL DATE</u>	<u>NRC TAC #</u>	<u>REMARKS</u>
15. T.S. Changes per Generic Letter 89-14 (3.25 surveillance criteria), FNP-1 and 2	Sept. 1991	—	Sept. 1992	—	—	
16. 10 CFR 55 Revision Related Changes, FNP-1 and 2 (T.S. 6.4)	Oct. 1991	—	Oct. 1992	—	—	
17. Revise MSIV Bypass Valve Stroke Time (T.S. 3/4.7.1.5)	Nov. 1991	—	Sept. 1992	—	—	
18. Midloop Operation changes per Generic Letter 88-17, FNP-1 and 2 (T.S. 3/4.9.8.1, 3/4.5.2 and 3/4.1.2.3)	Dec. 1991	—	Sept. 1992	—	—	

ATTACHMENT 2
COMPLETED LICENSE AMENDMENT AND OTHER REQUESTS

ITEM	ACTUAL APCo SUBMITTAL DATE (S)	ACTUAL NRC APPROVAL DATE	NRC TAC #
1. NRC Bulletin No. 88-02 Analysis Approval, PNP-1 and 2	08-29-88	04-28-89	67306 67307
2. RCITS (Re: Vessel Level) Surveillance, PNP-1 and 2	12-14-88 01-30-89 04-06-89	05-04-89	59732 59733
3. Extend Operating License Expiration Date, PNP-1 and 2	08-11-86 07-22-87	05-19-89	62187 62188
4. Miscellaneous T.S. Changes, PNP-1 and 2	03-20-89 09-25-89	03-07-90	72876 72877
5. Visual Inspection Surveillance Periodicity for Inaccessible Snubbers, PNP-2 (T.S. 4.7.9a)	02-08-90	07-11-90	76064
6. Control Rod Insertion Limits, PNP-1 and 2 (T.S. 3.1.3.5)	06-12-90	09-07-90	76988 76989
7. Increase Steam Generator Tube Plugging Limits to 15%, PNP-2 (T.S. Fig. 2.1-1)	07-31-90	12-06-90	77236
8. Steam Generator Tube Sleeving at Tube Support Plates, PNP-1 & 2 (T.S. 4.4.6.4)	08-16-90	10-22-90	77487 77488

Attachment 2
Completed License
Amendment and Other Requests
Page 2

<u>ITEM</u>	<u>ACTUAL APCo SUBMITTAL DATE (S)</u>	<u>ACTUAL NRC APPROVAL DATE</u>	<u>NRC TAC #</u>
9. Auxiliary Building & Service Water Battery Surveillance Tests, FNP-1 and 2 (T.S. 4.8. 2.3.2.c.5)	06-15-90	10-01-90	77026 77027
10. End of Life Moderator Temperature Co- efficient, FNP-1 and 2 (T.S. 3.1.1.3)	07-13-90	12-21-90	77163 77164
11. Revised Heatup and Cooldown Curves, FNP-2 (T.S. 3/4.10.1)	08-27-90	12-31-90	77542
12. Revision to Exemption Request-Worker Respiratory Protection Apparatus, FNP-1 and 2	06-11-90	02-01-91	76182
13. RID Bypass Removal and 15% Tube Plugging, FNP-1 (T.S. Tables 2.2-1, 3.2-1 and 3.3-2)	10-26-90	03-08-91	77966
14. Snubber T.S. Change Per GL 90-09 (T.S. 3/4.7.9)	02-06-91	03-19-91	79696 79697

ATTACHMENT 3
STATUS OF OTHER 1990/1991 NRC RELATED SUBMITTALS

<u>ITEM</u>	<u>PROPOSED APCo SUBMITTAL DATE</u>	<u>ACTUAL APCo SUBMITTAL DATE (S)</u>	<u>REMARKS</u>
1. 1990 Annual Report of 10 CFR 50.59 Plant Changes, PNP-1 and 2	—	03-27-91	Annual report
2. 1990 Annual D/G Reliability Report	—	03-27-91	Annual report
3. 1991 FSAR Update	07-01-91	—	Annual report
4. Radial Peaking Factor Report			
a. Unit 1, Cycle 11	—	02-22-91	60 days before startup
b. Unit 2, Cycle 8	—	09-24-90	60 days before startup
5. Startup Reports			
a. Unit 1, Cycle 11	08-01-91	—	90 days after startup
b. Unit 2, Cycle 8	04-26-91	—	90 days after startup
6. PORV Reliability GL 90-06	—	05-13-91	Upon completion of Unit 1 10th R. O. for LTOP Tech. Spec.
	Sept. 1991	—	Upon completion of PNP PRA model for PORV Tech. Spec.

ATTACHMENT 4
COMPLETED ACTIONS IN RESPONSE TO
GENERIC LETTERS AND NRC BULLETINS

<u>ITEM</u>	<u>COMPLETION DATE</u>
1. Unit 2 Modifications for Mid-loop Operation (GL 88-17)	01-06-91
2. Unit 2 Instrument Air Modification (GL 88-14)	01-06-91
3. Unit 2 Changes to Prevent Loss of Shutdown Margin During Refueling (NRCB 89-03)	01-06-91