

DB

MODIFICATION NO. 5 TO GRANT NO. NRC-04-89-102  
BETWEEN  
AMERICAN SOCIETY OF MECHANICAL ENGINEERING  
AND  
U.S. NUCLEAR REGULATORY COMMISSION

The purpose of this modification is to: (1) extend the period of performance for an additional 24 months in accordance with ASME's proposal dated February 27, 1991, which is hereby incorporated by reference, and (2) increase the contract ceiling and obligated amounts. Accordingly, the following changes are hereby made:

A. Block No. 3, of the Notice of Grant Award, is revised to read as follows:

"FROM: 4/25/91 TO: 4/24/93"

B. Block No. 15 and 16, Funding Sources, is revised as follows:

"15. Source	Amount
NRC:	
This Grant	\$100,000.00 (4/25/91 - 4/24/93)
Previously Obligated:	\$ 98,200.00 (11/25/88 - 4/24/91)

GRANTEE SHARE:

This Grant	\$ -0-
Prior Grant	\$ -0-

TOTAL FUNDING: \$198,200.00

16. AMOUNT OBLIGATED BY THIS GRANT ACTION: \$50,000.00"

All other terms and conditions of the subject grant remain unchanged.

UNITED STATES OF AMERICA  
U.S. NUCLEAR REGULATORY COMMISSION

4/29/91  
Date

BY: Sharon Bell

NAME: Sharon Bell

TITLE: Contracting Officer

GRANTEE:

5/1/91  
Date

BY: Howard E. Clark

NAME: Howard E. Clark

TITLE: Director of Research

\*The indirect rate of 35% shall be the maximum rate during this period.