



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555

May 31, 1991

Docket Nos. 50-325  
and 50-324

LICENSEE: CAROLINA POWER & LIGHT COMPANY

FACILITY: BRUNSWICK STEAM ELECTRIC PLANT, UNITS 1 AND 2

SUBJECT: LICENSING ACTIVITIES STATUS MEETING

The staff met with Carolina Power & Light Company (CP&L) at 10 AM, on May 15, 1991, at NRC Headquarters, to discuss the status and progress of open licensing actions and other upcoming activities that will need staff review for the Brunswick Steam Electric Plant (BSEP) Units 1 and 2.

A list of attendees is included as Enclosure 1. Enclosure 2 is a copy of the BSEP 18-month Regulatory Agenda/Schedule prepared by the licensee for discussion at the meeting.

Status of amendments needed to support the upcoming Unit 2 refueling outage was discussed with regard to current licensing activities.

At this meeting, the staff also informed the licensee that their actions are needed for the staff to complete its review on Items 1A, 1B and 2D of Enclosure 2.

For Item 2K (BIP closeout), the staff requested that the licensee provide a schedule for their submittal. This item has been discussed with the licensee and since early 1990, however due to the licensee priority scheduling and resource availability, the licensee has not provided the staff with an acceptable submittal.

Item 1F is under staff review.

In addition, the following future licensee meetings with the NRC technical staff were proposed:

- Status of Hydrogen Water Chemistry application at the Brunswick Plant (6/11/91)
- Licensee program for enhancement of the preventative maintenance program for the emergency diesel generators (late 6/91)

NRC FILE CENTER COPY

QF01  
111

- Licensee proposed modifications to the onsite/offsite power supplies (late 6/91).

Original Signed By:

Ngoc B. Le, Project Manager  
Project Directorate II-1  
Division of Reactor Projects I/II

Enclosure:  
As stated

cc w/enclosure  
See next page

DISTRIBUTION

Docket File  
NRC & LPDRs  
F. Miraglia  
S. Varga  
J. Calvo  
PD2-1 Reading  
A. Mendiola  
OGC  
G. Lainas  
J. Wechselberger

E. Jordan  
D. Verrelli  
T. McLellan  
M. Markley  
F. Witt  
W. Koo  
R. Herman  
R. Prevatte  
ACRS (10)

OFC	: PM: PD21: DRPR	: AD: PD21: DRPR	:	:	:
NAME	: NLe: el	: Mendiola	:	:	:
DATE	: 5/31/91	: 5/31/91	:	:	:

OFFICIAL RECORD COPY  
Document Name: BRUNSWICK SUMMARY

Mr. L. W. Eury  
Carolina Power & Light Company

Brunswick Steam Electric Plant  
Units 1 and 2

cc:

Mr. Russell B. Starkey, Jr.  
Vice President  
Brunswick Nuclear Project  
P. O. Box 10429  
Southport, North Carolina 28461

Mr. H. A. Cole  
Special Deputy Attorney General  
State of North Carolina  
P. O. Box 629  
Raleigh, North Carolina 27602

Mr. H. Ray Starling  
Manager - Legal Department  
Carolina Power & Light Company  
P. O. Box 1551  
Raleigh, North Carolina 27602

Mr. Robert P. Gruber  
Executive Director  
Public Staff - NCUC  
P. O. Box 29520  
Raleigh, North Carolina 27626-0520

Mr. Kelly Holden, Chairman  
Board of Commissioners  
P. O. Box 249  
Bolivia, North Carolina 28422

Resident Inspector  
U. S. Nuclear Regulatory Commission  
Star Route 1  
P. O. Box 208  
Southport, North Carolina 28461

Regional Administrator, Region II  
U. S. Nuclear Regulatory Commission  
101 Marietta Street, Suite 2900  
Atlanta, Georgia 30323

Mr. Dayne H. Brown, Director  
Division of Radiation Protection  
N. C. Department of Environmental,  
Commerce and Natural Resources  
P. O. Box 27687  
Raleigh, North Carolina 27611-7687

Mr. J. W. Spencer  
Plant General Manager  
Brunswick Steam Electric Plant  
P. O. Box 10429  
Southport, North Carolina 28461

NRC/CP&L MEETING

BRUNSWICK UNITS 1 AND 2

LIST OF ATTENDEES

<u>Name</u>	<u>Affiliation</u>
N. B. Le	NRR, PM for Brunswick
A. J. Mendiola	NRR PDII-1 Acting Director
Ron Oates	CP&L Licensing
Bill Murray	CP&L Licensing

# ENCLOSURE 2

CAT/PRI: BSEP 18-MONTH REGULATORY AGENDA/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEP91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

1A B2 DG 3/4 SURVEILLANCE (TSC 91-01)  
(TAC 79790/79791) (FACTS 91G0020)

- 04 - CP&L SUBMITTAL \*2/19
- CP&L SUBMITTAL \*3/18
- CP&L SUBMITTAL
- NRC REVIEW
- PRENOTICE
- CP&L SUBMIT 15 PAGES
- NRC CONCUR/ISSUE
- CP&L IMPLEMENT

|||||5/24  
|||||6/1  
|||||6/30  
|||||5/24  
|||||7/12  
|||||7/15

1B B1 FEEDWATER NOZZLE  
(TAC 79381) (FACTS 91G0037)

- 04 - CP&L SUBMITTAL \*1/7
- CP&L SUBMITTAL \*1/30
- NRC S/G APPROVAL \*2/11
- CP&L/NRC MTG.
- CP&L SUBMITTAL
- NRC APPROVAL

|||||5/23  
Schedule To Be Determined Following 5/23 Meeting.

1C "unassigned"

1D "unassigned"

1E "unassigned"

1F BSEP-2 CYCLE 10 RELOAD  
(TAC ) (FACTS 91G0021)

- 03 - CP&L SUBMITTAL \*4/23
- NRC REVIEW
- PRENOTICE
- CP&L SUBMIT 15 PAGES
- NRC CONCUR/ISSUE
- CP&L IMPLEMENT

|||||8/1  
|||||6/30  
|||||5/15  
|||||9/1  
|||||11/1

1G B2 R9 IGSCC INSPECTION RESULTS  
(TAC ) (FACTS 90G0255)

- 04 - CP&L SUBMITTAL
- NRC APPROVAL

|||||10/15  
|||||11/15

RD 11/15 NOTE: Rod Pull Date.

AT/PRI: BSEP 18-MONTH REGULATORY AGENDA/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEP91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

1H ISFSI LICENSE APPLICATION (10CFR72)  
 (TAC 73326/73327) (FACTS 89G0545)  
 04 - CP&L SUBMITTAL 4/89  
   - NRC RAI-1 9/89  
   - CP&L RAI RESPONSE \*2/1  
   - NRC RAI-2 \*4/4  
   - CP&L RAI-2 RESPONSE \*8/3  
   - CP&L SUPPLEMENT \*1/24  
   - NRC RAI-3  
   - CP&L RESPONSE  
   - ISSUE ER  
   - NRC STAFF COMPLETION  
   - COMMISSIONERS APPROVAL  
   - ISSUE LICENSE

||||5/1:  
 |||||6/30

Schedule Pending NRC.

1I ISFSI - TECHNICAL SPEC. (TSC 89-15)  
 (FACTS 89G0103)  
 04 - CP&L SUBMITTAL \*8/30  
   - PREPARE/ISSUE TSC

Schedule Pending NRC.

1J ISFSI - SUBMIT SECURITY PLAN & SAFEGUARDS CONT. PLAN REV.  
 (Includes Security System Design Details)  
 (FACTS 89G0070)  
 04 - CP&L SUBMITTAL \*11/29  
   - NRC RAI \*2/21  
   - CP&L SUBMITTAL \*4/18  
   - NRC APPROVAL

Schedule Pending NRC.

1K ISFSI - SUBMIT DECOMMISSIONING PLAN  
 (FACTS 89G0102)  
 04 - CP&L SUBMITTAL

|||||5/30

1L WSEP: RERACK AMENDMENT (TSC 89-01)  
 (FACTS 89G0069)  
 04 - CP&L SUBMITTAL  
   - PRENOTICE  
   - PREPARE/ISSUE TSC

Schedule To Be Determined

1M "unassigned"

1N "unassigned"

AT/PRI: 8SEP 18-MONTH REGULATORY AGENDA/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEP91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

- 10 SMUBBER INSPECTION (TSC 90-16)  
 (TAC 79414/79415) (FACTS 90G0384)  
 - NRC GL 90-09 \*12/11  
 - CP&L PREPARE/SUBMIT \*1/7  
 - NRC REVIEW  
 - PRENOTICE \*2/6, \*3/8  
 - CP&L SUBMIT TS PAGES \*4/9  
 - NRC CONCLUD/ISSUE \*5/8  
 - CP&L IMPLEMENT

||||||||||||||||||7/8

- 1P B2 18 MO. SURVEILLANCE (TSC 91-05)  
 (TAC ) (FACTS 91G0088)  
 - CP&L SUBMITTAL \*3/26  
 - CP&L WITHDRAWAL \*4/8

NOTE: Surveillances Run During U2 D/G Outage.

- 1Q B2 BATTERY SURVEILLANCE (TSC 91-03)  
 (TAC 79789) (FACTS 91G0027)  
 04 - CP&L SUBMITTAL \*2/19  
 - PRENOTICE \*3/20  
 - CP&L WITHDRAWAL \*4/8


NOTE: Surveillance Run During U2 D/G Outage.



AT/PRI: BSEP 18-MONTH REGULATORY AGENDA/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEP91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

2A OPERATIONS ORGANIZATION CHANGE (TSC 91-02)  
(TAC 79770/79771) (FACTS 89G0535)

- 04 - CP&L SUBMITTAL \*2/11
- CP&L SUPP. SUBMITTAL \*5/10
- NRC REVIEW
- PRENOTICE \*4/3
- CP&L SUBMIT TS PAGES
- NRC CONCUR/ISSUE
- CP&L IMPLEMENT



2B NAD ORGANIZATION (TSC 90-13)  
(TAC 79485/79486) (FACTS 90G0321)

- 04 - CP&L PREPARE/SUBMIT \*1/8
- NRC REVIEW/ISSUE
- PRENOTICE \*3/6
- CP&L SUBMIT TS PAGES
- NRC CONCUR/ISSUE
- CP&L IMPLEMENT



2C 1ST PROGRAM REVISION/RELIEF REQUEST  
(TAC ) (FACTS 90G0173)

- 04 - CP&L SUBMITTAL
- NRC SE



Schedule To Be Determined

2D INCREASE LA LEAKAGE LIMIT (TSC 89-02)  
(TAC 75109/75110) (FACTS 89G0343)


- 04 - CP&L SUBMITTAL 10/89
- PRENOTICE \*1/12
- RAI RESPONSE \*5/9
- NRC VERBAL RAI \*
- CP&L RAI RESPONSE
- CP&L SUBMIT TS PAGES
- NRC CONCUR/ISSUE
- CP&L IMPLEMENT

NOTE: Schedule To Be Determined



1T/PRI: BSEP 18-MONTH REGULATORY AGENDA/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEP91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

- 2E SERVICE WATER SYSTEM (TSC 91-07)  
(TAC ) (FACTS )  
04 - CP&L SUBMITTAL  
- NRC REVIEW  
- PRENOTICE  
- CP&L SUBMIT TS PAGES  
- NRC CONCUR/ISSUE  
- CP&L IMPLEMENT



- 2F OPERATING LICENSE EXTENSION (TSC 87-17)  
(TAC 66082/66083) (FACTS 87G0219)  
08 - CP&L SUBMITTAL 8/87  
- RA: \*2/6  
- RA1 SUPPLEMENT 1 \*5/30  
- RA1 SUPPLEMENT 2 \*6/29  
- RA1 SUPPLEMENT 3 \*7/30  
- PRENOTICE \*10/3  
- ENVIRONMENTAL ASSESSMENT  
- NRC CONCUR/ISSUE  
- CP&L IMPLEMENT

NRC Schedule To Be Determined.

- 2G RAD FUNCTION CHG. (TSC 90-15)  
(TAC ) (FACTS 90G0316)  
04 - CP&L SUBMITTAL  
- NRC REVIEW  
- PRENOTICE  
- CP&L SUBMIT TS PAGE  
- NRC CONCUR/ISSUE  
- CP&L IMPLEMENT

NOTE: Schedule To Be Determined

- 2H GDC-17 EVALUATION  
(TAC 76727/76728) (FACTS 90G0157)  
03 - CP&L COMPLETION \*3/30  
- NRC SUBMITTAL/BRIEFING \*3/30

NOTE: DET Item D1

1/PRI: BSEP 18-NORTH REGULATORY AGENDA/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEPO1 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

21 ELIM. FIRE PROT. T5a (TSC 87-04)

(FACTS 89G0132)

2b - NRC GL 86-10 \*4/24/86

- CP&L SUBMITTAL \*1/4

- NRC REVIEW

- PRENOTICE \*5/20

- CP&L SUBMIT T5 PAGES

- NRC CONCLUR/ISSUE

- CP&L IMPLEMENT

|||||6/15

|||||6/15

|||||6/15

|||||6/30

|||||6/30

|||||8/30

22 LLBT REVERSE DIRECTION TESTING

(TAC 75088/75089) (FACTS 91G0032)

- IR 85-31/31 \*10/17/85

- CP&L SUBMITTAL \*8/13/87

- CP&L SUBMITTAL \*1/25/90

- NRC RESPONSE \*1/28

- CP&L SUBMITTAL

- NRC REVIEW

|||||7/15

|||||9/1

23 LIC. AMENDMENT (DISCONTINUE "B1P")

(TAC 3) (FACTS 90G0122)

04 - CP&L LETTER 10/88

- NRC REVIEW

- CP&L SUBMITTAL

- PRENOTICE

- NRC CONCLUR/ISSUE

- CP&L IMPLEMENT

Schedule To Be Determined

24 CORE ALTERATIONS (TSC 89-06) T51 89-01

(FACTS 89G0154)

04 - CP&L SUBMITTAL

- NRC REVIEW

- PRENOTICE

- CP&L SUBMIT T5 PAGES

- NRC CONCLUR/ISSUE

- CP&L IMPLEMENT

|||||9/1

|||||12/1

|||||1/15

|||||2/1

|||||4/1

CAT/PRI: BSEP 18-MONTH REGULATORY AGENCY/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEP91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

2N CHLORINE/FIRE DET. INST. (TSC 85-37) TSI 85-13

(FACTS 8900146)

04 - CPBL SUBMITTAL

- NRC REVIEW

- PRENOTICE

- CPBL SUBMIT T5 PAGES

- NRC CONCLUR/ISSUE

- CPBL IMPLEMENT

|||||10/1

|||||2/1

|||||3/30

|||||4/15

|||||1/15

2N RE/TROM MONITORING (TSC 88-12) TSI 88-01

(TAC 75067/75068) (FACTS 8900135)

04 - CPBL SUBMITTAL

- NRC REVIEW

- PRENOTICE

- CPBL SUBMIT T5 PAGES

- NRC CONCLUR/ISSUE

- CPBL IMPLEMENT

|||||9/1

|||||12/1

|||||1/15

|||||2/1

|||||3/15

|||||4/1

20 CRO SCRAM ACCUMULATIONS (TSC 86-02) TSI 86-01

(FACTS 8900045)

04 - CPBL SUBMITTAL

- NRC REVIEW

- PRENOTICE

- CPBL SUBMIT T5 PAGES

- NRC CONCLUR/ISSUE

- CPBL IMPLEMENT

Schedule To Be Determined.

2P SLCS (TSC 84-07) TSI 85-04

(FACTS 8900061)

04 - CPBL SUBMITTAL

- NRC REVIEW

- PRENOTICE

- CPBL SUBMIT T5 PAGES

- NRC CONCLUR/ISSUE

- CPBL IMPLEMENT

Schedule To Be Determined.

AT/PRI: BSEP 18-MONTH REGULATORY AGENDA/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEP91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

20 SAFER/GE5TR TS OPT (TSC 90-10)  
(FACTS 90G0293)

10 - CP&L SUBMITTAL

Schedule To Be Determined.

- NRC REVIEW
- PRENOTICE
- CP&L SUBMIT TS PAGES
- NRC CONCUR/ISSUE
- CP&L IMPLEMENTATION

2R DG FUEL OIL SAMPLING (TSC 87-13)  
(FACTS 89G0062)

Committed to in WCR S-89-014

49 - CP&L SUBMITTAL

|||||||7/1

- NRC REVIEW
- PRENOTICE
- CP&L SUBMIT TS PAGES
- NRC CONCUR/ISSUE
- CP&L IMPLEMENT

2S "unassigned"

2I HPCI STEAM LEAK DET. TEST FREQ. (TSC 87-27)  
(FACTS 89G0133)

18 - CP&L SUBMITTAL

Schedule To Be Determined.

- NRC REVIEW
- PRENOTICE
- CP&L SUBMIT TS PAGES
- NRC CONCUR/ISSUE TSC
- CP&L IMPLEMENT

2U RPS TOPICAL REPORT IMPLEMENTATION (TSC 87-22)  
(FACTS 89G0152)

18 - BURROG/NRC SER \*

Schedule Pending BURROG/NRC

- CP&L SUBMITTAL
- NRC REVIEW
- PRENOTICE
- CP&L SUBMIT TS PAGES
- NRC CONCUR/ISSUE
- CP&L IMPLEMENT

AT/PRI: BSEP 18-MONTH REGULATORY AGENDA/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEP91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

ZV MSL RAD. MONITOR REMOVAL (TSC-90-12)  
(FACTS 90G0256)

- 19 - BUREG/NRC SER ISSUE
- CP&L SUBMITTAL
- NRC REVIEW
- PRENOTICE
- CP&L SUBMIT 15 PAGES
- NRC CONCLUR/ISSUE
- CP&L IMPLEMENT

Schedule Pending BUREG/NRC

ZW BSEP-2 - CYCLE 11 LEAD FUEL ASSEMBLIES (TSC 90-07)  
(TAC ) (FACTS 90G0126)

- 03 - CP&L SUBMITTAL
- NRC REVIEW
- PRENOTICE
- CP&L SUBMIT 15 PAGES
- NRC CONCLUR/ISSUE
- CP&L IMPLEMENT

Schedule To Be Determined.

NOTE: Probable Implementation During BZR10.

ZX "unassigned"

ZY "unassigned"

ZZ LEVEL I PRA  
(TAC 68295/68296) (FACTS 88G0111)

- 04 - CP&L SUBMITTAL \*5/88
- NRC RESPONSE \*3/21

AT/PRI: BSEP 15-MONTH REGULATORY AGENCIES/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEP91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

3A BSEP DET REPORT RESPONSE  
(FACTS 9060292)  
04 - CP&L SUBMITTAL 9/89 COMPLETE  
- IAP PRESENTATIONS \*8/23  
- IAP PRESENTATION

|||||||5/21

3B GL 88-14, INST. AIR IMPLEMENTATION  
(FACTS 9060217)  
32 - UNIT 1 COMPLETION CONFIRMATION \*4/18  
- UNIT 2 COMPLETION CONFIRMATION

NOTE: 60 Days After Completion of Testing Program.  
|||||||12/15

3C GL 89-13 SERVICE WATER  
(TAC 73973/73974) (FACTS 9060271/9060368)  
04 - UNIT 1 COMPLETION CONFIRMATION \*5/23  
- UNIT 2 COMPLETION CONFIRMATION

|||||||12/1

3D B1 R7 FEEDWATER SPARGER INSPECTION RESULTS  
(FACTS 9060066)  
04 - CP&L SUBMITTAL

8/1 NOTE: Submit within 6 Mo. of Inspection.

3E EA 91-025 RESPONSE  
(FACTS 9160128)  
- IR 91-01/01 3/26  
- CP&L SUBMITTAL \*4/23  
- CP&L SUBMITTAL

|||||||5/24

3F "unassigned"

3G PSAR AMENDMENT 9  
(FACTS 9060371)  
04 - CP&L SUBMITTAL

|||||||6/1

3H NEUTRON FLUX MONITORING  
(FACTS 9060092)  
04 - CP&L SUBMITTAL

Schedule Pending SubG/MRC Appeal Process

3I TR1 11.2.E.4.2.7 RELAYS  
(FACTS 9160035)  
04 - MRC IR 89-44 \*2/2  
- CP&L SUBMITTAL

|||||||6/30

AT/PR1: BSEP 18-MONTH REGULATORY AGENDA/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEP91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

3J RESOLUTION OF USI A-46, SEISMIC QUALIFICATION  
(FACTS 90G0342)  
04 - NRC SER FOR IPSEE  
- CP&L SUBMITTAL

5K 1991 EMERGENCY DRILL  
(FACTS 91G0036)  
04 - CP&L SUBMIT GOALS (75-DAYS) \*2/5  
- CP&L SUBMIT SCENARIO (45-DAYS) \*3/7  
- CP&L SUBMITTAL-RESCHEDULE \*4/19  
- DRILL EXERCISE

||||7/30 NOTE: Drill Re-scheduled For 7/30/91.

3L "unassigned"

5M B2 R9 STARTUP TEST REPORT  
(FACTS 90G0187)  
04 - CP&L SUBMITTAL

||2/5

5N B2 R9 CORE SPRAY SPARGER INSPECTION RESULTS  
(FACTS 90G0121)  
04 - CP&L SUBMITTAL

|||||||11/1

3O B2 R9 CORE OPERATING LIMITS REPORT  
(FACTS 90G0128)  
04 - CP&L SUBMITTAL

|||||||11/1

3P B2 R9 LOCA & SRLR SUBMITTAL  
(FACTS 90G0127)  
04 - CP&L SUBMITTAL

|||||||11/1

3Q B2 R9 ILRT RESULTS  
(FACTS 90G0313)  
04 - CP&L SUBMITTAL

||||1/22

3R GL B9-10 MOV IMPLEMENTATION  
(TAC 75638/75639) (FACTS 90G0401)  
04 - NRC SUPPLEMENT 3 \*10/25  
- CP&L SUBMITTAL \*12/17  
- CP&L 120 DAY RESPONSE \*3/20  
- PROGRAM IMPLEMENTATION

Complete

Over Next 5 Years.



JT/PRI: 8SEP 18 MONTH REGULATORY AGENDA/SCHEDULE: JAN91 : FEB91 : MAR91 : APR91 : MAY91 : JUN91 : JUL91 : AUG91 : SEPT91 : OCT91 : NOV91 : DEC91 : JAN92 : FEB92 : MAR92 : APR92 : MAY92 : JUN92 :

35 FIREARM APPEAL  
(FACTS )  
- CP&L SUBMITTAL \*4/17

31 R289 FEEDWATER SPARGER INSPECTION RESULTS  
(FACTS 90G0121)  
04 - CP&L SUBMITTAL

NOTE: Submit Within Mo. of Inspection

30 PROPERTY DAMAGE INSURANCE ANNUAL UPDATE  
(FACTS 91G0130)  
04 - CP&L SUBMITTAL

NOTE: Annual Update Per 10CFR50.54(e)(2)

3V "Unassigned"

3U "Unassigned"

3X "Unassigned"

3Y "Unassigned"

32 B1 R7 ILBI RESULTS  
(FACTS 90G0098)  
04 - CP&L SUBMITTAL \*5/3

Submit Within 90 Days After Test (Completed 2/4/91)

|||||||4/7

|||||||5/15