

ENCLOSURE 1

NRC/FEMA JOINT QUARTERLY REPORT
TO CONGRESS ON EMERGENCY PREPAREDNESS

April 1, 1983 to June 30, 1983

This is the sixteenth joint status report to Congress on emergency preparedness and covers the period from April 1, 1983 to June 30, 1983. The report is in response to the direction given in the June 8, 1981 letter from the Nuclear Regulation Subcommittee and provides the status of each agency's radiological emergency planning review activities for nuclear power plants.

The report is organized in two parts. Part I was prepared by the NRC. Tables 1 and 2 of Part I provide the status of offsite and onsite emergency planning for applicants for an operating license. Table 3, Part I, of the report describes the NRC staffing levels assigned to the emergency preparedness program. Part II of the report was prepared by FEMA and presents a summary of pertinent offsite plans and principal milestones.

Commission Decision and Hearing Dates are consistent with those reported to the House Committee on Appropriations, Subcommittee on Energy and Water Development.

XA Copy Has Been Sent to PDR

8308240615 XA

PART I

Background - Operating Reactors

The emergency preparedness rule that became effective November 3, 1980, required licensees to submit upgraded emergency plans by January 2, 1981; to submit emergency procedures to activate the plans by March 1, 1981; to have the emergency plans and procedures implemented by April 1, 1981; and to demonstrate that administrative and physical means have been established for alerting and providing prompt instructions to the public within the 10-mile plume exposure pathway emergency planning zone (EPZ) by July 1, 1981. (The Commission subsequently revised the July 1, 1981 date to February 1, 1982.) In addition, the emergency preparedness rule required the licensees, working with State and local governments, to implement an upgraded and integrated emergency plan for the ingestion pathway EPZ out to the 50-mile radius around each operating nuclear power plant. Guidance for meeting the upgraded emergency preparedness requirements is provided in NUREG-0654/FEMA-REP-1, "Criteria for Preparation and Evaluation of Radiological Emergency Response Plans and Preparedness in Support of Nuclear Power Plants."

The NRC and the Federal Emergency Management Agency (FEMA) developed a Memorandum of Understanding (MOU) dated November 4, 1980, that describes each agency's responsibility for radiological emergency preparedness at and around nuclear power plants. According to the MOU, NRC and FEMA determine the adequacy of emergency preparedness by licensees and State and local governments, respectively. To make the respective determinations, NRC reviews licensee emergency plans, FEMA reviews the emergency plans of offsite authorities, and both observe and evaluate joint exercises conducted by licensees and by State and local government organizations. In addition, NRC performs onsite appraisals to evaluate the adequacy of licensees' emergency preparedness programs. The NRC reviews the FEMA findings and determinations to ascertain the overall state of emergency preparedness.

The onsite appraisals for all operating reactors have been completed and all appraisal reports have been issued. A joint exercise has been observed at all licensed sites by NRC and FEMA. These joint exercises were held to meet the requirement in the emergency preparedness rule that, effective April 1, 1981, all operating reactors conduct annual exercises of their emergency plans. In addition, many followup inspections have been conducted and approximately one-half of the second round of exercises has been completed.

Background - Reactors Under Construction

The NRC rule (10 CFR 50.47 (a)) for emergency preparedness specified that NRC will issue no operating license (OL) until there is reasonable assurance that adequate measures can and will be taken to protect the public in the event of an emergency. (The rule was subsequently amended to permit operation up to 5% of rated power without an NRC or FEMA finding on the adequacy of offsite preparedness.) This reasonable assurance must include the preparedness capabilities of both the licensee and State and local organizations.

In a memorandum of understanding with NRC, FEMA agreed to make findings and determinations on the adequacy of State and local emergency plans. FEMA also agreed to provide expert witnesses in NRC's licensing process. NRC agreed to review FEMA findings and determinations, and to make decisions on the overall state of emergency preparedness (i.e., integration of emergency preparedness onsite as determined by the NRC and offsite as determined by FEMA and reviewed by NRC) before issuing operating licenses.

Recently, the potential delays have been significantly reduced due to the capability of the Licensing Boards to address the emergency preparedness issues later in the hearing process. However, there is the continuing concern that in certain cases findings on offsite preparedness issues may not be available on a schedule that is compatible with the NRC licensing schedule. This concern is related to the problem that inadequate State and local plans, over which licensees (and FEMA) have no direct control, could delay the development of FEMA findings and, hence, the issuance of operating licenses. In some cases, action by State legislatures has been necessary before the licensee, State, and local plans could be legally implemented in the State affected. FEMA concurs with these statements and the schedules given in Table 1.

KEY TO TABLES

Table 1 - Status of Offsite Emergency Preparedness - Operating License Reviews

Table 2 - Status of Onsite Emergency Preparedness - Operating License Reviews

Table 3 - NRC Staff Positions Assigned to Emergency Preparedness Licensing and Inspection Program at Regional and Headquarters Locations

June 30, 1983

TABLE 1

STATUS OF OFFSITE EMERGENCY PREPAREDNESS
OPERATING LICENSE REVIEWS

FACILITY	OFFSITE EP				
	ESTIMATED FEMA FINDING ¹	FEMA FINDING NEEDED ²	POTENTIAL DELAY ³ (MONTHS)	START OF HEARING ⁴	COMMISSION DECISION ⁵
Grand Gulf	C	C	0	None	08/83 ^{7*}
Waterford 3	(09/15/83)*	(09/15/83)*	0	C	- 9*
Shoreham 1	(-6)*	(-6)*	-6	C	- 6
Fermi 2	(07/15/83)*	(07/15/83)*	0	C	11/83*
Palo Verde 1	07/15/83*	07/15/83*	0	C	09/83
Comanche Peak 1	C	C	0	C	11/83
WNP-2	08/01/83	08/01/83	0	None	08/83
Byron 1	11/01/83*	11/01/83*	0	C	11/83
Watts Bar 1	09/01/83*	09/01/83*	0	None	12/83
Callaway 1	C	C	0	C ¹¹	03/84
Catawba 1	09/15/83	09/15/83	0 ¹²	10/83	05/84
Wolf Creek 1	09/15/83*	09/15/83*	0	09/83	07/84*
Limerick 1	02/15/84*	02/15/84*	0	01/84	03/85
Seabrook 1	11/15/83	11/15/83	0 ¹³	08/83	08/84
Zimmer 1	(05/01/84)*	(05/01/84)*	0	C ⁸	11/84*
Perry 1	01/01/84*	01/01/84*	0	C*	11/84*
Midland 2	(08/01/83)	(08/01/83)	0	C	09/84*
River Bend 1	05/01/84	05/01/84	0	10/84	04/85
Braidwood 1	05/01/84	05/01/84	0	10/84	04/85
Bellefonte 1	01/01/85*	01/01/85*	0	None	04/85
Harris 1	01/01/84	01/01/84	0	01/84	05/85
Millstone 3	08/01/85*	08/01/85*	0	None*	11/85*
WNP-3	12/01/84	12/01/84	0	05/85	12/85
Clinton 1	06/01/85*	06/01/85*	0	08/83 ¹⁰	12/85*
Nine Mile 2*	01/01/85*	01/01/85*	0	06/85*	02/86*
Marble Hill	04/01/85	04/01/85	0	09/85	06/86
South Texas 1	01/01/86	01/01/86	0	06/86	12/86
Diablo Canyon 1,2	C	C	0	C	08/83*

TOTAL POTENTIAL OFFSITE
EMERGENCY PLANNING DELAY

-6

*Change from previous report to Congress.

¹The FEMA Findings provided on the estimated dates indicated are generally based on a determination of the adequacy of plans. Licenses will be appropriately conditioned in those cases where FEMA has not approved the offsite preparedness for a particular site. Dates in parentheses are for supplemental information to FEMA Findings previously provided.

²For planning purposes, generally 5 months prior to a hearing or in cases without a hearing, 3 months prior to the Commission Decision date for full-power. For cases scheduled in the near term with hearings which are heavily contested on offsite emergency preparedness issues, the FEMA Finding Needed date may be the date testimony is required. Testimony dates are developed in consultation with the ASLB Panel based on Board hearing schedules and the status of offsite plans. In addition to testimony for these cases, complete FEMA findings will be required at least three months prior to the Commission Decision date for full-power. (Dates in parentheses are for supplemental FEMA findings.)

³The delay is determined as the difference between FEMA FINDING NEEDED and ESTIMATED FEMA FINDING and is in addition to any delays estimated in the report to the House Appropriations Subcommittee on Energy and Water Development.

⁴"C" indicates that a hearing has started. Emergency preparedness issues are* usually heard some time later following the start of hearing.

⁵Dates are consistent with those reported to the House Appropriations Subcommittee on Energy and Water Development and in the NRR Monthly Licensing Report. The Commission decision date shown for Grand Gulf is for a full-power license. For the other plants, the Commission decision dates reflect the projected need date for NRC authorization of fuel loading and low-power operations. Operating licenses restricted to 5% power may be issued by the NRC staff without additional Commission consideration subsequent to a favorable Board decision.

⁶On May 12, 1983, the Commission affirmed the ruling by the Shoreham Atomic * Safety and Licensing Board (ASLB) that Suffolk County's refusal to prepare or implement an offsite emergency response plan does not preclude issuance of a license. The Commission agreed that, in the absence of a State or local plan, the Long Island Lighting Company (LILCO) should be given an opportunity to show that adequate compensatory actions will be taken by the utility. Accordingly, it directed the ASLB to proceed with hearings as outlined in the original ASLB opinion.

On May 26, 1983, LILCO submitted interim offsite plans for Shoreham. The ASLB in a June 10, 1983, order directed the parties to proceed only on the LILCO Transition Plan. FEMA was requested by the NRC to provide findings and determinations as to whether the LILCO plan is adequate and capable of implementation. In a response dated June 23, 1983, FEMA reported that the

*Change from previous report to Congress.

LILCO Transition Plan has 34 inadequacies related to the criteria of NUREG-0654/FEMA-REP-1. FEMA also indentified two preconditions that need to be met for a FEMA finding as to whether the plan is capable of being implemented and whether LILCO has the ability to implement the plan. These two preconditions concern (1) a determination of whether LILCO has the appropriate legal authority to implement an offsite plan and (2) the conduct of a full-scale exercise.

A separate Board has been appointed to hear the emergency planning issues. The Board plans to schedule a prehearing conference in July 1983 to rule on contentions and establish a hearing schedule. The ASLB Panel has stated that a projected decision date cannot be accurately estimated at the present time.

⁷An operating license for Grand Gulf restricting operation to fuel loading and operation up to 5% power has been issued. A Commission decision regarding operation above 5% power will be made on a schedule commensurate with the applicant's need for full power authorization.

⁸The Licensing Board issued an Initial Decision for Zimmer on June 21, 1982 * which precluded the NRC staff from issuing a full power operating license. The Board determined that the offsite emergency response plans for the plant fail to provide adequately for the evacuation of nearby schools surrounding the plant site. The Board ordered additional hearings to follow the final assessment by FEMA on the adequacy of revised emergency plans. The applicants appealed the decision and in a May 2, 1983 decision, the Appeal Board in essence affirmed the Board's decision. Should applicants decide to demonstrate to the Board that the deficiencies have been resolved, further proceedings will be required. The Board is prepared to proceed expeditiously to resolve the outstanding emergency preparedness issues on advice from applicants that they are ripe for consideration. Because of the Commission decision halting all safety-related construction at Zimmer and related uncertainties, no potential offsite emergency planning delay is presently indicated.

⁹The applicant is evaluating the construction schedule for Waterford 3 and * is expected to revise the construction completion date in July 1983 resulting in a substantial delay. Therefore, no delay is projected due to offsite emergency preparedness issues.

¹⁰The construction completion date for Clinton was recently revised from * 01/84 to 01/86. A prehearing conference to consider schedule changes in light of this revised date was held on June 2, 1983. The parties agreed to a two-phase hearing with issues other than quality assurance and emergency planning to be heard in late 1983 or early 1984. The balance of the hearings will be scheduled later. An ASLB order to this effect is pending.

*Change from previous report to Congress.

- ¹¹For Callaway, hearings on emergency preparedness issues are expected to commence in August 1983. *
- ¹²The recently announced five-month acceleration in the Catawba construction completion date cannot be fully accommodated through revision of the hearing schedule at this late stage in the proceedings. Accordingly, the projected ASLB decision date may be for low-power operation only with emergency preparedness issues to be completed later. The potential for the hearing on emergency planning issues to impact plant operation will be assessed after the associated State and local emergency plans are made available to all parties and emergency planning contentions have been admitted. *
- ¹³For Seabrook, FEMA projects that all offsite plans (at least in draft form) with the possible exception of some local plans in Massachusetts will be submitted by the end of September 1983. *

*Change from previous report to Congress.

Table 2

STATUS OF ONSITE EMERGENCY PREPAREDNESS
OPERATING LICENSE REVIEWS

June 30, 1983

FACILITY	STATES WITHIN 10 MILE EPZ	ONSITE APPRAISAL ¹	FULLSCALE EXERCISE ²	COMMISSION DECISION ³
Three Mile Island ⁴	PA	C	C	-
Diablo Canyon 1	CA	C	C	08/83*
Diablo Canyon 2	CA	C	C	08/83*
Grand Gulf	MS, LA	C	C	08/83*
Waterford 3	LA	C ⁵	10/83*	-6*
Comanche Peak 1	TX	07/83*	10/05/83	11/83
Fermi 2	MI	10/83*	10/04/83	11/83*
Palo Verde 1	AZ	C*	C*	09/83
Watts Bar	TN	11/83*	Not Scheduled	12/83
Byron 1	IL	08/83*	11/14/83*	11/83
WNP-2	WA	C*	C*	08/83
Zimmer 1	OH, KY	Not Scheduled	09/84	11/84*
Midland 2	MI	12/83*	Not Scheduled	09/84*
Perry 1	OH	Not Scheduled*	Not Scheduled	11/84*
Shoreham 1	NY	C	11/83*	-7*
Clinton 1	IL	09/83	Not Scheduled	12/85*
Callaway 1	MO	10/83	10/83	03/84
Seabrook 1	NH, MA	Not Scheduled	Not Scheduled	08/84
Catawba 1	SC, NC	Not Scheduled	02/84*	05/84
Wolf Creek 1	KS	05/84*	Not Scheduled	07/84*
Limerick 1	PA	Not Scheduled	Not Scheduled	03/85
Bellefonte 1	AL	Not Scheduled	Not Scheduled	04/85
Braidwood 1	IL	Not Scheduled	Not Scheduled	04/85
River Bend 1	LA	Not Scheduled	Not Scheduled	04/85
Harris 1	NC	Not Scheduled	Not Scheduled	05/85
WNP-3	WA	Not Scheduled	Not Scheduled	12/85
South Texas 1	TX	Not Scheduled	Not Scheduled	12/86
Millstone 3	CT	Not Scheduled	Not Scheduled	11/85*
Marble Hill	IN, KY	Not Scheduled	Not Scheduled	06/86

* Change from previous report to Congress

NOTE: The Construction Completed column has been deleted from this table.

- ¹Start date for two week onsite Emergency Preparedness Appraisal.
- ²Full scale exercise of applicant, State and supporting local government to demonstrate preparedness.
- ³Dates are consistent with those reported to the House Appropriations Subcommittee on Energy and Water Development.
- ⁴TMI is not an NTOL. Evaluation of preparedness adequacy required for restart proceedings.
- ⁵Initial appraisal conducted in March 1983; appraisal to be completed at a later date.
- ⁶A Commission decision will be scheduled when a new construction completion date is received. *
- ⁷A separate Atomic Safety and Licensing Board has been appointed to hear the emergency planning issues at Shoreham. The Board plans to schedule a prehearing conferences in July 1983 to rule on contentions and establish a hearing schedule. The ASLB Panel has stated that a projected decision date cannot be accurately estimated at this time.

*Change from previous report to Congress

Table 3

June 30, 1983

NRC STAFF POSITIONS ASSIGNED TOEMERGENCY PREPAREDNESS LICENSING AND INSPECTION PROGRAM

	<u>AT REGIONAL AND HEADQUARTERS LOCATIONS</u>	
Headquarters ³	PSP ¹ 12	<u>TOTAL²</u> 19
Region I ³	8	9.5
Region II ³	5	7
Region III	7	9
Region IV ³	2	2.5
Region V ³	2	2.5
TOTALS	36	49.5

¹Professional Staff Positions²Includes Supervisory and Clerical Support³Change from previous report to Congress

Part II

Index of Material Supplied by FEMA

- Table I - Summary of pertinent plans and principal milestones (Response to questions 1.a, b, c, d, e, and 3.a, b, c, d, e and f.)
- Table II - Status of efforts to obtain plans in support of plants licensed to operate. (Response to question 1.f.)
- Table III - Cause of delays and measures that can and are being taken to reduce delays in receipt of plans which are impacting the licensing process. (Response to question 3.g.)
- Table IV - Summary of FEMA staff effort assigned to the REP activity. (Response to question 4.)
- Table V - Instances of Federal agencies providing less than full support of RAC reviews of plans and preparedness. (Response to question 5.)
- Table VI - Instances of State and local government reluctance to submit plans. (Response to question 6.)
- Table VII - Instances of State and local governments making plans contingent on financial commitments of the utility. (Response to question 7.)

PART II
TABLE I

SUMMARY OF PERTINENT PLANS
AND PRINCIPAL MILESTONES
(CONGRESS REPORT)

SECTION	PAGE
DESCRIPTION OF PRINCIPAL DATA FIELDS	1
STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS	2
STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS	18
STATUS OF OFF-SITE PLANS FOR NUCLEAR POWER PLANTS NOT YET LICENSED	28
STATUS OF STATE PLANS LISTED IN ORDER OF PROJECTED PLANT LICENSING DATE	35

- * AFTER THE PLAN IDENTIFICATION INDICATES THE LEAD STATE.
- + INDICATES THAT SITE IMPACTS MULTIPLE STATES IN 10 MILE EPZ.
- # INDICATES THAT SITE IMPACTS THE STATE ONLY IN 50 MILE EPZ.
- (UC) INDICATES A SITE WITH FIRST UNIT UNDER CONSTRUCTION.
- (U) INDICATES A UNIT UNDER CONSTRUCTION ON AN OPERATING SITE.
- (PL) INDICATES A SITE WITH FIRST UNIT STILL PLANNED.
- * AFTER ANY DATE INDICATES IT WAS PROJECTED BUT WAS NOT SATISFIED.
- AFTER ANY DATE INDICATES THAT IT IS DUE WITHIN 30 DAYS.
- P AFTER FINAL FINDING INDICATES AN ARBITRARY 3 MONTH PROJECTION FROM 'REGIONAL EVALUATION'.

ANY DATE SUCH AS 8/ 0/86 INDICATES A SPECIFIC DAY HAS NOT BEEN SELECTED.

JUN 1983

STATE FORMAL SUBMISSION refers to the date of the official submission by the governor, or his designated representative, as defined in 44 CFR 350.7 (proposed). Preliminary drafts may already have been provided for review on an informal basis.

JOINT EXERCISE refers to the date of an exercise, as defined in 44 CFR 350.9 (proposed), in which both the utility and the governments participate and in which most of the major elements in the plan are exercised. Where this date is at least a year later than the date of the formal submission and/or public meeting date, it is the date of the second annual exercise of the plans.

PUBLIC MEETING refers to the date of a pre-announced meeting held in the vicinity of the plant, as discussed in CFR 350.10. The meeting is designed to inform the populace about the plans for emergency response and is normally conducted by the State.

REGIONAL EVALUATION is the date on which the FEMA Regional Director completes his evaluation (see 44 CFR 350.11) of State and local plans and preparedness around the site and forwards it to FEMA Headquarters for review.

NRC REQUESTED DATE is the date by which the NRC requires from FEMA either a final finding and determination if available, or if not available, an interim status report. These dates are updated in negotiations between NRC and FEMA.

INTERIM FINDING is the date on which FEMA has or intends to provide a partial report to NRC.

(a) In the case of off-site plans relating to a plant licensed to operate, the status will be reported primarily on the results of a joint exercise.

(b) In the case of off-site plans relating to a plant not yet licensed to operate, the finding will be limited to the RAC review of the latest State and local off-site plans or a status report where plans are not available.

FINAL FINDING is the date on which FEMA has provided or intends to provide a formal finding and determination in accordance with 44 CFR 350.12 (proposed). Lack of either a final or interim finding date for a State plan followed by a '#' will not delay a FEMA formal finding. The '#' indicates that the only planning elements required are those related to the ingestion pathway. While this will be discussed in the final finding, it would not preclude FEMA from making a final finding.

HEARING DATE and LICENSE DATE reflect current information being furnished by NRC in their monthly report to Representative Tom Bevill, Chairman, House Appropriations Subcommittee on Energy and Water Development.

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 2

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
AR	STATE PLAN FOR ARKANSAS *	8/ 3/81	3/16/83	3/20/81	8/28/81			1/27/82		
AR	POPE CO PLAN FOR ARKANSAS	8/ 3/81	3/16/83	3/20/81	8/28/81			1/27/82		
AR	JOHNSON CO PLAN FOR ARKANSAS	8/ 3/81	3/16/83	3/16/81	8/28/81			1/27/82		
AR	LOGAN CO PLAN FOR ARKANSAS	8/ 3/81	3/16/83	3/17/81	8/28/81			1/27/82		
AR	YELL CO PLAN FOR ARKANSAS	8/ 3/81	3/16/83	3/19/81	8/28/81			1/27/82		
IA	STATE PLAN FOR DUANE ARNOLD *	6/22/83	10/27/83	11/12/81	9/12/83			12/12/83P		
IA	LINN CO PLAN FOR DUANE ARNOLD	6/22/83	10/27/83	11/12/81	8/30/83-					
IA	BENTON CO PLAN FOR DUANE ARNOLD	6/22/83	10/27/83	11/12/81	8/30/83-					
OH	STATE PLAN FOR BEAVER VAL (U) +	11/15/83	2/16/83	8/24/83-	12/30/83		7/ 8/83	4/16/84		
OH	COLUMBIANA CO PLAN FOR BEAVER VALLEY (U)	11/15/83	2/16/83	8/24/83-	12/30/83					
PA	STATE PLAN FOR BEAVER VAL * + (U)	11/ 1/83	2/16/83	9/15/83	1/16/84		7/ 8/83	4/16/84P		
PA	BEAVER CO PLAN FOR BEAVER VALLEY (U)	11/ 1/83	2/16/83	9/15/83	1/16/84					
WV	STATE PLAN FOR BEAVER VAL (U) +	8/15/83-	2/16/83	7/27/83*	1/16/84		7/ 8/83	4/16/84P		
WV	HANCOCK CO PLAN FOR BEAVER VALLEY (U)	8/15/83-	2/16/83	7/27/83*	1/16/84					
AL	STATE PLAN FOR BELLEFONTE (UC) *	7/ 0/85	3/ 0/85	3/ 0/85	10/ 0/85	4/ 1/85	4/ 1/85	1/ 0/86P		4/ 0/85
AL	JACKSON CO PLAN FOR BELLEFONTE (UC)	7/ 0/85	3/ 0/85	3/ 0/85	10/ 0/85					
GA	STATE PLAN FOR BELLEFONTE (UC) #									
TN	STATE PLAN FOR BELLEFONTE (UC) #									
MI	STATE PLAN FOR BIG ROCK POINT *	2/26/81	7/26/83*	12/15/80	9/29/82			5/16/83	6/ 7/82	
MI	CHARLEVOIX CO PLAN FOR BIG ROCK POINT	2/26/81	7/26/83*	12/15/80	9/29/82			5/16/83		
MI	EMMET CO PLAN FOR BIG ROCK POINT	2/26/81	7/26/83*	12/15/80	9/29/82			5/16/83		
IL	STATE PLAN FOR BRAIDWOOD (UC) *					5/ 1/84	5/ 1/84		10/ 0/84	4/ 0/85
IL	GRUNDY CO PLAN FOR BRAIDWOOD (UC)									
IL	WILL CO PLAN FOR BRAIDWOOD (UC)									
IN	STATE PLAN FOR BRAIDWOOD (UC) #									
AL	STATE PLAN FOR BROWNS FERRY *	8/30/82	9/ 0/84	9/ 8/81	5/ 9/83			10/ 9/83		
AL	LIMESTONE CO PLAN FOR BROWNS FERRY	8/30/82	11/ 3/82	9/ 8/81	5/ 9/83					
AL	LAWRENCE CO PLAN FOR BROWNS FERRY	8/30/82	11/ 3/82	9/ 8/81	5/ 9/83					
AL	MORGAN CO PLAN FOR BROWNS FERRY	8/30/82	11/ 3/82	9/ 8/81	5/ 9/83					
AL	LAUDERDALE CO PLAN FOR BROWNS FERRY	8/30/82	11/ 3/82	9/ 8/81	5/ 9/83					
TN	STATE PLAN FOR BROWNS FERRY #	3/28/82			5/ 9/83			8/ 9/83P		
NC	STATE PLAN FOR BRUNSWICK *	7/15/81	5/17/83	8/20/81	11/13/81		3/30/82	3/17/82		
NC	BRUNSWICK CO PLAN FOR BRUNSWICK	7/15/81	5/17/83	8/20/81	11/13/81			3/17/82		

PAGE 3

[illegible]

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 4

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
IL	STATE PLAN FOR CLINTON (UC) *					6/ 1/85	6/ 1/85		8/ 0/83*	12/ 0/85
IL	DEWITT CO PLAN FOR CLINTON (UC)									
IL	MACON CO PLAN FOR CLINTON (UC)									
IL	MCLEAN CO PLAN FOR CLINTON (UC)									
IL	PIATT CO PLAN FOR CLINTON (UC)									
TX	STATE PLAN FOR COMANCHE P. (UC) *	6/17/82	10/ 5/83	9/28/83	12/15/83	8/ 1/82	9/29/82	3/15/84P	12/ 2/81	11/ 0/83
TX	HOOD CO PLAN FOR COMANCHE PEAK (UC)	6/17/82	10/ 5/83	9/28/83	12/15/83			3/15/84		
TX	SOMERVELL CO PLAN FOR COMANCHE PEAK (UC)	6/17/82	10/ 5/83	9/28/83	12/15/83			3/15/84		
CT	STATE PLAN FOR CONN. YANKEE *	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83			3/ 0/84P		
CT	CHESTER PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	COLCHESTER PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	DEEP RIVER PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	DURHAM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	EAST HADDAM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	EAST HAMPTON PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	HADDAM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	KILLINGWORTH PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	MARLBOROUGH PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	MIDDLETOWN PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	PORTLAND PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	HEBRON PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	ESSEX PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	WESTBROOK PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	MADISON PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	MIDDLEFIELD PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	LYME PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	SALEM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
MA	STATE PLAN FOR CONN YANKEE #									
NY	STATE PLAN FOR CONN YANKEE #									
RI	STATE PLAN FOR CONN YANKEE #									
IL	STATE PLAN FOR D.C. COOK #									
IN	STATE PLAN FOR D.C. COOK #									
MI	STATE PLAN FOR D.C. COOK *	2/26/81	10/21/82	12/11/80	9/29/82			8/30/83-		
MI	BERRIEN CO PLAN FOR D. C. COOK	2/26/81	10/21/82	12/11/80	9/29/82					

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 5

STATE	PLAN IDENTIFICATION	STATE	JOINT	PUBLIC	REGIONAL REQUESTED	INTERIM	FINAL	HEARING	LICENSE
			DATE	DATE	DATE	FINDING	FINDING	DATE	DATE
IA	STATE PLAN FOR COOPER STATION #		5/13/83	4/ 6/83	8/ 6/81	8/30/83-	11/30/83P		
MO	STATE PLAN FOR COOPER STATION +		5/13/83	4/ 6/83	8/ 6/81	7/30/83*	11/30/83P		
MO	ATCHISON CO PLAN FOR COOPER STATION		5/13/83	4/ 6/83	8/ 6/81	7/30/83*	11/30/83P		
NE	STATE PLAN FOR COOPER STATION * +		5/ 9/83	4/ 6/83	8/ 6/81	8/30/83-	11/30/83P		
NE	NEMAHA CO PLAN FOR COOPER STATION		5/ 9/83	4/ 6/83	8/ 6/81	7/30/83*	11/30/83P		
NE	RICHARDSON CO PLAN FOR COOPER STATION		5/ 9/83	4/ 6/83	8/ 6/81	7/30/83*	11/30/83P		
FL	STATE PLAN FOR CRYSTAL RIVER *		9/ 0/83-	2/23/83	3/29/82	11/ 0/83	2/ 0/84P		
FL	CITRUS CO PLAN FOR CRYSTAL RIVER		9/ 0/83-	2/23/83	3/29/82	11/ 0/83	2/ 0/84P		
FL	LEVY CO PLAN FOR CRYSTAL RIVER		9/ 0/83-	2/23/83	3/29/82	11/ 0/83	2/ 0/84P		
MI	STATE PLAN FOR DAVIS BESSE #		2/25/81	4/13/83	11/ 7/80	9/ 1/84	3/30/82	12/ 1/84P	
OH	STATE PLAN FOR DAVIS BESSE *		2/25/81	4/13/83	11/ 7/80	9/ 1/84	3/30/82	12/ 1/84P	
OH	OTTAWA CO PLAN FOR DAVIS BESSE		2/25/81	4/13/83	11/ 7/80	9/30/83	3/30/82	12/ 1/84P	
OH	LUCAS CO PLAN FOR DAVIS BESSE		2/25/81	4/13/83	11/ 7/80	9/30/83	3/30/82	12/ 1/84P	
CA	STATE PLAN FOR DIABLO CAN (UC) *		12/31/83	10/18/83	12/17/81	7/15/84	11/ 1/81	12/29/81	10/15/84P 1/18/82 7/ 0/83
CA	SAN LUIS OBISPO PLAN FOR DIABLO CANYON (UC)		12/31/83	10/18/83	12/17/81	7/15/84	11/ 1/81	12/29/81	10/15/84P 1/18/82 7/ 0/83
IL	STATE PLAN FOR DRESDEN *		3/31/81	9/12/83	10/30/80	3/31/82	5/26/82	10/14/82	
IL	GRUNDY CO PLAN FOR DRESDEN		3/31/81	9/12/83	10/30/80	3/31/82	5/26/82	10/14/82	
IL	KENDALL CO PLAN FOR DRESDEN		3/31/81	9/12/83	10/30/80	3/31/82	5/26/82	10/14/82	
IL	WILL CO PLAN FOR DRESDEN		3/31/81	9/12/83	10/30/80	3/31/82	5/26/82	10/14/82	
IN	STATE PLAN FOR DRESDEN #		3/31/81	9/12/83	10/30/80	3/31/82	5/26/82	10/14/82	
AL	STATE PLAN FOR FARLEY * +		11/10/80	2/ 9/83	11/18/80	1/28/81	3/11/81	3/31/81	
AL	HOUSTON CO PLAN FOR FARLEY		11/10/80	2/ 9/83	11/18/80	1/28/81	3/11/81	3/31/81	
AL	HENRY CO PLAN FOR FARLEY		11/10/80	2/ 9/83	11/18/80	1/28/81	3/11/81	3/31/81	
FL	STATE PLAN FOR FARLEY #		6/ 9/80	2/ 9/83	11/18/80	1/13/81	3/11/81	3/31/81	
GA	STATE PLAN FOR FARLEY +		6/ 9/80	2/ 9/83	11/18/80	1/13/81	3/11/81	3/31/81	
GA	EARLY CO PLAN FOR FARLEY		6/ 9/80	2/ 9/83	11/18/80	1/13/81	3/11/81	3/31/81	
MI	STATE PLAN FOR FERMI (UC) *		3/22/82	10/ 4/83	2/ 3/82	11/15/83	7/15/83	2/15/84P 3/31/82 11/ 0/83	
MI	MONROE CO PLAN FOR FERMI (UC)		3/22/82	10/ 4/83	2/ 3/82	8/15/83-	7/15/83	2/15/84P 3/31/82 11/ 0/83	
MI	WAYNE CO PLAN FOR FERMI (UC)		3/22/82	10/ 4/83	2/ 3/82	8/15/83-	7/15/83	2/15/84P 3/31/82 11/ 0/83	
MI	BROWNSTOWN TNSHP PLAN FOR FERMI (UC)		3/22/82	10/ 4/83	2/ 3/82	8/15/83-	7/15/83	2/15/84P 3/31/82 11/ 0/83	
OH	STATE PLAN FOR FERMI (UC) #		7/22/81	8/11/82	11/ 4/81	7/30/83*	10/30/83P		
NY	STATE PLAN FOR FITZPATRICK *		7/22/81	8/11/82	11/ 4/81	7/30/83*	10/30/83P		
NY	OSWEGO CO PLAN FOR FITZPATRICK		7/22/81	8/11/82	11/ 4/81	7/30/83*	10/30/83P		

PAGE 6

[illegible]

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

STATE	PLAN IDENTIFICATION	STATE	JOINT	PUBLIC	REGIONAL REQUESTED	INTERIM	FINAL	HEARING	LICENSE
			SUBMISSION EXERCISE	MEETING	EVALUATION DATE	FINDING	FINDING	DATE	DATE
MD	STATE PLAN FOR HOPE CREEK (UC) #								
NJ	SALEM CO PLAN FOR HOPE CREEK (UC) *								
NJ	SALEM CO PLAN FOR HOPE CREEK (UC) +								
NJ	CUMBERLAND CO PLAN FOR HOPE CREEK (UC) +								
PA	STATE PLAN FOR HOPE CREEK (UC) #								
CT	STATE PLAN FOR INDIAN POINT #								
NY	STATE PLAN FOR INDIAN POINT *								
NY	WESTCHESTER CO PLAN FOR INDIAN POINT								
NY	ROCKLAND CO PLAN FOR INDIAN POINT								
NY	ORANGE CO PLAN FOR INDIAN POINT								
NY	PUTNAM CO PLAN FOR INDIAN POINT								
PA	STATE PLAN FOR INDIAN POINT #								
WI	STATE PLAN FOR KEWAUNEE *								
WI	KEWAUNEE CO PLAN FOR KEWAUNEE								
WI	MANITOWOC CO PLAN FOR KEWAUNEE								
IA	STATE PLAN FOR LA CROSSE +								
IA	ALLAMAKEE PLAN FOR LA CROSSE								
MN	STATE PLAN FOR LA CROSSE +								
MN	HOUSTON CO PLAN FOR LA CROSSE								
WI	STATE PLAN FOR LA CROSSE *								
WI	VERNON CO PLAN FOR LA CROSSE								
IL	STATE PLAN FOR LASALLE (U) *								
IL	LASALLE CO PLAN FOR LASALLE (U)								
IL	GRUNDY CO PLAN FOR LASALLE (U)								
IN	STATE PLAN FOR LASALLE (U) #								
DE	STATE PLAN FOR LIMERICK (UC) #								
MD	STATE PLAN FOR LIMERICK (UC) #								
NJ	STATE PLAN FOR LIMERICK (UC) #								
PA	STATE PLAN FOR LIMERICK (UC) *								
PA	MONTGOMERY CO PLAN FOR LIMERICK (UC)								
PA	BERKS CO PLAN FOR LIMERICK (UC)								
PA	CHESTER CO PLAN FOR LIMERICK (UC)								
MA	STATE PLAN FOR MAINE YANKEE #								
ME	STATE PLAN FOR MAINE YANKEE *								
ME	ARROWSG PLAN FOR MAINE YANKEE								
ME	GEORGETOWN PLAN FOR MAINE YANKEE								

2/15/84 2/15/84 1/ 0/84 3/ 0/85

4/17/82

6/ 2/82 3/ 1/84P 6/22/82

12/ 1/83P

5/10/82 1/ 1/84P

6/ 1/82 6/ 4/82

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 8

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
ME	PHIPPSBURG PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	WEST BATH PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	BATH PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	BOWDOINHAM PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	WOCLWICH PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	BRUNSWICK PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	ALNA PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	BOOTHBAY PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	BOOTHBAY HARBOR PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	BRISTOL PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	DAMARISCOTTA PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	DRESDEN PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	EDGECOMB PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	NEW CASTLE PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	SOUTH BRISTOL PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	SOUTHPORT PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	WESTPORT PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	WISCASSET PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
NH	STATE PLAN FOR MAINE YANKEE #									
IN	STATE PLAN FOR MARBLE H. (UC) * +					4/ 1/85			9/ 0/85	6/ 0/86
IN	JEFFERSON CO PLAN FOR MARBLE HILL (UC)									
IN	SCOTT CO PLAN FOR MARBLE HILL (UC)									
IN	CLARK CO PLAN FOR MARBLE HILL (UC)									
KY	STATE PLAN FOR MARBLE HILL (UC) +					4/ 1/85			9/ 0/85	6/ 0/86
KY	OLDHAM CO PLAN FOR MARBLE HILL (UC)									
KY	TRIMBLE CO PLAN FOR MARBLE HILL (UC)									
NC	STATE PLAN FOR MCGUIRE (U) *	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81	3/17/81	3/17/81	6/ 4/81		3/ 3/83
NC	MECKLENBERG CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	LINCOLN CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	GASTON CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	TREDELL CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	CATAWBA CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
SC	STATE PLAN FOR MCGUIRE # (U)									
MI	STATE PLAN FOR MIDLAND (UC) *	10/ 1/84	2/ 1/84	2/ 0/84	10/ 0/84	8/ 1/83	1/14/83	1/ 0/85P	11/ 0/82	9/ 0/84
MI	MIDLAND CO PLAN FOR MIDLAND (UC)	10/ 1/84	2/ 1/84	2/ 0/84	10/ 0/84					
MI	BAY CO PLAN FOR MIDLAND (UC)	10/ 1/84	2/ 1/84	2/ 0/84	10/ 0/84					
MI	SAGINAW CO PLAN FOR MIDLAND (UC)	10/ 1/84	2/ 1/84	2/ 0/84	10/ 0/84					
CT	STATE PLAN FOR MILLSTONE * (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83	8/ 1/85	8/ 1/85	3/ 0/84P		11/ 0/85
CT	NEW LONDON PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	WATERFORD PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

STATE	PLAN IDENTIFICATION	SUBMISSION EXERCISE	MEETING	EVALUATION DATE	REGIONAL REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
CT	EAST LYME PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83				
CT	OLD LYME PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83				
CT	LYME PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83				
CT	SALEM PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83				
CT	MONTVILLE PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83				
CT	LEDYARD PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83				
CT	GROTON PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83				
CT	OLD SAYBROOK PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83				
CT	STONINGTON PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83				
NY	STATE PLAN FOR MILLSTONE (U) #								
RI	STATE PLAN FOR MILLSTONE (U) #								
MN	STATE PLAN FOR MONTICELLO *	2/15/83	2/23/83	1/ 8/81	8/19/83-			2/ 1/84	
MN	WRIGHT CO PLAN FOR MONTICELLO	2/15/83	2/23/83	1/ 8/81	8/19/83-			2/ 1/84	
MN	SHERBURNE CO PLAN FOR MONTICELLO	2/15/83	2/23/83	1/ 8/81	8/19/83-			2/ 1/84	
NY	STATE PLAN FOR NINE MILE PT (U) *	7/22/81	9/28/83	11/ 4/81	7/30/83*	1/ 1/86	1/ 1/86	10/30/83P	6/ 0/86 12/ 0/86
NY	OSWEGO CO PLAN FOR NINE MILE PT (U)	7/22/81	9/28/83	11/ 4/81	7/30/83*				
MD	STATE PLAN FOR NORTH ANNA #	5/11/81	6/18/83	7/16/81	9/15/81	8/19/80	8/19/80		
VA	STATE PLAN FOR NORTH ANNA *	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83	
VA	LOUISA CO PLAN FOR NORTH ANNA	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83	
VA	SPOKESMANIA CO PLAN FOR NORTH ANNA	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83	
VA	HANOVER CO PLAN FOR NORTH ANNA	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83	
VA	CAROLINE CO PLAN FOR NORTH ANNA	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83	
VA	ORANGE CO PLAN FOR NORTH ANNA	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83	
GA	STATE PLAN FOR OCONEE #								
NC	STATE PLAN FOR OCONEE #								
SC	STATE PLAN FOR OCONEE *	5/ 7/82	4/ 6/83	3/ 9/82	5/26/82			2/23/83	
SC	OCONEE CO PLAN FOR OCONEE	5/ 7/82	4/ 6/83	3/ 9/82	5/26/82			2/23/83	
SC	PICKENS CO PLAN FOR OCONEE	5/ 7/82	4/ 6/83	3/ 9/82	5/26/82			2/23/83	
NJ	STATE PLAN FOR OYSTER CREEK *	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			2/ 0/84P	
NJ	OCEAN CO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83				
NJ	BARNEGAT LT BORO PLAN FOR OYSTER	6/16/83	5/24/83	8/ 0/83*	11/ 0/83				
NJ	BARNEGAT TOWNSHIP PLAN FOR OYSTER	6/16/83	5/24/83	8/ 0/83*	11/ 0/83				
NJ	BEACHWOOD BORO PLAN FOR OYSTER	6/16/83	5/24/83	9/ 0/83*	11/ 0/83				
NJ	CREEK								
NJ	BERKELEY TOWNSHIP PLAN FOR OYSTER	6/16/83	5/24/83	8/ 0/83*	11/ 0/83				
NJ	CREEK								
NJ	DOVER TOWNSHIP PLAN FOR OYSTER	6/16/83	5/24/83	8/ 0/83*	11/ 0/83				
NJ	CREEK								
NJ	HARV CEDARS BORO PLAN FOR OYSTER	6/16/83	5/24/83	8/ 0/83*	11/ 0/83				

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

STATE	PLAN IDENTIFICATION	SUBMISSION EXERCISE	MEETING	REGIONAL REQUESTED	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
STATE								
NRC								
NJ	ISLAND HEIGHTS PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	LACEY TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	L BEACH TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	OCEANGATE BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	OCEAN TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	PINE BEACH BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	SEASIDE HOTS BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	SEASIDE PARK BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	SHIP BOTTOM BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	STAFFORD TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	SURF CITY BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	BEACH HAVEN BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	MANCHSTR TOWNSHP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NJ	SO TOMS RVR BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			
NY	STATE PLAN FOR OYSTER CREEK #							
PA	STATE PLAN FOR OYSTER CREEK #							
IN	STATE PLAN FOR PALISADES #	2/26/81	5/25/83	12/10/80	2/18/82		9/18/81	7/ 2/82
MI	STATE PLAN FOR PALISADES *	2/26/81	5/25/83	12/10/80	2/18/82			7/ 2/82
MI	VAN BUREN CO PLAN FOR PALISADES	2/26/81	5/25/83	12/10/80	2/18/82			7/ 2/82
MI	ALLEGAN CO PLAN FOR PALISADES	2/26/81	5/25/83	12/10/80	2/18/82			7/ 2/82
MI	BERRIEN CO PLAN FOR PALISADES	2/26/81	5/25/83	12/10/80	2/18/82			7/ 2/82
AZ	STATE PLAN FOR PALO VERDE (UC) *	11/26/82	5/11/83	5/16/83	11/15/83		7/15/83	2/15/84P 8/16/82 9/ 0/83
AZ	MARICOPA CO PLAN FOR PALO VERDE (UC)	11/26/82	5/11/83	5/16/83	11/15/83			
DE	STATE PLAN FOR PEACH BOTTOM #	8/15/83-	6/28/83	8/ 1/83*	9/30/83			12/30/83P
MD	STATE PLAN FOR PEACH BOTTOM +	8/15/83-	6/28/83	8/ 1/83*	9/30/83			12/30/83P
MD	CECIL CO PLAN FOR PEACH BOTTOM	8/15/83-	6/28/83	8/ 1/83*	9/30/83			
MD	HARFORD CO PLAN FOR PEACH BOTTOM	8/15/83-	6/28/83	8/ 1/83*	9/30/83			
NJ	STATE PLAN FOR PEACH BOTTOM #							
PA	STATE PLAN FOR PEACH BOTTOM *							

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 11

STATE	PLAN IDENTIFICATION	STATE	FORMAL JOINT SUBMISSION EXERCISE	PUBLIC MEETING	REGIONAL REQUESTED EVALUATION DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
NC	STATE PLAN FOR PERKINS (PL) *	NC	3/ 1/86						
NC	DAVIS CO PLAN FOR PERKINS (PL)	NC	3/ 1/86						
NC	ROWAN CO PLAN FOR PERKINS (PL)	NC	3/ 1/86						
NC	DAVIDSON CO PLAN FOR PERKINS (PL)	NC							
PA	LANCASTER CO PLAN FOR PEACH BOTTOM	PA	8/15/83-	6/28/83	8/ 1/83*	5/30/83			
PA	YORK CO PLAN FOR PEACH BOTTOM	PA	8/15/83-	6/28/83	8/ 1/83*	9/30/83			
PA	CHESTER CO PLAN FOR PEACH BOTTOM	PA	8/15/83-	6/28/83	8/ 1/83*	9/30/83			
NC	STATE PLAN FOR PERKINS (PL) *	NC	3/ 1/86						
OH	STATE PLAN FOR PERRY (UC) *	OH			1/ 1/84			5/ 0/83	11/ 0/84
OH	LAKE CO PLAN FOR PERRY (UC)	OH							
OH	GEAUGA CO PLAN FOR PERRY (UC)	OH							
PA	ASHTABULA CO PLAN FOR PERRY (UC)	PA							
MA	STATE PLAN FOR PILGRIM *	MA	6/16/81	6/29/83	6/ 3/82	9/ 0/83-		12/ 0/83P	
MA	CARVER PLAN FOR PILGRIM	MA	6/16/81	6/29/83	6/ 3/82	9/ 0/83-			
MA	DUXBURY PLAN FOR PILGRIM	MA	6/16/81	6/29/83	6/ 3/82	9/ 0/83-			
MA	KINGSTON PLAN FOR PILGRIM	MA	6/16/81	6/29/83	6/ 3/82	9/ 0/83-			
MA	MARSHFIELD PLAN FOR PILGRIM	MA	6/16/81	6/29/83	6/ 3/82	9/ 0/83-			
MA	PLYMOUTH PLAN FOR PILGRIM	MA	6/16/81	6/29/83	6/ 3/82	9/ 0/83-			
RI	STATE PLAN FOR PILGRIM #	RI							
WI	STATE PLAN FOR POINT BEACH *	WI	4/ 6/81	9/20/83	1/22/81	11/ 1/83		2/ 1/84P	
WI	MANITOWOC CO PLAN FOR POINT BEACH	WI	4/ 6/81	9/20/83	1/22/81	11/ 1/83			
WI	KEWAUNEE CO PLAN FOR POINT BEACH	WI	4/ 6/81	9/20/83	1/22/81	11/ 1/83			
MN	STATE PLAN FOR PRAIRIE ISLAND *	MN	2/15/83	3/13/84	10/15/80	11/ 1/83		5/26/82	2/ 1/84P
MN	DAKOTA CO PLAN FOR PRAIRIE ISLAND	MN	2/15/83	3/13/84	10/15/80	11/ 1/83			
MN	GOODHUE CO PLAN FOR PRAIRIE ISLAND	MN	2/15/83	3/13/84	10/15/80	11/ 1/83			
WI	STATE PLAN FOR PRAIRIE ISLAND +	WI	4/ 6/81	3/13/84	10/16/80	11/ 1/83		5/26/82	2/ 1/84P
WI	PIERCE CO PLAN FOR PRAIRIE ISLAND	WI	4/ 6/81	3/13/84	10/16/80	11/ 1/83			
IA	STATE PLAN FOR QUAD CITIES +	IA	8/20/81	5/11/83	6/17/81	8/15/83-		4/14/82	1/ 1/84
IA	CLINTON CO PLAN FOR QUAD CITIES	IA	8/20/81	5/11/83	6/17/81	8/15/83-			
IA	SCOTT CO PLAN FOR QUAD CITIES	IA	8/20/81	5/11/83	6/17/81	8/15/83-			
IL	STATE PLAN FOR QUAD CITIES * +	IL	1/ 3/83	5/11/83	6/17/81	10/ 1/83		4/14/82	1/ 1/84P
IL	ROCK ISLAND CO PLAN FOR QUAD CITIES	IL	1/ 3/83	5/11/83	6/17/81	7/22/83*			
IL	WHITESIDE CO PLAN FOR QUAD CITIES	IL	1/ 3/83	5/11/83	6/17/81	7/22/83*			
CA	STATE PLAN FOR RANCHO SECO *	CA	12/31/83	9/28/83	8/16/83-	7/15/84		3/18/83	10/15/84P
CA	SACRAMENTO CO PLAN FOR RANCHO SECO	CA	12/31/83	9/28/83	8/16/83-	7/15/84			
CA	AMADOR CO PLAN FOR RANCHO SECO	CA	12/31/83	9/28/83	8/16/83-	7/15/84			
CA	SAN JOAQUIN CO PLAN FOR RANCHO SECO	CA	12/31/83	9/28/83	8/16/83-	7/15/84			

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 12

STATE	PLAN IDENTIFICATION	STATE	JOINT	PUBLIC	REGIONAL REQUESTED	INTERIM	FINAL	HEARING	LICENSE
			EXERCISE	MEETING	DATE	FINDING	FINDING	DATE	DATE
LA	STATE PLAN FOR RIVER BEND (UC) *	9/30/84	1/31/85	1/31/85	4/15/85	5/ 1/84	7/15/85P	10/ 0/84	4/ 0/85
LA	WEST FELICIANA PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	4/15/85				
LA	EAST FELICIANA PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	4/15/85				
LA	POINTE COUPE PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	4/15/85				
LA	EAST BATON ROUGE PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	4/15/85				
LA	WEST BATON ROUGE PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	4/15/85				
MS	STATE PLAN FOR RIVER BEND (UC) #								
NC	STATE PLAN FOR ROBINSON #	9/22/83		3/10/81	7/24/81				
SC	STATE PLAN FOR ROBINSON *	3/ 3/81	9/22/83	3/10/81	7/24/81				
SC	DARLINGTON CO PLAN FOR ROBINSON	3/ 3/81	9/22/83	3/10/81	7/24/81				
SC	CHESTERFIELD CO PLAN FOR ROBINSON	3/ 3/81	9/22/83	3/10/81	7/24/81				
SC	LEE CO PLAN FOR ROBINSON	3/ 3/81	9/22/83	3/10/81	7/24/81				
FL	STATE PLAN FOR ST LUCIE (U) *	9/ 0/83-	1/20/83	2/10/82	11/ 0/83	9/30/82	11/ 1/82	2/ 0/84P	6/30/83
FL	ST LUCIE CO PLAN FOR ST LUCIE (U)	9/ 0/83-	1/20/83	2/10/82	11/ 0/83				
FL	MARTIN CO PLAN FOR ST LUCIE (U)	9/ 0/83-	1/20/83	2/10/82	11/ 0/83				
DE	STATE PLAN FOR SALEM +	1/ 4/82	10/26/83	5/27/81	12/30/83	4/28/81	4/24/81	3/30/84P	4/28/81
DE	NEW CASTLE CO PLAN FOR SALEM	1/ 4/82	10/26/83	5/27/81	12/30/83				
DE	KENT CO PLAN FOR SALEM	1/ 4/82	10/26/83	5/27/81	12/30/83				
MD	STATE PLAN FOR SALEM #								
NJ	STATE PLAN FOR SALEM *	2/18/82	10/26/83	4/29/81	12/30/83	4/26/81	4/24/81	3/30/84P	4/28/81
NJ	SALEM CO PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83				
NJ	CUMBERLAND CO PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83				
NJ	ELLSBORO PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83				
NJ	LWR ALLOW TOWNSHIP PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83				
NJ	MANNING TOWNSHIP PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83				
NJ	PENNSVALE TOWNSHIP PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83				
NJ	QUINTON TOWNSHIP PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83				
NJ	SALEM CITY PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83				
NJ	GREENWICH TOWNSHIP PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83				
NJ	STOWE CREEK PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83				
PA	STATE PLAN FOR SALEM #								
CA	STATE PLAN FOR SAN ONOFRE *	12/31/83	3/23/83	5/18/81	7/15/84	11/20/81	12/ 1/81	10/15/84P	8/25/81
CA	ORANGE CO PLAN FOR SAN ONOFRE	12/31/83	3/23/83	5/18/81	7/15/84				
CA	SAN DIEGO CO PLAN FOR SAN ONOFRE	12/31/83	3/23/83	5/18/81	7/15/84				
CA	SAN JUAN CPASTO PLAN FOR SAN ONOFRE	12/31/83	3/23/83	5/18/81	7/15/84				
CA	CAMP PENDLETON PLAN FOR SAN ONOFRE	12/31/83	3/23/83	5/18/81	7/15/84				
CA	SAN CLEMENTE PLAN FOR SAN ONOFRE	12/31/83	3/23/83	5/18/81	7/15/84				

PAGE 13

[illegible]

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 14

STATE	PLAN IDENTIFICATION	STATE	JOINT	PUBLIC	REGIONAL REQUESTED	INTERIM	FINAL	HEARING	LICENSE
			SUBMISSION EXERCISE	MEETING	EVALUATION DATE	FINDING	FINDING	DATE	DATE
TX	STATE PLAN FOR SO. TEXAS (UC) *	TX	1 / 1/86	1 / 1/86	1 / 1/86			6 / 0/86	12 / 0/86
TX	MATAGORDA CO PLAN FOR SO. TEXAS (UC)								
SC	STATE PLAN FOR SUMMER *	SC	4 / 8/81	4/30/81	7/31/81	6 / 1/81	6 / 1/81	6/22/81	8 / 6/82
SC	FAIRFIELD CO PLAN FOR SUMMER	SC	4 / 8/81	3/16/83	4/30/81	7/31/81	7/31/81	11/13/81	
SC	NEWBERRY CO PLAN FOR SUMMER	SC	4 / 8/81	3/16/83	4/30/81	7/31/81	7/31/81	11/13/81	
SC	LEXINGTON CO PLAN FOR SUMMER	SC	4 / 8/81	3/16/83	4/30/81	7/31/81	7/31/81	11/13/81	
SC	RICHLAND CO PLAN FOR SUMMER	SC	4 / 8/81	3/16/83	4/30/81	7/31/81	7/31/81	11/13/81	
NC	STATE PLAN FOR SURRY #								
VA	STATE PLAN FOR SURRY *	VA	11 / 9/81	10 / 1/83	12/10/81	6/11/82	6/11/82	3/30/82	2/23/83
VA	SURRY CO PLAN FOR SURRY	VA	11 / 9/81	10 / 1/83	12/10/81	6/11/82	6/11/82		2/23/83
VA	ISLE OF WIGHT CO PLAN FOR SURRY	VA	11 / 9/81	10 / 1/83	12/10/81	6/11/82	6/11/82		2/23/83
VA	JAMES CITY/WMBG PLAN FOR SURRY	VA	11 / 9/81	10 / 1/83	12/10/81	6/11/82	6/11/82		2/23/83
VA	YORK CO PLAN FOR SURRY	VA	11 / 9/81	10 / 1/83	12/10/81	6/11/82	6/11/82		2/23/83
VA	NEWPORT NEWS PLAN FOR SURRY	VA	11 / 9/81	10 / 1/83	12/10/81	6/11/82	6/11/82		2/23/83
VA	WILLIAMSBURG PLAN FOR SURRY	VA	11 / 9/81	10 / 1/83	12/10/81	6/11/82	6/11/82		2/23/83
PA	STATE PLAN FOR SUSQUEHANNA (U) *	PA	3 / 23/83	12 / 9/82	9/15/83	8/16/82	8/31/82	12/15/83P 10 / 6/81	7/17/82
PA	LUZERNE CO PLAN FOR SUSQUEHANNA (U)								
PA	COLUMBIA CO PLAN FOR SUSQUEHANNA								
MD	STATE PLAN FOR THREE MILE IS #								
PA	STATE PLAN FOR THREE MILE IS *	PA	11/13/81	11/16/83	12/18/81	9/15/83	12/15/83P 7 / 5/81		
PA	DAUPHIN CO PLAN FOR THREE MILE	PA	11/13/81	11 / 2/83	12/18/81	5/30/82			
PA	LANCASTER CO PLAN FOR THREE MILE	PA	11/13/81	11 / 2/83	12/18/81	5/30/82			
PA	ISLAND								
PA	YORK CO PLAN FOR THREE MILE ISLAND	PA	11/13/81	11 / 2/83	12/18/81	5/30/92			
PA	CUMBERLAND CO PLAN FOR THREE MILE	PA	11/13/81	11 / 2/83	12/18/81	5/30/82			
PA	LEBANON CO PLAN FOR THREE MILE	PA	11/13/81	11 / 2/83	12/18/81	5/30/82			
OR	STATE PLAN FOR TROJAN * +								
OR	COLUMBIA CO PLAN FOR TROJAN	OR	12 / 9/80	10 / 5/83	1/12/81	1/19/82	5/28/82	7 / 6/82	
WA	STATE PLAN FOR TROJAN +	WA	12 / 9/80	10 / 5/83	1/12/81	1/19/82	5/28/82	7 / 6/82	
WA	COWLITZ CO PLAN FOR TROJAN	WA	3/29/81	10 / 5/83	3 / 6/81	1/19/82		7 / 6/82	
FL	STATE PLAN FOR TURKEY POINT *	FL	9 / 0/83-	6 / 9/83	3/14/82	11 / 0/83		2 / 0/84P	
FL	DADE CO PLAN FOR TURKEY POINT								
FL	MONROE CO PLAN FOR TURKEY POINT								

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 15

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
MA	STATE PLAN FOR VERMONT YANKEE +	2/18/83	9/21/83	5/20/82	4/ 0/84			7/ 0/84P		
MA	BERNARDSTON PLAN FOR VERMONT YANKEE	2/18/83	9/ 0/83-	5/20/82	4/ 0/84					
MA	COLRAIN PLAN FOR VERMONT YANKEE	2/18/83	9/ 0/83-	5/20/82	4/ 0/84					
MA	GILL PLAN FOR VERMONT YANKEE	2/18/83	9/ 0/83-	5/20/82	4/ 0/84					
MA	GREENFIELD PLAN FOR VERMONT YANKEE	2/18/83	9/ 0/83-	5/20/82	4/ 0/84					
MA	LEYDEN PLAN FOR VERMONT YANKEE	2/18/83	9/ 0/83-	5/20/82	4/ 0/84					
MA	NORTHFIELD PLAN FOR VERMONT YANKEE	2/18/83	9/ 0/83-	5/20/82	4/ 0/84					
MA	WARWICK PLAN FOR VERMONT YANKEE	2/18/83	9/ 0/83-	5/20/82	4/ 0/84					
NH	STATE PLAN FOR VERMONT YANKEE +	4/12/83	9/21/83	5/20/82	4/ 0/84			7/ 0/84P		
NH	CHESTERFIELD PLAN FOR VERMONT YANKEE	4/12/83	9/21/83	5/20/82	4/ 0/84					
NH	HINSDALE PLAN FOR VERMONT YANKEE	4/12/83	9/21/83	5/20/82	4/ 0/84					
NH	RICHMOND PLAN FOR VERMONT YANKEE	4/12/83	9/21/83	5/20/82	4/ 0/84					
NH	SWANZEY PLAN FOR VERMONT YANKEE	4/12/83	9/21/83	5/20/82	4/ 0/84					
NH	WINCHESTER PLAN FOR VERMONT YANKEE	4/12/83	9/21/83	5/20/82	4/ 0/84					
NY	STATE PLAN FOR VT YANKEE #									
VT	STATE PLAN FOR VERMONT YANKEE * +	1/14/81	9/21/83	5/20/82	4/ 0/84			7/ 0/84P		
VT	VERNON PLAN FOR VERMONT YANKEE	1/14/81	9/21/83	5/20/82	4/ 0/84					
VT	GUILFORD PLAN FOR VERMONT YANKEE	1/14/81	9/21/83	5/20/82	4/ 0/84					
VT	BRATTLEBORO PLAN FOR VERMONT YANKEE	1/14/81	9/21/83	5/20/82	4/ 0/84					
VT	HALIFAX PLAN FOR VERMONT YANKEE	1/14/81	9/21/83	5/20/82	4/ 0/84					
VT	MARLBORO PLAN FOR VERMONT YANKEE	1/14/81	9/21/83	5/20/82	4/ 0/84					
VT	DUMMERSTON PLAN FOR VERMONT YANKEE	1/14/81	9/21/83	5/20/82	4/ 0/84					
GA	STATE PLAN FOR VOGTLE (UC) * +									
GA	BURKE CO PLAN FOR VOGTLE (UC)									
SC	STATE PLAN FOR VOGTLE (UC) +									
SC	BARNWELL CO PLAN FOR VOGTLE (UC)									
SC	AIKEN CO PLAN FOR VOGTLE (UC)									
WA	STATE PLAN FOR WPPSS 3 (UC) *					12/ 1/84	12/ 1/84		5/ 0/85	12/ 0/85
WA	GRAYS HARBOR CO PLAN FOR WPPSS 3 (UC)									
OR	STATE PLAN FOR WPPSS 1,2 (UC) #									
WA	STATE PLAN FOR WPPSS 1,2 (UC) *		6/ 1/83		9/ 1/83-	8/ 1/83	8/ 1/83*	12/ 1/83P		8/ 0/83*
WA	BENTON-FRNKLN CO PLAN FOR WPPSS 1, 2 (UC)		6/ 1/83		9/ 1/83-					
LA	STATE PLAN FOR WATERFORD (UC) *	11/25/81	11/ 0/83	5/ 3/83	12/30/83	9/15/83	9/15/83	3/30/84P	5/ 3/82	9/ 0/83
LA	ST CHARLES PLAN FOR WATERFORD (UC)	11/25/81	10/ 0/83	5/ 3/83	12/30/83			10/15/83		
LA	ST JOHN PLAN FOR WATERFORD (UC)	11/25/81	10/ 0/83	5/ 3/83	12/30/83			10/15/83		
GA	STATE PLAN FOR WATTS BAR (UC) #									
TN	STATE PLAN FOR WATTS BAR (UC) *	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84	9/ 1/83	9/ 1/83-	7/ 0/84P		12/ 0/83
TN	RHEA CO PLAN FOR WATTS BAR (UC)	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84					

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

STATE	PLAN IDENTIFICATION	STATE	JOINT	PUBLIC	REGIONAL	INTERIM	FINAL	HEARING	LICENSE
			SUBMISSION	MEETING	EVALUATION	DATE	FINDING	DATE	DATE
IN	STATE PLAN FOR ZIMMER (UC) #	2/ 0/84	9/25/84	11/16/81	4/ 0/84	5/ 1/84	6/ 1/83*	7/ 0/84P	1/25/82 11/ 0/84
KY	STATE PLAN FOR ZIMMER (UC) +	2/ 0/84	9/25/84	11/16/81	4/ 0/84				
KY	BRACKEN CO PLAN FOR ZIMMER (UC)								
AL	STATE PLAN FOR YELLOW CRK (UC) +								
AL	LAUDERDALE CO PLAN FOR YELLOW								
AL	CREEK (UC)								
AL	COLBERT CO PLAN FOR YELLOW CREEK								
MS	STATE PLAN FOR YELW CRK (UC) *								
MS	TISHOMINGO CO PLAN FOR YELLOW								
TN	STATE PLAN FOR YELLOW CRK (UC) +								
TN	STATE PLAN FOR YELLOW CRK (UC) +								
TN	HARDIN CO PLAN FOR YELLOW CREEK								
VT	STATE PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
VT	STAMFORD PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	READSBORO PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	WILMINGTON PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	WHITINGHAM PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	SCARBURG PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	WOODFORD PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
CT	STATE PLAN FOR YANKEE-ROWE #	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	STATE PLAN FOR YANKEE-ROWE *	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	BUCKLAND PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	CHARLEMONT PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	CLARKSBURG PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	COLRAIN PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	FLORIDA PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	HAWLEY PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	HEATH PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	MONROE PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	NO. ADAMS PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	SAVOY PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
MA	ROWE PLAN FOR YANKEE-ROWE	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
NH	STATE PLAN FOR YANKEE-ROWE #	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
NY	STATE PLAN FOR YANKEE-ROWE #	2/18/83	4/ 6/83	6/23/82	9/ 0/83-				
VT	STATE PLAN FOR YANKEE-ROWE +	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	STAMFORD PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	READSBORO PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	WILMINGTON PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	WHITINGHAM PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	SCARBURG PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
VT	WOODFORD PLAN FOR YANKEE-ROWE	1/14/81	4/ 6/83	6/23/82	9/ 0/83-				
KS	STATE PLAN FOR WOLF CREEK (UC) *	7/ 0/84	8/ 0/84		12/ 0/84	9/15/83	9/15/83	3/ 0/85P	9/ 0/83- 7/ 0/84
KS	COFFEY CO PLAN FOR WOLF CREEK (UC)								
KS	ANDERSON CO PLAN FOR WOLF CREEK								
TN	MCMINN CO PLAN FOR WATTS BAR (UC)	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84				
TN	MEIGS CO PLAN FOR WATTS BAR (UC)	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84				
TN	ROANE CO PLAN FOR WATTS BAR (UC)	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84				

12/ 0/83P

12/ 0/83P

STATUS OF OFF-SITE PLANS FOR ALL NUCLEAR POWER PLANTS

PAGE 17

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
KY	PENDLETON CO PLAN FOR ZIMMER (UC)	2/ 0/84	9/25/84	11/16/81	4/ 0/84					
KY	CAMPBELL CO PLAN FOR ZIMMER (UC)	2/ 0/84	9/25/84	11/16/81	4/ 0/84					
OH	STATE PLAN FOR ZIMMER (UC) * +	12/ 0/84	9/26/84	11/16/81	3/ 0/85	5/ 1/84	8/ 1/83*	6/ 0/85P	1/25/82	11/ 0/84
OH	CLERMONT CO PLAN FOR ZIMMER (UC)	12/ 0/84	9/26/84	11/16/81	3/ 0/85					
IL	STATE PLAN FOR ZION * +	11/30/82	1/ 0/84	8/12/81	9/ 1/83-		4/ 8/83	12/ 1/83P		
IL	LAKE CO PLAN FOR ZION	11/30/82	1/ 0/84	8/12/81	9/ 1/83-					
WI	STATE PLAN FOR ZION +	8/31/83-	1/ 0/84	11/ 4/81	9/ 1/83-		4/ 8/83	12/ 1/83P		
WI	KENOSHA CO PLAN FOR ZION	8/31/83-	1/ 0/84	11/ 4/81	9/ 1/83-					

PAGE 10

[illegible]

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 19

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
CT	STATE PLAN FOR CONN. YANKEE *	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83			3/ 0/84P		
CT	CHESTER PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	COLCHESTER PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	DEEP RIVER PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	DURHAM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	EAST HADDAM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	EAST HAMPTON PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	HADDAM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	KILLINGWORTH PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	MARLBOROUGH PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	MIDDLETOWN PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	PORTLAND PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	HEBRON PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	ESSEX PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	WESTBROOK PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	MADISON PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	MIDDLEFIELD PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	LYME PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
CT	SALEM PLAN FOR CONNECTICUT YANKEE	9/ 4/81	4/23/83	5/ 5/82	12/ 0/83					
MA	STATE PLAN FOR CONN YANKEE #									
NY	STATE PLAN FOR CONN YANKEE #									
RI	STATE PLAN FOR CONN YANKEE #									
IL	STATE PLAN FOR D.C. COOK #									
IN	STATE PLAN FOR D.C. COOK #									
MI	STATE PLAN FOR D.C. COOK *	2/26/81	10/21/82	12/11/80	9/29/82			8/30/83-		
MI	BERRIEN CO PLAN FOR D. C. COOK	2/26/81	10/21/82	12/11/80	9/29/82					
IA	STATE PLAN FOR COOPER STATION #									
MO	STATE PLAN FOR COOPER STATION +	5/13/83	4/ 6/83	8/ 6/81	8/30/83-			11/30/83P		
MO	ATCHISON CO PLAN FOR COOPER STATION	5/13/83	4/ 6/83	8/ 6/81	7/30/83*					
NE	STATE PLAN FOR COOPER STATION * +	5/ 9/83	4/ 6/83	8/ 6/81	8/30/83-			11/30/83P		
NE	NEMAHA CO PLAN FOR COOPER STATION	5/ 9/83	4/ 6/83	8/ 6/81	7/30/83*					
NE	RICHARDSON CO PLAN FOR COOPER STATION	5/ 9/83	4/ 6/83		7/30/83*					
FL	STATE PLAN FOR CRYSTAL RIVER *	9/ 0/83-	2/23/83	3/29/82	11/ 0/83			2/ 0/84P		
FL	CITRUS CO PLAN FOR CRYSTAL RIVER	9/ 0/83-	2/23/83	3/29/82	11/ 0/83					

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 20

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARINGS DATE	LICENSE DATE
FL	LEVY CO PLAN FOR CRYSTAL RIVER	9/ 0/83-	2/23/83	3/29/82	11/ 0/83					
MI	STATE PLAN FOR DAVIS BESSE *									
OH	STATE PLAN FOR DAVIS BESSE *	2/25/81	4/13/83	11/ 7/80	9/ 1/84		3/30/82	12/ 1/84P		
OH	OTTAWA CO PLAN FOR DAVIS BESSE	2/25/81	4/13/83	11/ 7/80	9/30/83					
OH	LUCAS CO PLAN FOR DAVIS BESSE									
IL	STATE PLAN FOR DRESDEN *	3/31/81	9/12/83	10/30/80	3/31/82		5/26/82	10/14/82		
IL	GRUNDY CO PLAN FOR DRESDEN	3/31/81	9/12/83	10/30/80	3/31/82			10/14/82		
IL	KENDALL CO PLAN FOR DRESDEN	3/31/81	9/12/83	10/30/80	3/31/82			10/14/82		
IL	WILL CO PLAN FOR DRESDEN	3/31/81	9/12/83	10/30/80	3/31/82			10/14/82		
IN	STATE PLAN FOR DRESDEN *									
AL	STATE PLAN FOR FARLEY *	11/10/80	2/ 9/83	11/18/80	1/28/81			3/11/81	3/31/81	
AL	HOUSTON CO PLAN FOR FARLEY	11/10/80	2/ 9/83	11/18/80	1/28/81			3/11/81		
AL	HENRY CO PLAN FOR FARLEY	11/10/80	2/ 9/83	11/18/80	1/28/81			3/11/81		
FL	STATE PLAN FOR FARLEY *									
GA	STATE PLAN FOR FARLEY *	6/ 9/80	2/ 9/83	11/18/80	1/13/81		3/11/81	5/ 5/81	3/31/81	
GA	EARLY CO PLAN FOR FARLEY	6/ 9/80	2/ 9/83	11/18/80	1/13/81			5/ 5/81		
NY	STATE PLAN FOR FITZPATRICK *	7/22/81	8/11/82	11/ 4/81	7/30/83*			10/30/83P		
NY	OSWEGO CO PLAN FOR FITZPATRICK	7/22/81	8/11/82	11/ 4/81	7/30/83*					
IA	STATE PLAN FOR FORT CALHOUN *	10/ 1/81	12/ 7/83	8/ 5/81	9/30/83			12/30/83P		
IA	HARRISON CO PLAN FOR FORT CALHOUN	10/ 1/81	12/ 7/83	8/ 5/81	8/30/83-					
IA	POTTAWAMI CO PLAN FOR FORT CALHOUN	10/ 1/81	12/ 7/83	8/ 5/81	8/30/83-					
NE	STATE PLAN FOR FORT CALHOUN *	4/15/82	12/ 7/83	8/ 4/81	9/30/83			12/30/83P		
NE	WASHINGTON CO PLAN FOR FORT CALHOUN	4/15/82	12/ 7/83	8/ 4/81	8/30/83-					
CO	STATE PLAN FOR FT ST VRAIN *	6/12/80	6/15/83	8/13/80	5/ 1/81			1/29/82		
CO	WELD CO PLAN FOR FORT ST VRAIN	6/12/80	6/15/83	8/13/80	5/ 1/81			1/29/82		
NY	STATE PLAN FOR GINNA *	8/20/81	6/22/83	5/ 5/82	10/ 0/83		5/26/82	1/ 0/84P		
NY	WAYNE CO PLAN FOR GINNA	8/20/81	6/22/83	5/ 5/82	10/ 0/83					
NY	MONROE CO PLAN FOR GINNA	8/20/81	6/22/83	5/ 5/82	10/ 0/83					
LA	STATE PLAN FOR GRAND GULF (U) *	9/ 3/81	1/ 0/84	10/27/81	6/30/82	11/17/82	12/17/82	6/29/83	8/ 0/83	
LA	TENSAS PLAN FOR GRAND GULF (U)	9/ 3/81	1/26/83	10/27/81	6/30/82			6/29/83		
MS	STATE PLAN FOR GRAND GULF (U) *	5/22/81	1/26/83	11/ 3/81	4/ 5/82	11/17/82	12/17/82	6/29/83	8/ 0/83	
MS	CLAIRBORNE CO PLAN FOR GRAND GULF (U)	5/22/81	1/26/83	11/ 3/81	4/ 5/82			6/29/83		

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 21

STATE	PLAN IDENTIFICATION	STATE	FORMAL	JOINT	PUBLIC	REGIONAL	REQUESTED	NRC	FINAL	HEARING	LICENSE
					MEETING	EVALUATION	DATE	FINDING	FINDING	DATE	DATE
GA	STATE PLAN FOR HATCH *	6/ 9/80	10/13/83	10/23/81	1/13/81				5/ 5/81		
GA	APPLING CO PLAN FOR HATCH	6/ 9/80	10/13/83	10/23/81	1/13/81				5/ 5/81		
GA	TOOMBS CO PLAN FOR HATCH	6/ 9/80	10/13/83	10/23/81	1/13/81				5/ 5/81		
GA	JEFF DAVIS CO PLAN FOR HATCH	6/ 9/80	10/13/83	10/23/81	1/13/81				5/ 5/81		
GA	TATNALL CO PLAN FOR HATCH	6/ 3/80	10/13/83	10/23/81	1/13/81				5/ 5/81		
CT	STATE PLAN FOR INDIAN POINT #	8/18/81	8/23/83-	7/26/82	12/ 1/83				8/ 2/82	3/ 1/84P	6/22/82
NY	STATE PLAN FOR INDIAN POINT	8/18/81	8/ 0/83*	7/27/82	12/ 1/83					3/ 1/84	
NY	ROCKLAND CO PLAN FOR INDIAN POINT	8/18/81	8/ 0/83*	7/27/82	12/ 1/83					3/ 1/84	
NY	ORANGE CO PLAN FOR INDIAN POINT	8/18/81	3/ 9/83	7/27/82	12/ 1/83					3/ 1/84	
NY	PUTNAM CO PLAN FOR INDIAN POINT	8/18/81	3/ 9/83	7/26/82	12/ 1/83					3/ 1/84	
PA	STATE PLAN FOR INDIAN POINT #	8/18/81	3/ 9/83	7/26/82	12/ 1/83						
WI	STATE PLAN FOR KEWAUNEE *	4/ 6/81	12/ 3/83	1/22/81	9/ 1/83-					12/ 1/83P	
WI	KEWAUNEE CO PLAN FOR KEWAUNEE	4/ 6/81	12/ 3/83	1/22/81	9/ 1/83-						
WI	MANITOWOC CO PLAN FOR KEWAUNEE	4/ 6/81	12/ 3/83	1/22/81	9/ 1/83-						
IA	STATE PLAN FOR LA CROSSE +	2/15/83	8/ 3/82	10/22/81	10/ 1/83						
IA	ALLAMAKEE PLAN FOR LA CROSSE	2/15/83	8/ 3/82	10/22/81	10/ 1/83						
MN	STATE PLAN FOR LA CROSSE +	2/15/83	8/ 3/82	10/22/81	10/ 1/83						
MN	STATE PLAN FOR LA CROSSE +	2/15/83	8/ 3/82	10/22/81	10/ 1/83						
MN	HOUSTON CO PLAN FOR LA CROSSE	2/15/83	8/ 3/82	10/22/81	10/ 1/83						
WI	STATE PLAN FOR LA CROSSE * +	4/ 6/81	8/ 3/82	11/10/81	10/ 1/83						
WI	VERNON CO PLAN FOR LA CROSSE	4/ 6/81	8/ 3/82	11/10/81	10/ 1/83						
IL	STATE PLAN FOR LASALLE (U) *	3/31/81	4/15/82	12/ 5/80	2/18/82	11/30/81			6/ 1/82		
IL	LASALLE CO PLAN FOR LASALLE (U)	3/31/81	7/12/83	12/ 5/80	2/18/82						
IL	GRUNDY CO PLAN FOR LASALLE (U)	3/31/81	7/12/83	12/ 5/80	2/18/82						
IN	STATE PLAN FOR LASALLE (U) #	3/31/81	7/12/83	12/ 5/80	2/18/82						
MA	STATE PLAN FOR MAINE YANKEE #	6/18/81	12/11/82	10/ 7/81	9/30/83						
MA	STATE PLAN FOR MAINE YANKEE *	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	ARROWSIC PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	GEORGETOWN PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	PHIPPSBURG PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	WEST BATH PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	BATH PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	BOWDOINHAM PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	WOOLICH PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	BRUNSWICK PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	ALNA PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	BOOTHBAY PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	BOOTHBAY HARBOR PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						
ME	BRISTOL PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83						

3/30/82 12/30/83P

4/17/82

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 22

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
ME	DAMARISCOTTA PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	DRESDEN PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	EDGECOMB PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	NEW CASTLE PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	SOUTH BRISTOL PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	SOUTHPORT PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	WESTPORT PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
ME	WISCASSET PLAN FOR MAINE YANKEE	6/18/81	12/11/82	10/ 7/81	9/30/83					
NH	STATE PLAN FOR MAINE YANKEE #									
NC	STATE PLAN FOR MCGUIRE (U) *	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81	3/17/81	3/17/81	6/ 4/81		3/ 3/83
NC	MECKLENBERG CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	LINCOLN CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	GASTON CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	IREDELL CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	CATAWBA CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
SC	STATE PLAN FOR MCGUIRE # (U)									
CT	STATE PLAN FOR MILLSTONE * (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83	8/ 1/85	8/ 1/85	3/ 0/84P		11/ 0/85
CT	NEW LONDON PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	WATERFORD PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	EAST LYME PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	OLD LYME PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	LYME PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	SALEM PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	MONTVILLE PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	LEDYARD PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	GROTON PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	OLD SAYBROOK PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	STONINGTON PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
NY	STATE PLAN FOR MILLSTONE (U) #									
RI	STATE PLAN FOR MILLSTONE (U) #									
MN	STATE PLAN FOR MONTICELLO *	2/15/83	2/23/83	1/ 8/81	8/19/83-			2/ 1/84		
MN	WRIGHT CO PLAN FOR MONTICELLO	2/15/83	2/23/83	1/ 8/81	8/19/83-			2/ 1/84		
MN	SHERBURNE CO PLAN FOR MONTICELLO	2/15/83	2/23/83	1/ 8/81	8/19/83-			2/ 1/84		
NY	STATE PLAN FOR NINE MILE PT (U) *	7/22/81	9/28/83	11/ 4/81	7/30/83*	1/ 1/86	1/ 1/86	10/30/83P	6/ 0/86	12/ 0/86
NY	OSWEGO CO PLAN FOR NINE MILE PT (U)	7/22/81	9/28/83	11/ 4/81	7/30/83*					
MD	STATE PLAN FOR NORTH ANNA #									
VA	STATE PLAN FOR NORTH ANNA *	5/11/81	6/18/83	7/16/81	9/15/81	8/19/80	8/19/80	2/23/83		
VA	LOUISA CO PLAN FOR NORTH ANNA	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83		
VA	SPOTSVANIA CO PLAN FOR NORTH ANNA	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83		
VA	HANOVER CO PLAN FOR NORTH ANNA	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83		
VA	CAROLINE CO PLAN FOR NORTH ANNA	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83		

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 23

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
VA	ORANGE CO PLAN FOR NORTH ANNA	5/11/81	6/18/83	7/16/81	9/15/81			2/23/83		
GA	STATE PLAN FOR OCONEE #									
NC	STATE PLAN FOR OCONEE #									
SC	STATE PLAN FOR OCONEE *	5/ 7/82	4/ 6/83	3/ 9/82	5/26/82			2/23/83		
SC	OCONEE CO PLAN FOR OCONEE	5/ 7/82	4/ 6/83	3/ 9/82	5/26/82			2/23/83		
SC	PICKENS CO PLAN FOR OCONEE	5/ 7/82	4/ 6/83	3/ 9/82	5/26/82			2/23/83		
NJ	STATE PLAN FOR OYSTER CREEK *	6/16/83	5/24/83	8/ 0/83*	11/ 0/83			2/ 0/84P		
NJ	OCEAN CO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	BARNEGAT LT BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	BARNEGAT TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	BEACHWOOD BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	BERKELEY TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	DOVER TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	HARV CEDARS BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	ISLAND HEIGHTS PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	LACEY TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	L BEACH TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	OCEANGATE BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	OCEAN TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	PINE BEACH BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	SEASIDE HGTS BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	SEASIDE PARK BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	SHIP BOTTOM BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	STAFFORD TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	SURF CITY BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	BEACH HAVEN BORO PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	MANCHSTR TOWNSHIP PLAN FOR OYSTER CREEK	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					
NJ	SO TOMS RVR BORO PLAN FOR OYSTER	6/16/83	5/24/83	8/ 0/83*	11/ 0/83					

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 24

STATE	PLAN IDENTIFICATION	STATE	FORMAL	JOINT	PUBLIC	REGIONAL REQUESTED	EVALUATION DATE	FINDING	INTERIM	FINAL	HEARING DATE	LICENSE DATE
NY	STATE PLAN FOR OYSTER CREEK #											
PA	STATE PLAN FOR OYSTER CREEK #											
IN	STATE PLAN FOR PALISADES #											
MI	STATE PLAN FOR PALISADES *		2/26/81	5/25/83	12/10/80	2/18/82					7/ 2/82	
MI	VAN BUREN CO PLAN FOR PALISADES		2/26/81	5/25/83	12/10/80	2/18/82					7/ 2/82	
MI	ALLEGAN CO PLAN FOR PALISADES		2/26/81	5/25/83	12/10/80	2/18/82					7/ 2/82	
MI	BERRIEN CO PLAN FOR PALISADES		2/26/81	5/25/83	12/10/80	2/18/82					7/ 2/82	
DE	STATE PLAN FOR PEACH BOTTOM #		8/15/83-	6/28/83	8/ 1/83*	9/30/83						
MD	STATE PLAN FOR PEACH BOTTOM +		8/15/83-	6/28/83	8/ 1/83*	9/30/83						
MD	CECIL CO PLAN FOR PEACH BOTTOM		8/15/83-	6/28/83	8/ 1/83*	9/30/83						
MD	HARFORD CO PLAN FOR PEACH BOTTOM		8/15/83-	6/28/83	8/ 1/83*	9/30/83						
NJ	STATE PLAN FOR PEACH BOTTOM #		8/15/83-	6/28/83	8/ 1/83*	9/30/83						
PA	STATE PLAN FOR PEACH BOTTOM *		8/15/83-	6/28/83	8/ 1/83*	9/30/83						
PA	LANCASTER CO PLAN FOR PEACH BOTTOM		8/15/83-	6/28/83	8/ 1/83*	9/30/83						
PA	YORK CO PLAN FOR PEACH BOTTOM		8/15/83-	6/28/83	8/ 1/83*	9/30/83						
PA	CHESTER CO PLAN FOR PEACH BOTTOM		8/15/83-	6/28/83	8/ 1/83*	9/30/83						
MA	STATE PLAN "OUR PILGRIM *		6/16/81	6/29/83	6/ 3/82	9/ 0/83-						
MA	CARVER PLAN FOR PILGRIM		6/16/81	6/29/83	6/ 3/82	9/ 0/83-						
MA	DUXBURY PLAN FOR PILGRIM		6/16/81	6/29/83	6/ 3/82	9/ 0/83-						
MA	KINGSTON PLAN FOR PILGRIM		6/16/81	6/29/83	6/ 3/82	9/ 0/83-						
MA	MARSHFIELD PLAN FOR PILGRIM		6/16/81	6/29/83	6/ 3/82	9/ 0/83-						
MA	PLYMOUTH PLAN FOR PILGRIM		6/16/81	6/29/83	6/ 3/82	9/ 0/83-						
RI	STATE PLAN FOR PILGRIM #											
WI	STATE PLAN FOR POINT BEACH *		4/ 6/81	9/20/83	1/22/81	11/ 1/83						
WI	MANITOWOC CO PLAN FOR POINT BEACH		4/ 6/81	9/20/83	1/22/81	11/ 1/83						
WI	KEWAUNEE CO PLAN FOR POINT BEACH		4/ 6/81	9/20/83	1/22/81	11/ 1/83						
MN	STATE PLAN FOR PRAIRIE ISLAND *		2/15/83	3/13/84	10/15/80	11/ 1/83						
MN	DAKOTA CO PLAN FOR PRAIRIE ISLAND		2/15/83	3/13/84	10/15/80	11/ 1/83						
MN	GOODHUE CO PLAN FOR PRAIRIE ISLAND		2/15/83	3/13/84	10/15/80	11/ 1/83						
WI	STATE PLAN FOR PRAIRIE ISLAND +		4/ 6/81	3/13/84	10/16/80	11/ 1/83						
WI	PIERCE CO PLAN FOR PRAIRIE ISLAND		4/ 6/81	3/13/84	10/16/80	11/ 1/83						
IA	STATE PLAN FOR QUAD CITIES +		8/20/81	5/11/83	6/17/81	8/15/83-						
IA	CLINTON CO PLAN FOR QUAD CITIES		8/20/81	5/11/83	6/17/81	8/15/83-						
IA	SCOTT CO PLAN FOR QUAD CITIES		8/20/81	5/11/83	6/17/81	8/15/83-						
IL	STATE PLAN FOR QUAD CITIES *		1/ 3/83	5/11/83	6/17/81	10/ 1/83						
IL	ROCK ISLAND CO PLAN FOR QUAD CITIES		1/ 3/83	5/11/83	6/17/81	7/22/83*						
IL	WHITESIDE CO PLAN FOR QUAD CITIES		1/ 3/83	5/11/83	6/17/81	7/22/83*						

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 25

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
CA	STATE PLAN FOR RANCHO SECO *	12/31/83	9/28/83	8/16/83-	7/15/84		3/18/83	10/15/84P		
CA	SACRAMENTO CO PLAN FOR RANCHO SECO	12/31/83	9/28/83	8/16/83-	7/15/84					
CA	AMADOR CO PLAN FOR RANCHO SECO	12/31/83	9/28/83	8/16/83-	7/15/84					
CA	SAN JOAQUIN CO PLAN FOR RANCHO SECO	12/31/83	9/28/83	8/16/83-	7/15/84					
NC	STATE PLAN FOR ROBINSON #	9/22/83								
SC	STATE PLAN FOR ROBINSON *	3/ 3/81	9/22/83	3/10/81	7/24/81			12/29/81		
SC	DARLINGTON CO PLAN FOR ROBINSON	3/ 3/81	9/22/83	3/10/81	7/24/81			12/29/81		
SC	CHESTERFIELD CO PLAN FOR ROBINSON	3/ 3/81	9/22/83	3/10/81	7/24/81			12/29/81		
SC	LEE CO PLAN FOR ROBINSON	3/ 3/81	9/22/83	3/10/81	7/24/81			12/29/81		
FL	STATE PLAN FOR ST LUCIE (U) *	9/ 0/83-	1/20/83	2/10/82	11/ 0/83	9/30/82	11/ 1/82	2/ 0/84P		6/30/83
FL	ST LUCIE CO PLAN FOR ST LUCIE (U)	9/ 0/83-	1/20/83	2/10/82	11/ 0/83					
FL	MARTIN CO PLAN FOR ST LUCIE (U)	9/ 0/83-	1/20/83	2/10/82	11/ 0/83					
DE	STATE PLAN FOR SALEM *	1/ 4/82	10/26/83	5/27/81	12/30/83	4/28/81	4/24/81	3/30/84P		4/26/81
DE	NEW CASTLE CO PLAN FOR SALEM	1/ 4/82	10/26/83	5/27/81	9/27/82					
DE	KENT CO PLAN FOR SALEM	1/ 4/82	10/26/83	5/27/81	9/27/82					
MD	STATE PLAN FOR SALEM #									
NJ	STATE PLAN FOR SALEM *	2/18/82	10/26/83	4/29/81	12/30/83	4/28/81	4/24/81	3/30/84P		4/28/81
NJ	SALEM CO PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83					
NJ	CUMBERLAND CO PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83					
NJ	ELLSBORO PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83					
NJ	LWR ALLOW TNSHP PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83					
NJ	MANNINGTN TNSHP PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83					
NJ	PENNSVLE TNSHP PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83					
NJ	QUINTON TNSHP PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83					
NJ	SALEM CITY PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83					
NJ	GREENWICH TNSHP PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83					
NJ	STOWE CREEK PLAN FOR SALEM	2/18/82	10/13/82	4/29/81	12/30/83					
PA	STATE PLAN FOR SALEM #									
CA	STATE PLAN FOR SAN ONOFRE *	12/31/83	3/23/83	5/18/81	7/15/84	11/20/81	12/ 1/81	10/15/84P	8/25/81	7/19/82
CA	ORANGE CO PLAN FOR SAN ONOFRE	12/31/83	3/23/83	5/18/81	7/15/84					
CA	SAN DIEGO CO PLAN FOR SAN ONOFRE	12/31/83	3/23/83	5/18/81	7/15/84					
CA	SAN JUAN CPASTO PLAN FOR SAN ONOFRE	12/31/83	3/23/83	5/18/81	7/15/84					
CA	CAMP PENDLETON PLAN FOR SAN ONOFRE	12/31/83	3/23/83	5/18/81	7/15/84					
CA	SAN CLEMENTE PLAN FOR SAN ONOFRE	12/31/83	3/23/83	5/18/81	7/15/84					
AL	STATE PLAN FOR SEQUOYAH #	8/ 1/81								
GA	STATE PLAN FOR SEQUOYAH #									
TN	STATE PLAN FOR SEQUOYAH *	6/20/80	7/14/83	6/10/80	8/ 7/80	4/23/81	4/23/81	8/ 7/80		
TN	HAMILTON CO PLAN FOR SEQUOYAH	6/22/80	7/14/83	6/10/80	8/ 7/80			8/ 7/80		
TN	BRADLEY CO PLAN FOR SEQUOYAH	6/22/80	7/14/83	6/10/80	8/ 7/80			8/ 7/80		

STATUS OF OFF-SITE PLANS FOR CURRENTLY OPERATING NUCLEAR POWER PLANTS

PAGE 26

STATE	PLAN IDENTIFICATION	STATE	FORMAL	JOINT	PUBLIC	REGIONAL	INTERIM	FINAL	HEARING	LICENSE
			SUBMISSION	EXERCISE	MEETING	EVALUATION	DATE	FINDING	DATE	
SC	STATE PLAN FOR SUMMER *	SC	4/ 8/81	3/16/83	4/30/81	7/31/81	6/ 1/81	11/13/81	6/22/81	8/ 6/82
SC	FAIRFIELD CO PLAN FOR SUMMER	SC	4/ 8/81	3/16/83	4/30/81	7/31/81		11/13/81		
SC	NEWBERRY CO PLAN FOR SUMMER	SC	4/ 8/81	3/16/83	4/30/81	7/31/81		11/13/81		
SC	LEXINGTON CO PLAN FOR SUMMER	SC	4/ 8/81	3/16/83	4/30/81	7/31/81		11/13/81		
SC	RICHLAND CO PLAN FOR SUMMER	SC	4/ 8/81	3/16/83	4/30/81	7/31/81		11/13/81		
NC	STATE PLAN FOR SURRY #	VA	11/ 9/81	10/ 1/83	12/10/81	6/11/82	3/30/82	2/23/83		
VA	STATE PLAN FOR SURRY *	VA	11/ 9/81	10/ 1/83	12/10/81	6/11/82		2/23/83		
VA	SURRY CO PLAN FOR SURRY	VA	11/ 9/81	10/ 1/83	12/10/81	6/11/82		2/23/83		
VA	ISLE OF WIGHT CO PLAN FOR SURRY	VA	11/ 9/81	10/ 1/83	12/10/81	6/11/82		2/23/83		
VA	JAMES CITY/WM86 PLAN FOR SURRY	VA	11/ 9/81	10/ 1/83	12/10/81	6/11/82		2/23/83		
VA	YORK CO PLAN FOR SURRY	VA	11/ 9/81	10/ 1/83	12/10/81	6/11/82		2/23/83		
VA	NEWPORT NEWS PLAN FOR SURRY	VA	11/ 9/81	10/ 1/83	12/10/81	6/11/82		2/23/83		
VA	WILLIAMSBURG PLAN FOR SURRY	VA	11/ 9/81	10/ 1/83	12/10/81	6/11/82		2/23/83		
PA	STATE PLAN FOR SUSQUEHANNA (U) *	PA	8/31/83-	3/23/83	12/ 9/82	9/15/83	8/16/82	8/31/82	12/15/83P 10/ 6/81	7/17/82
PA	LUZERNE CO PLAN FOR SUSQUEHANNA (U)	PA	8/31/83-	3/23/83	12/ 9/82	9/15/83				
PA	COLUMBIA CO PLAN FOR SUSQUEHANNA	PA	8/31/83-	3/23/83	12/ 9/82	9/15/83				
MD	STATE PLAN FOR THREE MILE IS #	PA	11/13/81	11/16/83	12/18/81	9/15/83			12/15/83P 7/ 5/81	
PA	STATE PLAN FOR THREE MILE IS.*	PA	11/13/81	11/16/83	12/18/81	9/15/83				
PA	DAUPHIN CO PLAN FOR THREE MILE	PA	11/13/81	11/ 2/83	12/18/81	5/30/82				
PA	LANCASTER CO PLAN FOR THREE MILE	PA	11/13/81	11/ 2/83	12/18/81	5/30/82				
PA	ISLAND	PA	11/13/81	11/ 2/83	12/18/81	5/30/82				
PA	YORK CO PLAN FOR THREE MILE ISLAND	PA	11/13/81	11/ 2/83	12/18/81	5/30/82				
PA	CUMBERLAND CO PLAN FOR THREE MILE	PA	11/13/81	11/ 2/83	12/18/81	5/30/82				
PA	ISLAND	PA	11/13/81	11/ 2/83	12/18/81	5/30/82				
OR	STATE PLAN FOR TROJAN * +	OR	12/ 9/80	10/ 5/83	1/12/81	1/19/82	5/28/82	7/ 6/82		
OR	COLUMBIA CO PLAN FOR TROJAN	OR	12/ 9/80	10/ 5/83	1/12/81	1/19/82		7/ 6/82		
WA	STATE PLAN FOR TROJAN +	WA	3/29/81	10/ 5/83	3/ 6/81	1/19/82	5/28/82	7/ 6/82		
WA	COWLITZ CO PLAN FOR TROJAN	WA	3/29/81	10/ 5/83	3/ 6/81	1/19/82		7/ 6/82		
FL	STATE PLAN FOR TURKEY POINT *	FL	9/ 0/83-	6/ 9/83	3/14/82	11/ 0/83		2/ 0/84P		
FL	DADE CO PLAN FOR TURKEY POINT	FL	9/ 0/83-	6/ 9/83	3/14/82	11/ 0/83				
FL	MONROE CO PLAN FOR TURKEY POINT	FL	9/ 0/83-	6/ 9/83	3/14/82	11/ 0/83				
MA	STATE PLAN FOR VERMONT YANKEE +	MA	2/18/83	9/21/83	5/20/82	4/ 0/84		7/ 0/84P		
MA	BERNARDSTON PLAN FOR VERMONT YANKEE	MA	2/18/83	9/ 0/83-	5/20/82	4/ 0/84				
MA	COLRAIN PLAN FOR VERMONT YANKEE	MA	2/18/83	9/ 0/83-	5/20/82	4/ 0/84				
MA	GILL PLAN FOR VERMONT YANKEE	MA	2/18/83	9/ 0/83-	5/20/82	4/ 0/84				

STATE	PLAN IDENTIFICATION	STATE	FORMAL JOINT SUBMISSION EXERCISE MEETING	REGIONAL REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
MA	GREENFIELD PLAN FOR VERMONT YANKEE	VT	2/18/83	9/ 0/83-	5/20/82	4/ 0/84		
MA	LEYDEN PLAN FOR VERMONT YANKEE	VT	2/18/83	9/ 0/83-	5/20/82	4/ 0/84		
MA	NORTHFIELD PLAN FOR VERMONT YANKEE	VT	2/18/83	9/ 0/83-	5/20/82	4/ 0/84		
MA	WARWICK PLAN FOR VERMONT YANKEE	VT	2/18/83	9/ 0/83-	5/20/82	4/ 0/84		
NH	STATE PLAN FOR VERMONT YANKEE +	NH	4/12/83	9/21/83	5/20/82	4/ 0/84		
NH	CHESTERFIELD PLAN FOR VERMONT YANKEE	NH	4/12/83	9/21/83	5/20/82	4/ 0/84		
NH	HINSDALE PLAN FOR VERMONT YANKEE	NH	4/12/83	9/21/83	5/20/82	4/ 0/84		
NH	RICHMOND PLAN FOR VERMONT YANKEE	NH	4/12/83	9/21/83	5/20/82	4/ 0/84		
NH	SWANZEY PLAN FOR VERMONT YANKEE	NH	4/12/83	9/21/83	5/20/82	4/ 0/84		
NH	WINCHESTER PLAN FOR VERMONT YANKEE	NH	4/12/83	9/21/83	5/20/82	4/ 0/84		
NY	STATE PLAN FOR VT YANKEE #	VT	1/14/81	9/21/83	5/20/82	4/ 0/84		
VT	STATE PLAN FOR VERMONT YANKEE * +	VT	1/14/81	9/21/83	5/20/82	4/ 0/84		
VT	VERNON PLAN FOR VERMONT YANKEE	VT	1/14/81	9/21/83	5/20/82	4/ 0/84		
VT	GUILFORD PLAN FOR VERMONT YANKEE	VT	1/14/81	9/21/83	5/20/82	4/ 0/84		
VT	BRATTLEBORO PLAN FOR VERMONT YANKEE	VT	1/14/81	9/21/83	5/20/82	4/ 0/84		
VT	HALIFAX PLAN FOR VERMONT YANKEE	VT	1/14/81	9/21/83	5/20/82	4/ 0/84		
VT	MARLBORO PLAN FOR VERMONT YANKEE	VT	1/14/81	9/21/83	5/20/82	4/ 0/84		
VT	DUMMERSTON PLAN FOR VERMONT YANKEE	VT	1/14/81	9/21/83	5/20/82	4/ 0/84		
CT	STATE PLAN FOR YANKEE-ROWE #	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	STATE PLAN FOR YANKEE ROWE * +	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	BUCKLAND PLAN FOR YANKEE-ROWE	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	CHARLEMONT PLAN FOR YANKEE-ROWE	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	CLARKSBURG PLAN FOR YANKEE-ROWE	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	COLKAIN PLAN FOR YANKEE-ROWE	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	FLORIDA PLAN FOR YANKEE-ROWE	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	HAWLEY PLAN FOR YANKEE-ROWE	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	HEATH PLAN FOR YANKEE-ROWE	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	MONROE PLAN FOR YANKEE-ROWE	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	NO. ADAMS PLAN FOR YANKEE-ROWE	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	SAVOY PLAN FOR YANKEE-ROWE	MA	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
MA	ROWE PLAN FOR YANKEE-ROWE	NH	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
NH	STATE PLAN FOR YANKEE-ROWE #	NY	2/18/83	4/ 6/83	6/23/82	9/ 0/83-		
NY	STATE PLAN FOR YANKEE-ROWE #	VT	1/14/81	4/ 6/83	6/23/82	9/ 0/83-		
VT	STATE PLAN FOR YANKEE-ROWE +	VT	1/14/81	4/ 6/83	6/23/82	9/ 0/83-		
VT	STAMFORD PLAN FOR YANKEE-ROWE	VT	1/14/81	4/ 6/83	6/23/82	9/ 0/83-		
VT	READSBORO PLAN FOR YANKEE-ROWE	VT	1/14/81	4/ 6/83	6/23/82	9/ 0/83-		
VT	WILMINGTON PLAN FOR YANKEE-ROWE	VT	1/14/81	4/ 6/83	6/23/82	9/ 0/83-		
VT	WHITINGHAM PLAN FOR YANKEE-ROWE	VT	1/14/81	4/ 6/83	6/23/82	9/ 0/83-		
VT	SCARSBURG PLAN FOR YANKEE-ROWE	VT	1/14/81	4/ 6/83	6/23/82	9/ 0/83-		
VT	WOODFORD PLAN FOR YANKEE-ROWE	IL	11/30/82	1/ 0/84	8/12/81	9/ 1/83-		
IL	STATE PLAN FOR ZION * +	IL	11/30/82	1/ 0/84	8/12/81	9/ 1/83-		
IL	LAKE CO PLAN FOR ZION	WI	8/31/83-	1/ 0/84	11/ 4/81	9/ 1/83-		
WI	STATE PLAN FOR ZION +	WI	8/31/83-	1/ 0/84	11/ 4/81	9/ 1/83-		
WI	KENOSHA CO PLAN FOR ZION							

12/ 0/83P

12/ 0/83P

7/ 0/84P

7/ 0/84P

PAGE 28

[illegible]

STATE	PLAN IDENTIFICATION	STATE FORMAL JOINT SUBMISSION EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
IL	STATE PLAN FOR CLINTON (UC) *			6/ 1/85	6/ 1/85			8/ 0/83* 12/ 0/85
IL	DEWITT CO PLAN FOR CLINTON (UC)							
IL	MACON CO PLAN FOR CLINTON (UC)							
IL	MCLEAN CO PLAN FOR CLINTON (UC)							
IL	PIATT CO PLAN FOR CLINTON (UC)							
TX	STATE PLAN FOR COMANCHE P. (UC) *	6/17/82	10/ 5/83	9/28/83	12/15/83	8/ 1/82	9/29/82	3/15/84P 12/ 2/81 11/ 0/83
TX	HOOD CO PLAN FOR COMANCHE PEAK (UC)	6/17/82	10/ 5/83	9/28/83	12/15/83			3/15/84
TX	SOMERVELL CO PLAN FOR COMANCHE PEAK (UC)	6/17/82	10/ 5/83	9/28/83	12/15/83			3/15/84
CA	STATE PLAN FOR DIABLO CAN (UC) *	12/31/83	10/18/83	12/17/81	7/15/84	11/ 1/81	12/29/81	10/15/84P 1/18/82 7/ 0/83
CA	SAN LUIS OBISPO PLAN FOR DIABLO CANYON (UC)							
MI	STATE PLAN FOR FERMI (UC) *	3/22/82	10/ 4/83	2/ 3/82	11/15/83	7/15/83	7/15/83*	2/15/84P 3/31/82 11/ 0/83
MI	MONROE CO PLAN FOR FERMI (UC)	3/22/82	10/ 4/83	2/ 3/82	8/15/83-			
MI	WAYNE CO PLAN FOR FERMI (UC)	3/22/82	10/ 4/83	2/ 3/82	8/15/83-			
MI	BROWNSTOWN TNSHP PLAN FOR FERMI (UC)				8/15/83-			
OH	STATE PLAN FOR FERMI (UC) #							
LA	STATE PLAN FOR GRAND GULF (U) +	9/ 3/81	1/ 0/84	10/27/81	6/30/82	11/17/82	12/17/82	6/29/83
LA	TENSAS PLAN FOR GRAND GULF (U)	9/ 3/81	1/26/83	10/27/81	6/30/82			6/29/83
MS	STATE PLAN FOR GRAND GULF (U) * +	5/22/81	1/26/83	11/ 3/81	4/ 5/82	11/17/82	12/17/82	6/29/83
MS	CLAIBORNE CO PLAN FOR GRAND GULF (U)	5/22/81	1/26/83	11/ 3/81	4/ 5/82			6/29/83
NC	STATE PLAN FOR HARRIS (UC) *	11/ 1/84	8/ 0/84	8/ 0/84	1/ 1/85	1/ 1/84	1/ 1/84	4/ 1/85P 1/ 0/84
NC	WAKE CO PLAN FOR HARRIS (UC)	11/ 1/84	8/ 0/84	8/ 0/84	1/ 1/85			
NC	CHATHAM CO PLAN FOR HARRIS (UC)	11/ 1/84	8/ 0/84	8/ 0/84	1/ 1/85			
NC	HARNETT CO PLAN FOR HARRIS (UC)	11/ 1/84	8/ 0/84	8/ 0/84	1/ 1/85			
NC	LEE CO PLAN FOR HARRIS (UC)	11/ 1/84	8/ 0/84	8/ 0/84	1/ 1/85			
KY	STATE PLAN FOR HARTSVILLE (UC) #							
TN	STATE PLAN FOR HARTSVILLE (UC) *							
TN	TROUSDALE CO PLAN FOR HARTSVILLE (UC)							
TN	SMITH CO PLAN FOR HARTSVILLE (UC)							
TN	MACON CO PLAN FOR HARTSVILLE (UC)							
TN	WILSON CO PLAN FOR HARTSVILLE (UC)							
TN	SUMNER CO PLAN FOR HARTSVILLE (UC)							
DE	STATE PLAN FOR HOPE CREEK (UC) +							

STATUS OF OFF-SITE PLANS FOR NUCLEAR POWER PLANTS NOT YET LICENSED

PAGE 30

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
DE	NEW CASTLE CO PLAN FOR HOPE CREEK (UC) +									
DE	KENT CO PLAN FOR HOPE CREEK (UC) +									
MD	STATE PLAN FOR HOPE CREEK (UC) #									
NJ	STATE PLAN FOR HOPE CREEK (UC) * +									
NJ	SALEM CO PLAN FOR HOPE CREEK (UC) +									
NJ	CUMBERLAND CO PLAN FOR HOPE CREEK (UC) +									
PA	STATE PLAN FOR HOPE CREEK (UC) #									
IL	STATE PLAN FOR LASALLE (U) *	3/31/81	4/15/82	12/ 5/80	2/18/82	11/30/81	6/ 1/82	6/ 4/82		4/17/82
IL	LASALLE CO PLAN FOR LASALLE (U)	3/31/81	7/12/83	12/ 5/80	2/18/82			6/ 4/82		
IL	GRUNDY CO PLAN FOR LASALLE (U)	3/31/81	7/12/83	12/ 5/80	2/18/82			6/ 4/82		
IN	STATE PLAN FOR LASALLE (U) #									
DE	STATE PLAN FOR LIMERICK (UC) #									
MD	STATE PLAN FOR LIMERICK (UC) #									
NJ	STATE PLAN FOR LIMERICK (UC) #									
PA	STATE PLAN FOR LIMERICK (UC) *					2/15/84	2/15/84		1/ 0/84	3/ 0/85
PA	MONTGOMERY CO PLAN FOR LIMERICK (UC)									
PA	BERKS CO PLAN FOR LIMERICK (UC)									
PA	CHESTER CO PLAN FOR LIMERICK (UC)									
IN	STATE PLAN FOR MARBLE H. (UC) * +					4/ 1/85			9/ 0/85	6/ 0/86
IN	JEFFERSON CO PLAN FOR MARBLE HILL (UC)									
IN	SCOTT CO PLAN FOR MARBLE HILL (UC)									
IN	CLARK CO PLAN FOR MARBLE HILL (UC)									
KY	STATE PLAN FOR MARBLE HILL (UC) +					4/ 1/85			9/ 0/85	6/ 0/86
KY	OLDHAM CO PLAN FOR MARBLE HILL (UC)									
KY	TRIMBLE CO PLAN FOR MARBLE HILL (UC)									
NC	STATE PLAN FOR MCGUIRE (U) *	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81	3/17/81	3/17/81	6/ 4/81		3/ 3/83
NC	MECKLENBERG CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	LINCOLN CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	GASTON CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	IREDELL CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
NC	CATAWBA CO PLAN FOR MCGUIRE (U)	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81			6/ 4/81		
SC	STATE PLAN FOR MCGUIRE # (U)									
MI	STATE PLAN FOR MIDLAND (UC) *	10/ 1/84	2/ 1/84	2/ 0/84	10/ 0/84	8/ 1/83	1/14/83	1/ 0/85P	11/ 0/82	9/ 0/84
MI	MIDLAND CO PLAN FOR MIDLAND (UC)	10/ 1/84	2/ 1/84	2/ 0/84	10/ 0/84					
MI	BAY CO PLAN FOR MIDLAND (UC)	10/ 1/84	2/ 1/84	2/ 0/84	10/ 0/84					
MI	SAGINAW CO PLAN FOR MIDLAND (UC)	10/ 1/84	2/ 1/84	2/ 0/84	10/ 0/84					

STATUS OF OFF-SITE PLANS FOR NUCLEAR POWER PLANTS NOT YET LICENSED

PAGE 31

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
CT	STATE PLAN FOR MILLSTONE * (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83	8/ 1/85	8/ 1/85	3/ 0/84P		11/ 0/85
CT	NEW LONDON PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	WATERFORD PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	EAST LYME PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	OLD LYME PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	LYME PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	SALEM PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	MONTVILLE PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	LEDYARD PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	GROTON PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	OLD SAYBROOK PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
CT	STONINGTON PLAN FOR MILLSTONE (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83					
NY	STATE PLAN FOR MILLSTONE (U) #									
RI	STATE PLAN FOR MILLSTONE (U) #									
NY	STATE PLAN FOR NINE MILE PT (U) *	7/22/81	9/28/83	11/ 4/81	7/30/83*	1/ 1/86	1/ 1/86	10/30/83P	6/ 0/86	12/ 0/86
NY	OSWEGO CO PLAN FOR NINE MILE PT (U)	7/22/81	9/28/83	11/ 4/81	7/30/83*					
AZ	STATE PLAN FOR PALO VERDE (UC) *	11/26/82	5/11/83	5/16/83	11/15/83	7/15/83	7/15/83	2/15/84P	8/16/82	9/ 0/83
AZ	MARICOPA CO PLAN FOR PALO VERDE (UC)	11/26/82	5/11/83	5/16/83	11/15/83					
OH	STATE PLAN FOR PERRY (UC) *					1/ 1/84	1/ 1/84		5/ 0/83	11/ 0/84
OH	LAKE CO PLAN FOR PERRY (UC)									
OH	GEAUGA CO PLAN FOR PERRY (UC)									
OH	ASHTABULA CO PLAN FOR PERRY (UC)									
PA	STATE PLAN FOR PERRY (UC) #									
LA	STATE PLAN FOR RIVER BEND (UC) *	9/30/84	1/31/85	1/31/85	4/15/85	5/ 1/84	5/ 1/84	7/15/85P	10/ 0/84	4/ 0/85
LA	WEST FELICIANA PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	4/15/85					
LA	EAST FELICIANA PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	4/15/85					
LA	POINTE COUPE PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	4/15/85					
LA	EAST BATON ROUGE PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	4/15/85					
LA	WEST BATON ROUGE PLAN FOR RIVER BEND (UC)	9/30/84	1/31/85	1/31/85	4/15/85					
MS	STATE PLAN FOR RIVER BEND (UC) #									
FL	STATE PLAN FOR ST LUCIE (U) *	9/ 0/83-	1/20/83	2/10/82	11/ 0/83	9/30/82	11/ 1/82	2/ 0/84P		6/30/83
FL	ST LUCIE CO PLAN FOR ST LUCIE (U)	9/ 0/83-	1/20/83	2/10/82	11/ 0/83					
FL	MARTIN CO PLAN FOR ST LUCIE (U)	9/ 0/83-	1/20/83	2/10/82	11/ 0/83					

PAGE 32

[illegible]

STATUS OF OFF-SITE PLANS FOR NUCLEAR POWER PLANTS NOT YET LICENSED

PAGE 33

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
GA	BURKE CO PLAN FOR VOGTLE (UC)									
SC	STATE PLAN FOR VOGTLE (UC) +									
SC	BARNWELL CO PLAN FOR VOGTLE (UC)									
SC	AIKEN CO PLAN FOR VOGTLE (UC)									
WA	STATE PLAN FOR WPPSS 3 (UC) *					12/ 1/84	12/ 1/84		5/ 0/85	12/ 0/85
WA	GRAYS HARBOR CO PLAN FOR WPPSS 3 (UC)									
OR	STATE PLAN FOR WPPSS 1,2 (UC) #									
WA	STATE PLAN FOR WPPSS 1,2 (UC) *		6/ 1/83		9/ 1/83-	8/ 1/83	8/ 1/83*	12/ 1/83P		8/ 0/83*
WA	BENTON-FRNKLN CO PLAN FOR WPPSS 1, 2 (UC)		6/ 1/83		9/ 1/83-					
LA	STATE PLAN FOR WATERFORD (UC) *	11/25/81	11/ 0/83	5/ 3/83	12/30/83	9/15/83	9/15/83	3/30/84P	5/ 3/82	9/ 0/83
LA	ST CHARLES PLAN FOR WATERFORD (UC)	11/25/81	10/ 0/83	5/ 3/83	12/30/83			10/15/83		
LA	ST JOHN PLAN FOR WATERFORD (UC)	11/25/81	10/ 0/83	5/ 3/83	12/30/83			10/15/83		
GA	STATE PLAN FOR WATTS BAR (UC) #									
TN	STATE PLAN FOR WATTS BAR (UC) *	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84	9/ 1/83	9/ 1/83-	7/ 0/84P		12/ 0/83
TN	RHEA CO PLAN FOR WATTS BAR (UC)	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84					
TN	MCMINN CO PLAN FOR WATTS BAR (UC)	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84					
TN	MEIGS CO PLAN FOR WATTS BAR (UC)	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84					
TN	ROANE CO PLAN FOR WATTS BAR (UC)	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84					
KS	STATE PLAN FOR WOLF CREEK (UC) *	7/ 0/84	8/ 0/84		12/ 0/84	9/15/83	9/15/83	3/ 0/85P	9/ 0/83-	7/ 0/84
KS	COFFEY CO PLAN FOR WOLF CREEK (UC)									
KS	ANDERSON CO PLAN FOR WOLF CREEK (UC)									
AL	STATE PLAN FOR YELLOW CRK (UC) +									
AL	LAUDERDALE CO PLAN FOR YELLOW CREEK (UC)									
AL	COLBERT CO PLAN FOR YELLOW CREEK (UC)									
MS	STATE PLAN FOR YELLW CRK (UC) * +									
MS	TISHOMINGO CO PLAN FOR YELLOW CREEK (UC)									
TN	STATE PLAN FOR YELLOW CRK (UC) +									
TN	HARDIN CO PLAN FOR YELLOW CREEK (UC)									
IN	STATE PLAN FOR ZIMMER (UC) #									
KY	STATE PLAN FOR ZIMMER (UC) +	2/ 0/84	9/25/84	11/16/81	4/ 0/84	5/ 1/84	8/ 1/83*	7/ 0/84P	1/25/82	11/ 0/84

STATUS OF OFF-SITE PLANS FOR NUCLEAR POWER PLANTS NOT YET LICENSED

PAGE 34

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
KY	BRACKEN CO PLAN FOR ZIMMER (UC)	2/ 0/84	9/25/84	11/16/81	4/ 0/84					
KY	PENDLETON CO PLAN FOR ZIMMER (UC)	2/ 0/84	9/25/84	11/16/81	4/ 0/84					
KY	CAMPBELL CO PLAN FOR ZIMMER (UC)	2/ 0/84	9/25/84	11/16/81	4/ 0/84					
OH	STATE PLAN FOR ZIMMER (UC) * +	12/ 0/84	9/26/84	11/16/81	3/ 0/85	5/ 1/84	8/ 1/83*	6/ 0/85P	1/25/82	11/ 0/84
OH	CLERMONT CO PLAN FOR ZIMMER (UC)	12/ 0/84	9/26/84	11/16/81	3/ 0/85					

STATUS OF STATE PLANS LISTED IN ORDER OF PROJECTED PLANT LICENSING DATE

PAGE 35

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION EXERCISE	JOINT PUBLIC MEETING	REGIONAL EVALUATION DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
IL	STATE PLAN FOR LASALLE (U) *	3/31/81	4/15/82	12/ 5/80	2/18/82	11/30/81	6/ 1/82	6/ 4/82
PA	STATE PLAN FOR SUSQUEHANNA (U) *	8/31/83-	3/23/83	12/ 9/82	9/15/83	8/16/82	8/31/82	12/15/83P 10/ 6/81
NC	STATE PLAN FOR MCGUIRE (U) *	11/ 3/80	12/ 1/82	12/ 4/80	3/20/81	3/17/81	3/17/81	6/ 4/81
FL	STATE PLAN FOR ST LUCIE (U) *	9/ 0/83-	1/20/83	2/10/82	11/ 9/83	9/30/82	11/ 1/82	2/ 0/84P
CA	STATE PLAN FOR DIABLO CAN (UC) *	12/31/83	10/18/83	12/17/81	7/15/84	11/ 1/81	12/29/81	10/15/84P 1/18/82
LA	STATE PLAN FOR GRAND GULF (U) +	9/ 3/81	1/ 0/84	10/27/81	6/30/82	11/17/82	12/17/82	6/29/83
MS	STATE PLAN FOR GRAND GULF (U) +	5/22/81	1/26/83	11/ 3/81	4/ 5/82	11/17/82	12/17/82	6/29/83
WA	STATE PLAN FOR WPPSS 1,2 (UC) *	6/ 1/83		9/ 1/83-	8/ 1/83	8/ 1/83*	12/ 1/83P	8/ 0/83*
AZ	STATE PLAN FOR PALO VERDE (UC) *	11/26/82	5/11/83	5/16/83	11/15/83	7/15/83	7/15/83	2/15/84P 8/16/82
LA	STATE PLAN FOR WATERFORD (UC) *	11/25/81	11/ 0/83	5/ 3/83	12/30/83	9/15/83	8/15/83	3/30/84P 5/ 3/82
IL	STATE PLAN FOR BYRON (UC) *	6/23/83	11/14/83		11/ 1/83	11/ 1/83	11/ 1/83	3/ 0/83
TX	STATE PLAN FOR COMANCHE P. (UC) *	6/17/82	10/ 5/83	9/28/83	12/15/83	8/ 1/82	9/29/82	3/15/84P 12/ 2/81
MI	STATE PLAN FOR FERM1 (UC) *	3/22/82	10/ 4/83	2/ 3/82	11/15/83	7/15/83	7/15/83*	2/15/84P 3/31/82
TN	STATE PLAN FOR WATTS BAR (UC) *	11/ 0/83	1/ 0/84	1/ 0/84	4/ 0/84	9/ 1/83	9/ 1/83-	7/ 0/84P
MO	STATE PLAN FOR CALLAWAY (UC) *	5/20/83	10/ 0/83		2/ 0/84	12/ 1/82	12/15/82	5/ 0/84P 3/ 0/83
NC	STATE PLAN FOR CATAWBA (UC) +	7/ 1/84	4/ 0/84	4/ 0/84	9/ 1/84	9/15/83	9/15/83	12/ 1/84P 10/ 0/83
SC	STATE PLAN FOR CATAWBA (UC) *	7/ 1/84	4/ 0/84	4/ 0/84	9/ 1/84	9/15/83	9/15/83	12/ 1/84P 10/ 0/83
KS	STATE PLAN FOR WOLF CREEK (UC) *	7/ 0/84	8/ 0/84		12/ 0/84	9/15/83	9/15/83	3/ 0/85P 9/ 0/83-
MA	STATE PLAN FOR SEABROOK (UC) +	1/ 0/84	6/ 0/84	11/ 0/84	6/ 0/85	11/15/83	11/15/83	9/ 0/85P 8/ 0/83*

STATUS OF STATE PLANS LISTED IN ORDER OF PROJECTED PLANT LICENSING DATE

PAGE 36

STATE	PLAN IDENTIFICATION	STATE FORMAL SUBMISSION	JOINT EXERCISE	PUBLIC MEETING	REGIONAL EVALUATION	NRC REQUESTED DATE	INTERIM FINDING	FINAL FINDING	HEARING DATE	LICENSE DATE
NH	STATE PLAN FOR SEABROOK (UC) * +	1/ 0/84	6/ 0/84	11/ 0/84	6/ 0/85	11/15/83	11/15/83	9/ 0/85P	8/ 0/83*	8/ 0/84
MI	STATE PLAN FOR MIDLAND (UC) *	10/ 1/84	2/ 1/84	2/ 0/84	10/ 0/84	8/ 1/83	1/14/83	1/ 0/85P	11/ 0/82	9/ 0/84
OH	STATE PLAN FOR PERRY (UC) *					1/ 1/84	1/ 1/84		5/ 0/83	11/ 0/84
KY	STATE PLAN FOR ZIMMER (UC) +	2/ 0/84	9/25/84	11/16/81	4/ 0/84	5/ 1/84	8/ 1/83*	7/ 0/84P	1/25/82	11/ 0/84
OH	STATE PLAN FOR ZIMMER (UC) * +	12/ 0/84	9/26/84	11/16/81	3/ 0/85	5/ 1/84	6/ 1/83*	6/ 0/85P	1/25/82	11/ 0/84
PA	STATE PLAN FOR LIMERICK (UC) *					2/15/84	2/15/84		1/ 0/84	3/ 0/85
AL	STATE PLAN FOR BELLEFONTE (UC) *	7/ 0/85	3/ 0/85	3/ 0/85	10/ 0/85	4/ 1/85	4/ 1/85	1/ 0/86P		4/ 0/85
IL	STATE PLAN FOR BRAIDWOOD (UC) *					5/ 1/84	5/ 1/84		10/ 0/84	4/ 0/85
LA	STATE PLAN FOR RIVER BEND (UC) *	9/30/84	1/31/85	1/31/85	4/15/85	5/ 1/84	5/ 1/84	7/15/85P	10/ 0/84	4/ 0/85
CT	STATE PLAN FOR MILLSTONE * (U)	9/ 4/81	10/ 0/83	8/11/82	12/ 0/83	8/ 1/85	8/ 1/85	3/ 0/84P		11/ 0/85
IL	STATE PLAN FOR CLINTON (UC) *					6/ 1/85	6/ 1/85		8/ 0/83*	12/ 0/85
WA	STATE PLAN FOR WPPSS 3 (UC) *					12/ 1/84	12/ 1/84		5/ 0/85	12/ 0/85
KY	STATE PLAN FOR MARBLE HILL (UC) +					4/ 1/85			9/ 0/85	6/ 0/86
IN	STATE PLAN FOR MARBLE H. (UC) * +					4/ 1/85			9/ 0/85	6/ 0/86
NY	STATE PLAN FOR NINE MILE PT (U) *	7/22/81	9/28/83	11/ 4/81	7/30/83*	1/ 1/86	1/ 1/86	10/30/83P	6/ 0/86	12/ 0/86
TX	STATE PLAN FOR SO. TEXAS (UC) *					1/ 1/86	1/ 1/86		6/ 0/86	12/ 0/86

PART II
Table II

STATUS OF EFFORTS TO OBTAIN PLANS IN SUPPORT OF PLANTS LICENSED TO OPERATE
(Response to question 1.f.)

The first column in Table I on pages 19 through 28 lists the date of formal submission of offsite emergency preparedness plans in support of plants licensed to operate.

Dates in the future have been projected based upon information provided by the FEMA Regions as a result of their intimate knowledge of the State and local situation. Plans for all facilities licensed to operate have been received informally at least in draft and have been reviewed by a FEMA Regional Assistance Committee. At least one joint exercise had been completed by March 31, 1982, for all licensed sites, except for three sites. An exercise has now been held at each of these three sites as follows: Peach Bottom on June 16, 1982; at Rancho Seco on June 23, 1982; and at Fitzpatrick on August 11, 1982.

PART II
Table III

CAUSE OF DELAYS AND MEASURES THAT CAN BE OR ARE BEING TAKEN TO REDUCE
DELAYS IN RECEIPT OF PLANS WHICH ARE IMPACTING THE LICENSING PROCESS
(Response to question 3.g.)

Sites involved this month are Byron, Perry, Seabrook, Shoreham and Zimmer.

BYRON (IL)

Plans are required for the two counties of Ogle and Winnebago in addition to the State of Illinois site-specific plan. Two drafts of the plans have been developed and circulated internal to the State and County agencies for their comment.

FEMA Region V received the Illinois plan for Radiological Accidents, site-specific to Byron, Volume VI, in June 1983. It is to be received by the Regional Assistance Committee within the next month. The results of that review will be sent to the State Emergency Services and Disaster Agency. The State will adjust the plans to complete the recommended corrective actions in time for their implementation during the site specific exercise.

The State General Plan, Volume I, Illinois Plan for Radiological Accidents (IRPA) has been formally reviewed previously and found to be a comprehensive and adequate document.

The findings for Dresden and LaSalle were based on, not only the specific County plans, but also on the State plan. It is anticipated that the review and implementation of the Byron plans will reflect a high degree of adequacy of the State plan for Byron.

At the request of Illinois, an agreement has been reached among all parties involved to reschedule the Byron Nuclear Power Station joint exercise from August 24, 1983, to November 14, 1983. Further, it has been agreed to by Illinois and the applicant that the fuel load date (November 1983) be closely monitored to alert Illinois of any slippage so the exercise could again be rescheduled if the fuel load date does slip beyond November 1983. Illinois, having four operational nuclear power stations and three under construction, has need to gain all the planning time they can to maintain current plans and devote time to the development of new plans for the stations under construction.

Based on the above, FEMA will be able to provide the NRC supplemental information on Byron by their requested date of November 1, 1983, which will be based primarily on a RAC review of Volume VI. However, a more substantive finding incorporating the results of the rescheduled November 14, 1983, exercise, could be provided at a later date.

PERRY (OH)

Radiological emergency preparedness plans are required for the three counties of Ashtabula, Lake and Geauga in addition to the State of Ohio site specific plan. PRC Vorhees and Associates, an engineering consulting firm, has been retained by the Cleveland Electric Illuminating Company to develop the county plans. On March 24, 1983, the State of Ohio requested an "informal" plan review of the Lake, Ashtabula, and Geauga County plans. The Ohio State plan is currently being revised and a completed version will not be available for review prior to August 1983. On April 19, 1983, the RAC convened and the RAC comments on the three draft county plans were consolidated, except for the comments from the FDA RAC member which were received in early June. The FDA comments have now been incorporated into the consolidated review by the RAC which was sent to the State for incorporation into the plans. All comments and reviews are preliminary and informal at this point since the State of Ohio has not formally submitted the plans.

Atomic Safety and Licensing Board (ASLB) pre-hearing activities began in late May 1983. In a memo dated April 28, 1983, from FEMA to NRC, it was requested that the ASLB hearings for Perry be postponed until the plans are in a more developed form.

SEABROOK (NH)

Plans are required for the seventeen local governments in New Hampshire, the State of New Hampshire site-specific plan, the eight local governments in Massachusetts, and the State of Massachusetts site-specific plan.

The State of New Hampshire submitted their draft State Plan in mid May exclusive of the 17 local plans. The State is currently working with the locals and requesting their review and comment on 16 of the 17 local plans, the exception being the town of Hampton Falls. The State is presently working with one of the selectmen from the town of Hampton Falls in order to develop plans for that community. The State has commenced submission of the draft local plans for RAC review. To date, only one (1) draft local plan has been submitted. The remaining 16 local plans are expected to be submitted by the first week of September 1983.

The State of Massachusetts is projecting a draft submission of their plans for Seabrook in September 1983. A joint exercise is tentatively scheduled in June 1984, and a public meeting is tentatively scheduled in August 1984.

SHOREHAM (NY)

Plans are required for the County of Suffolk in addition to the State of New York site-specific plan.

The plans for Suffolk County were developed initially by a consultant for the utility. This plan was unacceptable to the County. Suffolk County then undertook the development of their own plan. However, the County Legislature rejected this plan by a vote of 15 to 1 and refused to forward the plan to the State of New York. The County Legislature feels that the plans are unworkable and are not capable of protecting the public health and safety around Shoreham.

The County requested that the NRC terminate the licensing process alleging that development of acceptable plans is not possible. The Governor of New York directed the State not to review or approve any emergency evacuation plan other than a plan approved by Suffolk County officials. As a result, the ASLB requested all parties to file briefs on the County's motions, and this has been done. On April 20, 1983, the Licensing Board denied the County's motion to terminate and referred its ruling to the Appeal Board for review.

On March 23, 1983, NRC Chairman Palladino requested FEMA to explore the possibility of FEMA instituting discussions among the State of New York, Suffolk County, Long Island Lighting Company (LILCO), and other participants in the preceeding to determine the precise nature of the differences among the various parties on offsite emergency planning issues. The Director of FEMA Region II had been in contact with officials of the State of New York and Suffolk County, and offered assistance. Neither the State nor County officials responded to this offer. The FEMA Region II Director's assessment was that such a meeting was not warranted because (1) the Governor was planning to establish an investigative commission to review the Shoreham situation and (2) the Long Island Regional Planning Board had indicated that they would mediate the entire matter. On April 22, 1983, Governor Cuomo sent a letter to various officials requesting assistance and participation in addressing the scientific and economic issues surrounding the debate over the future of the proposed nuclear power plant at Shoreham. Both FEMA and the NRC were asked to provide a member to the "Fact Finding Panel" and are now members.

The ASLB hearings, which were started, have been suspended. No schedule for hearings on offsite emergency preparedness issues exists at this time. NRC requested via the NRC/FEMA MOU, that FEMA provide separate findings by June 23, 1983, on whether the LILCO-Transition plan, comprised entirely of LILCO personnel, is capable of being implemented and whether LILCO has the ability to implement the plan. FEMA complied with this request providing the findings on June 23.

ZIMMER (OH)

Plans are required for Clermont County in Ohio, the State of Ohio site-specific plan, the three counties of Bracken, Campbell, and Pendleton in Kentucky and the State of Kentucky site-specific plan.

The State of Ohio submitted their draft plans to FEMA Region V on September 14, 1981. The Region V Regional Assistance Committee (RAC) forwarded its review of the plans to Ohio on October 15, 1981. The Region V staff review indicated that the draft Ohio State and local plans offered reasonable assurance that the planning basis for Zimmer is adequate and that the public in the Ohio portions of the plume emergency planning zone can be reasonably protected if the planning is properly implemented. An interim finding on the above information was furnished to the NRC by memorandum dated October 23, 1981. A supplemental finding, including a detailed A through P evaluation on the adequacy of offsite emergency preparedness was furnished to NRC on January 22, 1982. There were deficiencies in the text of the plans, but the Regional staff reported that these cannot be reasonably

construed as faults in the actual radiological emergency preparedness of State and local governments. These deficiencies are currently the subject of corrective actions on the part of offsite authorities. The State of Ohio is currently revising the State plan and has projected a completion date of August 1983.

The State of Kentucky submitted their draft plans to FEMA Region IV on September 15, 1981. The Region IV RAC forwarded its review of the plans to Kentucky on October 28, 1981. The Region IV RAC review of the draft Kentucky State and local plans did not reveal any major deficiency. The Region stated that the plans were reasonably adequate and there was reasonable assurance that the public in the Kentucky portions of the Zimmer emergency planning zone can be adequately protected if the plans are properly implemented.

On August 27, 1982, the State of Kentucky submitted a second draft of the plans to FEMA Region IV. The Region IV RAC reviewed the plans on September 17, 1982. Comments were sent back to the State in October 1982. Region IV is currently awaiting comments from the State and a tentative schedule for corrections is late Fall, 1983.

Atomic Safety and Licensing Board hearings were held starting January 25, 1982. Many of the key emergency response standard operating procedures necessary to fully implement the plans were not developed and in place at the time of the November 1981 exercise. By request from NRC on March 23, 1982, FEMA agreed on April 22, 1982, to conduct a field verification of the completion schedules introduced into the hearing record by Cincinnati, Gas and Electric. However, NRC Division of Emergency Preparedness has been advised that there would be a several month delay in completing the field verification. A status report was furnished to NRC on November 9, 1982. FEMA will update the status of the field verification as part of a finding to the NRC on August 1, 1983. The next exercise for Zimmer has been delayed until September 25-27, 1984.

PART II
Table IV

SUMMARY OF FEMA STAFF EFFORT ASSIGNED TO THE REP ACTIVITY
(Response to question No. 4)

REPORTING PERIOD: April 1, 1983, through June 30, 1983.

<u>Location</u>		<u>Number of person months*</u>		
		April	May	June
Region -	1	6.20	6.20	6.20
Region -	2	6.00	7.00	6.64
Region -	3	5.25	5.25	5.73
Region -	4	7.11	6.00	5.30
Region -	5	10.00	10.00	9.50
Region -	6	2.50	2.40	3.00
Region -	7	3.50	4.00	3.00
Region -	8	1.24	1.20	11.23
Region -	9	3.50	4.00	4.50
Region -	10	3.80	4.52	3.14
Headquarters		<u>23.50</u>	<u>23.50</u>	<u>23.50</u>
Total		72.60	74.07	83.74

These are "Equivalent" staff levels since the REP program draws on staff members from other programs on a task related basis.

PART II
Table V

INSTANCES OF FEDERAL AGENCIES PROVIDING LESS THAN FULL SUPPORT
TO RAC REVIEWS OF PLANS AND PREPAREDNESS
(Response to question No. 5)

- REGION 1: Although Health and Human Services (HHS) personnel have provided plan reviews, they were unable to participate in the Rowe, Massachusetts exercise on April 6, 1983 due to agency travel fund shortages. For the month of June, all federal agencies on the RAC have provided requested assistance.
- REGION 2: During this quarter, very little to no input has been received from the National Weather Service and the Department of Health and Human Services, Health Resources and Service Administration (HRSA). The HHS representative from the Food and Drug Administration (FDA) has been providing support to the RAC. Due to a late submission of plans from the State of New Jersey and the lack of time available for their review, the Environmental Protection Agency (EPA) did not participate in the Oyster Creek Exercise conducted May 24, 1983.
- REGION 4: All activities have been supported by the RAC agencies with the exception of HRSA. The support by HRSA for local activities has been terminated as well as all activities involving travel.
- REGION 5: Recent RAC meetings were held on April 28, May 9, June 2, and June 22, 1983. All RAC members were in attendance at the April meeting with the exception of DOE who had submitted their comments in advance. All RAC members were in attendance at the May meeting except USDA, FDA and DOE. All members were in attendance at the June 2 meeting with the exception of DOC and EPA. All RAC members were in attendance at the June 22 meeting with the exception of DOC and FDA.
- All RAC members are reviewing plans. However, HRSA participation during exercises is prohibited due to lack of travel monies.
- REGION 6: RAC representation and participation in the March 16, 1983, Arkansas Nuclear One exercise included NRC, EPA, HHS/FDA, USDA, DOT/FAA, and DOE.

Regional Assistance Committee participation by other Federal agency representatives, which had improved significantly in plan review and exercise observation during the last part of fiscal year 1981, varied during FY 82 and was lessened by staff reductions and budget limitations in some Federal agencies.

During FY 83, Regional Federal agency participation has generally improved, except as noted. HHS has indicated a severe shortage of travel funds. The FRSA does not have travel funds to allow their RAC representatives to participate in activities requiring travel. However, only some HRSA RAC members have been participating in activities which do not require travel. The FDA representatives have been encouraged to attend all RAC meetings, but their participation in exercise evaluations has been restricted to one exercise per State per year by an FDA Headquarters administrative policy.

Part II
Table VI

INSTANCES OF STATE AND LOCAL GOVERNMENT RELUCTANCE TO SUBMIT PLANS
(Response to question No. 6)

FEMA has no formal documented record of a refusal by a State to submit plans.

Previously were reported that six towns in New Hampshire in the Seabrook emergency planning zone had formally stated in writing to the State of New Hampshire that there was no way to safely evacuate the emergency planning zone, and that no town money would be spent on developing plans. The State, after passing enabling legislation, awarded a contract for the development of the State and local plans by a consultant. However, seven municipalities in the Seabrook 10 mile EPZ, Hampton, Hampton Falls, Rye, Kensington, S. Hampton, Exeter and Stratham, refused to participate in the development of their plans. They contested, through court action, the legality of the State to contract the development of local plans. In December, 1982, a court decision affirmed the legality of the contract.

The State of New Hampshire submitted their draft State plan for Seabrook in May 1983, exclusive of the 17 local plans. The State is currently working with the locals and requesting their review and comment on 16 of the 17 local plans, the exception being the town of Hampton Falls (see Part II, Table III).

The Suffolk County emergency plan for Shoreham, developed by the County, was turned down by the County Legislature by a 15 to 1 vote. The Legislature feels that the plans are unworkable and are not capable of protecting the public health and safety. They have requested that NRC terminate the licensing process alleging that the development of acceptable plans is not possible. For additional information, see Part II, Table III of this report.

Submission of the Rockland County, N.Y. Radiological Emergency Response Plan, currently under development in the County, has become a critical issue in offsite preparedness at Indian Point. The County is completing the plan, however, it is still in the draft stage and was not ready for evaluation or use in the March 9, 1983 exercise. The March 9 exercise was scheduled to evaluate the progress made in plans and preparedness during the NRC imposed "120-day clock" period. Subsequent to the exercise, the State has made substantial progress in developing an interim compensatory plan to take over all County functions during an incident at Indian Point.

On June 29, 1983, a meeting was held with the Lieutenant Governor of New York State, and representatives of the utilities and Rockland County to discuss the outstanding issues relating to emergency planning and preparedness. It was agreed that an exercise to test the Compensating Measures Plan for Rockland County will take place during the month of August, 1983. A task force has been formed to develop the scenario and objectives for the exercise, to test the Compensating Measures Plan for Rockland County.

PART II
Table VII

INSTANCES OF STATE AND LOCAL GOVERNMENTS MAKING PLANS CONTINGENT ON
FINANCIAL COMMITMENTS OF THE UTILITY
(Response to question No. 7)

The State of Oregon has legislation which requires Portland General Electric to finance offsite preparedness.

The State of Washington has negotiated agreements/contracts to finance offsite preparedness with both commercial utilities operating in the State, namely the Washington Public Power Supply System and the Puget Sound Power and Light Company. Cowlitz County has negotiated a separate agreement/contract with the Portland General Electric Company. Benton and Franklin Counties have an arrangement for financing various preparedness programs with the Washington Public Power Supply System. Progress in the development of offsite plans would not have occurred if these agreements were not in place and continuing.

The Commonwealth of Massachusetts, through its contractor, prepared a local plan for the Town of Monroe and forwarded a copy to FEMA Region I. This plan has not been signed, nor approved, by the Town of Monroe officials. The Town of Monroe, with a population of 216, is 3/4 mile west of the Yankee Atomic Plant at Rowe, Massachusetts. The Board of Selectmen consider their road network inadequate for evacuation and refused to approve the plans prepared by the State. The Town, by letter to FEMA dated June 10, 1981, requested FEMA to instruct Yankee, via the NRC, to provide them with funds to rebuild the roads. The Massachusetts Civil Defense Agency inspected the area July 8, 1981, and by letter dated July 22, 1981, advised the Town of Monroe that they found the routes adequate. The impasse continued since by letter dated August 17, 1982, the Town of Monroe documented their disagreement with the State position. It is our understanding that this problem has been partially resolved by the utility with the town momentarily satisfied. The Town of Monroe participated in the exercises held March 25, 1982, and April 6, 1983. We are advised that they will follow this plan should an accident occur.

The California State legislature passed a bill on August 31, 1982, which requires the utilities to provide funding for REP planning over the next five years. The bill requires \$300,000 each year for State level, and \$100,000 each year per reactor unit for planning at the local level. The bill, signed by the Governor, took effect on January 1, 1983. The State of California Office of Emergency Services guaranteed the three counties impacting the Rancho Seco site funding from the State to cover the first few months of calendar year 1983. The counties of Sacramento and San Joaquin agreed to proceed based on this guarantee. However, the County of Amador ceased work on offsite planning as of January 1, 1983, until such time as the utility provided a guarantee of previously promised additional funding. On January 20, 1983, the utility presented the funding request to their Board and it was approved. Consequently, Amador County resumed work on offsite planning.

There have been instances of local governments making their plans contingent on some financial support by the utility for the Callaway Nuclear Power Station in Missouri. The counties involved are: Callaway, Gasconade, Osage, and Montgomery. All have indicated their need for support funding of equipment and personnel to Union Electric. Two of the four counties, Callaway and Osage, have negotiated funding agreements with Union Electric. To date, all four counties are close to signing a funding support agreement with Union Electric.

Officials from Ottawa County, Ohio, initially refused to participate in the full scale joint exercise for Davis Besse conducted on April 13, 1983, until the utility provided improvements to their County Emergency Operating Center (EOC). The utility met certain of the demands of the County and gained their support for the exercise. The County then increased their demands on the utility to provide wartime amenities to their EOC. A compromise on these demands was ultimately reached and Ottawa County did participate in the April exercise.

Monroe County, Michigan, has been negotiating with Detroit Edison Company to secure additional funding to add staff, improvements, resources and equipment to augment their offsite radiological emergency planning and preparedness efforts in support of the Fermi II Nuclear Power Station.