

## Washington Public Power Supply System

Box 1223 Elma, Washington 98541 (206) 482-4428

Docket No 50-508  
September 15, 1983  
G03-83-732

Director of Nuclear Reactor Regulation  
Attention: Mr. G.W. Knighton, Chief  
Licensing Branch No. 3  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

Subject: NUCLEAR PROJECT 3  
MANAGEMENT PLAN FOR EXTENDED  
CONSTRUCTION DELAY OF WNP-3

Reference: G03-83-544, G.C. Sorensen to H.R. Denton,  
dated July 12, 1983, "Construction Delay on WNP-3".


As discussed in the reference letter, a plan for implementing the Supply System Executive Board resolution calling for an immediate construction delay of WNP-3 has been in development since the board meeting on July 8, 1983. At this time the Management Plan has been completed and has been reviewed by Supply System Management. Formal board approval of the plan has not occurred to date however, board action is expected to consist of budget approval rather than approval of the details of the plan.

The attached Management Plan consists of an Executive Summary (Level I) and a more detailed planning document (Level II). These documents provide the management guidelines regarding the functions which will or might be performed during the construction delay as well as those which will be of reduced scope or deferred until restart.

The Management Plan is submitted for your information, per your request, and the Supply System will provide you with updated information if or when significant changes in the program are required.

If you have any additional questions, please contact D.W. Coleman, WNP-3 Licensing Project Manager.

Very truly yours,



G.C. Sorensen, Manager  
Nuclear Safety and Regulatory Programs (Acting)

Attachment

cc: J.A. Adams - NESCO w/o  
D. Smithpeter - BPA w/o  
A. Vietti - NRC  
Ebasco - Elma w/o  
WNP-3 Files - Richland w/o

8310140176 830915  
PDR ADOCK 05000508  
A PDR

Boo!  
1/1