



UNITED STATES
 NUCLEAR REGULATORY COMMISSION
 REGION III
 799 ROOSEVELT ROAD
 GLEN ELLYN, ILLINOIS 60137

September 23, 1983

Docket No. 50-329
 Docket No. 50-330

Mr. D. B. Miller
 Site Manager
 P. O. Box 1963
 Midland, MI 48640

Dear Mr. Miller:

SUBJECT: REMEDIAL SOILS WORK ACTIVITIES

The following critical work activities presently scheduled for the month of Sept., 1983 have been reviewed by our office. You are authorized to proceed with the work.

522550026	165052320	165052032
115150026	155052032	165053315
522550020	155053315	165054310
155052320	155054310	

Should you have any questions regarding this matter, please call me at (312) 932-2635.

Sincerely,


John J. Harrison, Chief
 Section 2, Midland

Enclosure: Attachment A


cc: See Attached List

JE01
 1/1

cc w/encl:
DMB/Document Control Desk (RIDS)
Resident Inspector, RIII
The Honorable Charles Bechhoefer, ASLB
The Honorable Jerry Harbour, ASLB
The Honorable Frederick P. Cowan, ASLB
The Honorable Ralph S. Decker, ASLB
William Paton, ELD
Michael Miller
Ronald Callen, Michigan
Public Service Commission
Myron M. Cherry
Barbara Stamiris
Mary Sinclair
Wendell Marshall
Colonel Steve J. Gadler (P.E.)
Howard Levin, TERA
Billie P. Garde, Government
Accountability Project
Lynne Bernabei, Government
Accountability Project


R. Landsman


R. Gardner


J. Harrison

cc w/encl:

DMB/Document Control Desk (RIDS)
Resident Inspector, RIII
The Honorable Charles Bechhoefer, ASLB
The Honorable Jerry Harbour, ASLB
The Honorable Frederick P. Cowan, ASLB
The Honorable Ralph S. Decker, ASLB
William Paton, ELD
Michael Miller
Ronald Callen, Michigan
Public Service Commission
Myron M. Cherry
Barbara Stamiris
Mary Sinclair
Wendell Marshall
Colonel Steve J. Gadler (P.E.)
Howard Levin, TERA
Billie P. Garde, Government
Accountability Project
Lynne Bernabei, Government
Accountability Project

Attachment A

*Harrison
Sardner
Andaman*



**Consumers
Power
Company**

Donald B Miller, Jr
Site Manager
Midland Project

Midland Project: PO Box 1963, Midland, MI 48640 • (517) 631-8650

PRINCIPAL STAFF	
<input checked="" type="checkbox"/>	Wagner
<input type="checkbox"/>	
<input type="checkbox"/>	
<input type="checkbox"/>	
<input type="checkbox"/>	
<input type="checkbox"/>	
<input type="checkbox"/>	
<input type="checkbox"/>	
<input type="checkbox"/>	

August 31, 1983

Mr J J Harrison
Midland Project Section
U S Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER GWO 7020
REMEDIAL SOILS WORK AUTHORIZATION
File: 0485.16 UFI: 42*05*22*04 Serial: CSC-6868
12*32

We have completed our review of the documents for the activity listed below. Based on our review, we concluded that we are ready to start the work:

522550026 Assembly and Wire Pump Control Panels

According to the NRC/CPCo Work Authorization Procedure, we request authorization for the above activity.

DBM
DBM/DWP/klm

~~83491-30012~~

PDR

SEP 8 1983

Attachment A



Consumers
Power
Company

Donald B Miller, Jr
Site Manager
Midland Project

Midland Project: PO Box 1963, Midland, MI 48640 • (517) 631-8650

August 22, 1983

Mr J J Harrison
Midland Project Section
U S Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER GWO 7020
REMEDIAL SOILS WORK AUTHORIZATION
File: 0485.16 UFI: 42*05*22*04 Serial: CSC-6858
12*32

We have completed our review of the documents for the activity listed below. Based on our review, we concluded that we are ready to start the work:

115150026 Remove 36" Casing and Backfill 42" Hole (Limited to upper

According to the NRC/CPCo Work Authorization Procedure, we request authorization for the above activity.

steel lagging)

A handwritten signature in dark ink, appearing to read 'JTB Miller Jr'.

DEM/DWP/klm

~~830830649~~

PDR

Attachment A



**Consumers
Power
Company**

J A Mooney
Executive Manager
Midland Project Office

General Offices: 1945 West Parnall Road, Jackson, MI 49201 • (517) 788-0774

August 12, 1983

Mr J J Harrison
Midland Project Section
U S Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER GWO 7020
REMEDIAL SOILS WORK AUTHORIZATION
File: 0485.16 UFI: 42*05*22*04 Serial: CSC-6850

We have completed our review of the documents for the activity listed below. Based on our review, we submit the following for work authorization:

GENERAL TEMPORARY DEWATERING

← 522550020 Repair Six (6) Existing Observation Wells (WB-1, WF-2, COE-10, PD-18, W-2, PD-38)

Note: There were duplicate numbers, including the above number, in last month's Work Activities List (CSC-6798). The following changes will be made to correct the duplication:

522550020 Excavate, Install and Backfill Header Piping, Electrical Conduit, and Pumps (Includes Equipment Slabs and Metering Pits. [See Page 11]).

This number will be changed to be 522550021.

522550025 Assembly and Wire Pump Control Panels.
This number will be changed to be 522550026.

These two activity number changes will be made on the next issue of the activity list.

JAMooney

JAM/AEB/klm

~~8348224234~~

PDR

Attachment A



J A Mooney
Executive Manager
Midland Project Office

General Offices: 1945 West Parnall Road, Jackson, MI 49201 • (517) 788-0774

September 7, 1983

Mr J J Harrison
Midland Project Section
U S Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER GWO 7020
REMEDIAL SOILS WORK AUTHORIZATION
File: 0485.16 UFI: 42*05*22*04 Serial: CSC-6878
12*32

We have completed our review of the documents for the activities listed below. Based on our review, we concluded that we are ready to start the work:

- 402550525 - Temporary backfill new pipe (Train A)
- 203150165 - Fill SWPS chambers with water to el. 622 ($\pm 5'$)
- 402550446 - Excavate existing pipe (Train B)
- 402550562 - Temporary backfill new pipe (Train B)
- 155052320 - Drift from KC3 to 13 feet east of KC4
- 165052320 - Drift from KC10 to 9 feet west of KC9
- 155052032 - Finger drift to KC4
- 155053315 - Excavate Pier KC4
- 155054310 - Install and load Pier KC4
- 165052032 - Finger drift to KC9
- 165053315 - Excavate Pier KC9
- 165054310 - Install and load Pier KC9
- 207050601 - SWPS-Install four (4) additional piezometers

Also, a number of activity authorizations have passed the 90 day expiration limit. In accordance with the Work Authorization Procedure, we request re-authorization of the following activities:

TRAIN B OF SERVICE WATER PIPE REPLACEMENT

- 402550550 - Remove existing pipe
- 402550560 - Install new pipe and expansion coupling
- 402550561 - Hydro test new pipe
- 402550508 - Perform profiling and ovality check on new piping

JAMooney

JAM/AEB/klm

~~8379134378~~
PDR