



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

DEC 08 1994

Scientech, Inc.  
ATTN: Ms. Shirley Afable  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852

Dear Ms. Afable:

Subject: Modification No. 1 to Task Order No. 38 entitled "Individual Plant Examination (IPE) Reviews, Internal Events, Back End Only (Hope Creek)" under Contract No. NRC-04-91-068

The purpose of this modification is to change the due date on the deliverable for the subject task order. Accordingly, the Statement of Work is hereby modified to read as follows:

Report Requirements, Technical Reports, page 6, first sentence, is deleted in its entirety and the following is substituted in lieu thereof:

"The contractor will submit to the NRC Technical Monitor four copies of the Preliminary Technical Evaluation Report (TER) on December 30, 1994."

All other terms and conditions of the subject Task Order No. 38, including the task order ceiling amount of \$17,426.00, remain unchanged.

A summary of obligations for this Task Order No. 38, from award date through the date of this action is given below:

Total FY 94 Obligation Amount:	\$17,426.00
Cumulative Total of NRC Obligations:	\$17,426.00

This modification obligates FY95 funds in the amount of \$-0-.

Please indicate your acceptance of this Modification No. 1 to Task Order No. 38 by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist below. You should retain the third copy for your records.

*DFG* | 0

If you have any questions regarding this matter, please contact Paulette Smith, Contract Specialist, on (301) 415-6594.

Sincerely,

*for Mary Mace*

Mary Mace, Contracting Officer  
Technical Acquisition Branch No. 1  
Division of Contracts  
Office of Administration

ACCEPTED:

*G. B. Herlihan*  
\_\_\_\_\_  
NAME

**G. B. Herlihan, CPCM**  
**Manager of Contracts**

\_\_\_\_\_  
TITLE

*12-20-94*  
\_\_\_\_\_  
DATE