

Midland Project: PO Box 1963, Midland, MI 48640 • (517) 631-8650

PRI	Pa	PAL STA	J-P	
IO/RA	142	DE		
AZRA	,	DRMSH		
RC	15	DRMA !		
PAO		SCS		origt
SGA		ML.	14	10
ENE		File	13	8

0ctober 17, 1983 50-339 50-330

Mr J J Harrison Midland Project Section U S Nuclear Regulatory Commission Region III 799 Roosevelt Road Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER GWO 7020
REMEDIAL SOILS WORK AUTHORIZATION
File: 0485.16 UFI: 42*05*22*04 Serial: CSC-6955
12*32

We have completed our review of the documents for the activities below. Based on our review, we concluded that we are ready to start the work:

155052340	Finger drift to, excavate, install and load Pier KC8
165052340	Finger drift to, excavate, install and load Pier KC5
165052375	Complete drift KC4 to CT1
155052375	Complete drift KC9 to CT12
155052045	Drift to/access pit at Pier E-15 excavate and install Pier E-15
165052045	Drift to/access pit at Pier W-15 excavate and install Pier W-15
155052055	Access pit at Pier E-16. Excavate, install and load Pier E-16
165052055	Access pit at Pier W-16. Excavate, install and load Pier W-16
155052075	Drift to Pier E-17 from E-16. Excavate, install and load Pier E-17
165052075	Drift to Pier W-17 from W-16. Excavate, install and load Pier W-17
207050783	Excavate, lag, brace and install wales and struts, pour and cure concrete mudmat in lower east section of SWPS access shaft (soldier piles 15 thru 30 - maximum excavate to EL 618'±6" excluding localized excavation.)
207050784	Excavate, lag, brace and install wales and struts, pour and cure concrete mudmat in lower west section of SWPS access shaft (soldier pilts 1 thru 14 - maximum excavation to EL 618'±6" excluding localized excavation.)

8310310366 831017 PDR ADOCK 05000329 A PDR

OCT 2 6 1983 TEO

According to the NRC/CPCo Work Authorization Procedure, we request authorization for the above activities.

Dean L. Quamme Site Manager

DLQ/AEB/klm