

PACIFIC GAS AND ELECTRIC COMPANY

PG&E



77 BEALE STREET • SAN FRANCISCO, CALIFORNIA 94106 • (415) 781-4211 • TWX 910-372-6587

J. O. SCHUYLER
VICE PRESIDENT
NUCLEAR POWER GENERATION

December 9, 1983

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Mr. John B. Martin, Regional Administrator
U. S. Nuclear Regulatory Commission, Region V
1450 Maria Lane, Suite 210
Walnut Creek, CA 94596-5368

Re: Docket No. 50-275, OL-DPR-76
Diablo Canyon Unit No. 1


Subject: Design Verification Program
Fifty-First Semimonthly Status Report

Dear Sirs:

In accordance with Commission Order CLI-81-30, enclosed is Pacific Gas and Electric Company's (PGandE) Fifty-First Semimonthly Status Report dated December 9, 1983, for the Diablo Canyon Design Verification Program. This report summarizes the progress of technical work from November 22, 1983 through December 9, 1983.

Since the Diablo Canyon Design Verification Program is now complete, as stated in PGandE's submittal dated December 1, 1983, this will be the final issuance of the Semimonthly Status Report.

Sincerely,


for J. O. Schuyler

Enclosure

cc: Dr. W. E. Cooper
G. W. Knighton
H. E. Schierling
Service List

8312160178 831209
PDR ADOCK 05000275
R PDR

IE 24

1/1