



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

DEC 31 1980

Enclosure 2

50-466, 467, 472
488, 489, 490, 556
524, 525, 527, 557
523

MEMORANDUM FOR: R. Vollmer, Director, Division of Engineering
D. Ross, Director, Division of Systems Integration
S. Hanauer, Director, Division of Human Factors Safety
T. Murley, Director, Division of Safety Technology

FROM: D. G. Eisenhower, Director, Division of Licensing

SUBJECT: RESUMPTION OF REVIEW OF CONSTRUCTION PERMIT AND MANUFACTURING
LICENSE APPLICATIONS

In accordance with overall NRR approach to the resumption of licensing, we have developed the enclosed Action Plan for the resolution of non-TMI issues for the pending CP/ML applications. This approach is consistent with NRR budget assignments and recent direction from the Commission.

We have developed this plan to resume the review of construction permits and manufacturing license applications dealing with non-TMI items that have been outstanding for some time and in some cases are holding up hearings. At this time there are six construction permit applications (11 units) and one manufacturing license (8 units) pending. The pending construction permit applications are (1) Allens Creek Nuclear Station, (2) Black Fox Nuclear Station, (3) Pilgrim Unit 2 Nuclear Station, (4) Pebble Springs Nuclear Station, (5) Perkins Nuclear Station, and (6) Skagit Nuclear Station. The pending manufacturing license application is the Floating Nuclear Plant.

The first four construction permits (on the above list) and the manufacturing license applications were given priority, since the Skagit Plant is being relocated to a new site and the applicant for the Perkins Plant has withdrawn his financial commitment to the project. We anticipate that these latter two reviews will not be resumed until late 1981 at the earliest.

We have not specifically considered TMI-related items in this Action Plan, since our approach to these items cannot be finalized until after the NRR review of comments received regarding NUREG-0718 and until after the Commission gives final approval of the revised document. This task is being conducted by a special Task Force under A. Schwencer. The Task result of that effort is due to be sent to the Commission within a few days.

Enclosure 1 identifies each pending application and the licensing Project Manager. It provides overall estimates of staff power required (technical and licensing) for each application. Also included is completion dates for the Action Plan detailed staff estimates and also lists each of the non-TMI construction permit can be issued.

DUPLICATE DOCUMENT

Entire document previously
entered into system under:

AND 8102200029 XA
No. of pages: 27

A Copy Has Been Sent to PDR