

ILLINOIS POWER COMPANY



0982-L

CLINTON POWER STATION, P.O. BOX 678, CLINTON, ILLINOIS 61727

May 2, 1984

Docket 50-461

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Subject: Clinton Unit I Construction Schedule Update

Reference: USNRC letter dated 5/29/81, H. R. Denton to W. J.
Kelley, Illinois Power Company

Dear Mr. Denton:

The referenced letter requested Illinois Power Company to provide a quarterly update concerning the Clinton Unit I construction schedule.

As of March 31, 1984, the target date for Unit I fuel load remains at January 3, 1986, with commercial operation scheduled for November 1, 1986.

We will continue to submit quarterly updates of the Unit I construction schedule.

Sincerely yours,

A handwritten signature in cursive script, appearing to read 'D. P. Hall'.

D. P. Hall
Vice President

REW/mm

cc: Mr. G. Harrison, NRC Clinton Project Manager
NRC Resident Office
Illinois Department of Nuclear Safety

8405080093 840502
PDR ADOCK 05000461
A PDR

13001
1/0