



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

FFB 01/28/1994 - 8 PM 2:28
PUBLIC DOCUMENT ROOM

Sonalysts, Inc.
Attn: Leon Peterson
215 Parkway North
P. O. Box 280
Waterford, Connecticut 06385

Dear Mr. Peterson:

Subject: Modification No. 2 to Task Order No. 106 under Contract
No. NRC-03-89-031

The purpose of this modification is to provide for a downward adjustment of the Task Order ceiling amount to reflect completion of the subject Task Order.

Therefore, in accordance with Section G.5.c, entitled, "Task Order Award," of the subject contract, this letter definitizes Modification No. 2, Task Order No. 106.

The Cost Ceiling associated with performance of this task order is hereby decreased from \$30,992.00 by \$1,618.58 to \$29,373.42. The total estimated reimbursable cost amount of _____ is decreased by _____ to _____.
The fixed fee amount of _____ remains unchanged.

Total deobligation amount in FY94: \$1,618.58
Cumulative total of NRC Obligations: \$29,373.42

Accounting data for this modification is as follows:

B&R No.: 120-19-13-020
Job Code: L12891
APPN No.: 31X0200.201

Acceptance of this modification should be made by executing three (3) copies of this document in the space provided and returning two (2) copies to the Contract Administrator identified below.


20-103

9406270047 940204
PDR CONTR
NRC-03-89-031 PDR

DF02 1/0

Any questions regarding this modification should be addressed to Sharlene McCubbin, Contract Administrator, on (301) 492-7764.

Sincerely,



Mary Lynn Scott, Contracting Officer
Contract Administration Branch No. 1
Division of Contracts and
Property Management
Office of Administration

Accepted: Mod. 2, T. O. No. 106



Name

LEON R. PETERSEN
MANAGER OF CONTRACTS
SONALYSTS, INC.

Title

Date

9/15/84