

PDR



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

Sonalysts, Inc.  
Attn: Leon Peterson  
215 Parkway North  
P. O. Box 280  
Waterford, Connecticut 06385

FEB. 04 1994

RECEIVED  
1994 JUL -8 PM 2:28  
PUBLIC DOCUMENT ROOM

Dear Mr. Peterson:

Subject: Modification No. 1 to Task Order No. 143 under Contract  
No. NRC-03-89-031

The purpose of this modification is to provide for a downward adjustment of the Task Order ceiling amount to reflect completion of the subject Task Order.

Therefore, in accordance with Section G.5.c, entitled, "Task Order Award," of the subject contract, this letter definitizes Modification No. 1, Task Order No. 143. The contractors letter dated December 21, 1993, is hereby incorporated by reference.

The Cost Ceiling associated with performance of this task order is hereby decreased from \$19,021.00 by \$1,006.00 to \$18,015.00. The total estimated reimbursable cost amount of \_\_\_\_\_ is decreased by \_\_\_\_\_ to \_\_\_\_\_  
The fixed fee amount of \_\_\_\_\_ remains unchanged.

Total deobligation amount in FY94: \$1,006.00

Cumulative total of NRC Obligations: \$18,015.00

Accounting data for this modification is as follows:

B&R No.: 220-19-13-020  
Job Code: L12892  
APPN No.: 31X0200.220

Enclosed is one executed copy of the subject modification which should be retained for your records.

Any questions regarding this modification should be addressed to Sharlene McCubbin, Contract Administrator, on (301) 492-7764.

Sincerely,

*Mary Lynn Scott*

Mary Lynn Scott, Contracting Officer  
Contract Administration Branch No. 1  
Division of Contracts and  
Property Management  
Office of Administration

*DF02/0*