

PDR



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

1994 JUL 12 AM 7:46

PUBLIC DOCUMENT ROOM

FEB 04 1994

Sonalysts, Inc.
Attn: Leon Peterson
215 Parkway North
P. O. Box 280
Waterford, Connecticut 06385

Dear Mr. Peterson:

Subject: Modification No. 2 to Task Order No. 140 under Contract No. NRC-03-89-031

The purpose of this modification is to provide for a downward adjustment of the Task Order ceiling amount to reflect completion of the subject Task Order.

Therefore, in accordance with Section G.5.c, entitled, "Task Order Award," of the subject contract, this letter definitizes Modification No. 2, Task Order No. 140. The contractors letter dated December 21, 1993, is hereby incorporated by reference.

The Cost Ceiling associated with performance of this task order is hereby decreased from \$49,096.00 by \$951.00 to \$48,145.00. The total estimated reimbursable cost amount of _____ is decreased by _____ to _____. The fixed fee amount of _____ remains unchanged.

Total deobligation amount in FY94: \$951.00
Cumulative total of NRC Obligations: \$48,145.00

Accounting data for this modification is as follows:

B&R No.: 220-19-13-020
Job Code: L12892
APPN No.: 31X0200.220

Enclosed is one executed copy of the subject modification which should be retained for your records.

Any questions regarding this modification should be addressed to Sharlene McCubbin, Contract Administrator, on (301) 492-7764.

Sincerely,

Mary Lynn Scott

Mary Lynn Scott, Contracting Officer
Contract Administration Branch No. 1
Division of Contracts and
Property Management
Office of Administration

200102

9406280316 940204
PDR CONTR
NRC-03-89-031 PDR

DF02/0