

PDR



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

JUL 26 1993

RECEIVED

'94 SEP 15 P12:02

Sonalyts, Inc.  
ATTN: Mr. Leon Peterson  
215 Parkway North  
PO Box 280  
Waterford, Connecticut 06385

PUBLIC DOCUMENT

Dear Mr. Peterson:

Subject: Modification No. 1 to Task Order No. 172 under Contract No. NRC-03-89-031

The purpose of this modification is to provide for a downward adjustment of the Task Order ceiling amount to reflect completion of the subject Task Order.

Therefore, in accordance with Section G.6, entitled, "Task Order Procedures," of the subject contract, this letter definitizes Modification No. 1 to Task Order No. 172.

The Cost Ceiling associated with performance of this task order is hereby decreased from \$57,005.00 by \$6,180.00 to \$50,825.00. The total estimated reimbursable cost amount of \_\_\_\_\_ is decreased by \_\_\_\_\_ to \_\_\_\_\_. The fixed fee amount of \_\_\_\_\_ remains unchanged.

Total deobligation amount in FY93: \$6,180.00

Cumulative total of NRC Obligations: \$50,825.00

Accounting data for this modification is as follows:

B&R No.: 220-19-13-020  
FIN No.: L12892  
APPN No.: 31X0200.220

Acceptance of this modification should be made by executing three (3) copies of this document in the space provided and returning two (2) copies to the Contract Administrator identified below.


9409020111 930726  
PDR CONTR  
NRC-03-89-031 PDR

*DFW*

Contract No. NRC-03-89-031  
Mod. No. 1, Task Order No. 172  
Page 2 of 2

Any questions regarding this modification should be addressed to Sharlene McCubbin,  
Contract Administrator, on (301) 492-7764.

Sincerely,

  
Mary Lynn Scott, Contracting Officer  
Contract Administration Branch No. 1  
Division of Contracts and  
Property Management  
Office of Administration

Accepted: Mod. 1, T. O. No. 172

  
\_\_\_\_\_

Name

LEON R. PETERSEN  
MANAGER OF CONTRACTS  
SONALYSTS, INC.

\_\_\_\_\_

Title

  
\_\_\_\_\_

Date