



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

PDR

RECEIVED

MAR 25 1994

'94 SEP 20 A11:50

PUBLIC DOCUMENT BOARD

Sonalysts, Inc.
Attn: Leon Peterson
215 Parkway North
P. O. Box 280
Waterford, Connecticut 06385

Dear Mr. Peterson:

Subject: Modification No. 1 to Task Order No. 8 under Contract
No. NRC-03-89-031

The purpose of this modification is to provide for a downward adjustment of the Task Order ceiling amount to reflect completion of the subject Task Order.

Therefore, in accordance with Section G.5.c, entitled, "Task Order Award," of the subject contract, this letter definitizes Modification No. 1, Task Order No. 8.

The Cost Ceiling associated with performance of this task order is hereby decreased from \$5,999.00 by \$1,870.⁴⁹~~13~~ to \$4,128.⁴⁹~~87.51~~. The total estimated reimbursable cost amount of is decreased by 0. The fixed fee amount of remains unchanged.

Total deobligation amount in FY93: \$1,870.⁴⁹~~13~~
Cumulative total of NRC Obligations: \$4,128.⁴⁹~~87.51~~

Accounting data for this modification is as follows:

B&R No.: 220-19-13-020
Job Code: L12899
APPN No.: 31X0200.220

Acceptance of this modification should be made by executing three (3) copies of this document in the space provided and returning two (2) copies to the Contract Administrator identified below.

DOA 1/0

Contract No. NRC-03-89-031
Mod. No. 1, Task Order No. 8
Page 2 of 2

Any questions regarding this modification should be addressed to Sharlene McCubbin, Contract Administrator, on (301) 492-7764.

Sincerely,

Balboa Medical
Mary Lynn Scott, Contracting Officer
Contract Administration Branch No. 1
Division of Contracts and
Property Management
Office of Administration

w/ power & inch
Accepted: Mod. 1, T.O. No. 8

[Signature]
Name

LEON R. PETERSEN
MANAGER OF CONTRACTS
SONALYSTS, INC.
Title

4/29/84
Date