

DmB

June 5, 1984

Docket No. 50-329
Docket No. 50-330

Consumers Power Company
Midland Nuclear Plant
ATTN: Mr. D. L. Quamme
Site Manager
P. O. Box 1963
Midland, MI 48640

SUBJECT: REMEDIAL SOILS WORK ACTIVITIES

Dear Mr. Quamme:

The following critical work activities presently scheduled for the month of June, 1984, have been reviewed by our office. You are authorized to proceed with the work.

| | |
|-----------|-----------|
| 155052115 | 165052105 |
| 165052115 | 155052105 |
| 155050325 | 152555020 |
| 165050325 | 162555020 |

Should you have any questions regarding this matter, please call me at (312) 790-5635.

Sincerely,

Original signed by J. Harrison

J. J. Harrison
Chief, Section 1D

Enclosure: Attachment A

cc w/encl: See attached distribution list

RIII
RBR
Landsman/1s
06/05/84

RIII
RND
Gardner

RIIIA
JJA
Harrison
6/5/84

8406120313 840605
PDR ADOCK 05000329
A PDR

*IE 01
1/1*

cc w/encl:

DMB/Document Control Desk (RIDS)

Resident Inspector, RIII

The Honorable Charles Bechhoefer, ASLB

The Honorable Jerry Harbour, ASLB

The Honorable Frederick P. Cowan, ASLB

William Paton, ELD

Michael Miller

Ronald Callen, Michigan

Public Service Commission

Myron M. Cherry

Barbara Stamiris

Mary Sinclair

Wendell Marshall

Colonel Steve J. Gadler (P.E.)

Howard Levin (TERA)

Billie P. Garde, Government

Accountability Project

Lynne Bernabei, Government

Accountability Project

Stone and Webster Michigan, Inc.

Attachment A



Consumers
Power
Company

J A Mooney
Executive Manager
Midland Project Office

General Offices: 1945 West Parnall Road, Jackson, MI 49201 • (517) 788-0774

May 31, 1984

Mr J J Harrison, Chief
Midland Project Section
U S Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER
MIDLAND DOCKET NOS 50-329, 50-330
REMEDIAL SOILS WORK AUTHORIZATION
FILE 0485.16 SERIAL CSC-7819

We request authorization for the following activities under the Work Authorization Procedure:

155052115 Finger drift to, excavate, install and load Pier E7
165052115 Finger drift to, excavate, install and load Pier W7
155050325 Install dowels at East FIVP (drill holes only)
165050325 Install dowels at West FIVP (drill holes only)
165052105 Drift to, excavate, install and load Pier CT5
155052105 Drift to, excavate, install and load Pier CT8
152555020 Install and load temporary support bracket @ Col Kc7
162555020 Install and load temporary support bracket @ Kc5.89 and Kc6

J Mooney

JAM/RHW/klw

CC DSHood, USNRC
RJCook, Midland Resident Inspector
JGKepler, Regional Administrator

5/31/84
8406120263