

Omaha Public Power District
444 South 16th Street Mall
Omaha, Nebraska 68102-2247
402/636-2000

January 31, 1992
LIC-92-014R

U. S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Mail Station P1-137
Washington, DC 20555

References: 1. Docket No. 50-285
2. Letter from NRC (A. B. Beach) to OPPD (W. G. Gates) dated September 9, 1991
3. Letter from OPPD (W. G. Gates) to NRC (Document Control Desk) dated October 11, 1991 (LIC-91-250R)

Gentlemen:

SUBJECT: Verification of Information Contained in the Updated Safety Analysis Report

In Reference 3, Omaha Public Power District (OPPD) committed to develop a project to verify the accuracy of information contained in the Updated Safety Analysis Report (USAR) and inform the NRC of the project content and schedule.

Attached is an overview of the scope and major milestones of the project. If you should have any questions, please contact me.

Sincerely,

W. G. Gates
W. G. Gates
Division Manager
Nuclear Operations

WGG/sel

Attachment

c: LeBoeuf, Lamb, Leiby & MacRae
R. D. Martin, NRC Regional Administrator, Region IV
D. L. Wigginton, NRC Senior Project Manager
R. P. Mullikin, NRC Senior Resident Inspector

030164

ADD 1

SCOPE OF PROJECT

The USAR verification project will verify the accuracy of information contained in the USAR utilizing information gathered during the Design Basis Reconstitution Project. The project will also verify that a proper review/inclusion of information required by 10 CFR 50.71(e) has been completed. Portions of the USAR such as the appendices which contain archived information (e.g. foundation studies, pile load test program, etc.) will not be reviewed as part of this project. This project will not reformat the USAR to conform with Regulatory Guide 1.70; however, criteria will be developed to ensure an appropriate level of detail throughout the USAR, and to ensure consistency in the inclusion of information resulting from changes to the Fort Calhoun Station.

TASKS/SCHEDULE OF PROJECT

The project consists of three major tasks:

- Task 1 Compilation and organization of information to be reviewed during the project. Completion is scheduled for January 1993.
- Task 2 Development/revision of review and update process procedures. Completion is scheduled for January 1993.
- Task 3 Technical review and verification of USAR information to include system walkdowns if necessary. Completion is scheduled to coincide with the July 1995 USAR update.

