



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

87 - 681 -1

February 11, 1986

Lujan et al


The Honorable Edward Markey, Chairman
Subcommittee on Energy Conservation and Power
Committee on Energy and Commerce
United States House of Representatives
Washington, D.C. 20515

Dear Mr. Chairman:

The Office of Nuclear Reactor Regulation has issued an Order extending the latest construction completion date for the Comanche Peak Steam Electric Station, Unit 1, in Texas. The Order extends the construction completion date to August 1, 1988.

A copy of the Order granting the extension and the NRC staff's evaluation of the request are enclosed. The Order has been forwarded to the Office of the Federal Register for publication.

Sincerely,



Carlton Kammerer, Director
Office of Congressional Affairs

Enclosure: As stated

cc: Rep. Carlos Moorhead

IDENTICAL LETTER SENT TO:
Sen. Simpson/cc: Sen. Hart
Rep. Udall/cc: Rep. Lujan
Sen. Bentsen
Sen. Gramm
Rep. Leath

A-7

March 17, 1986

ptk

MEMORANDUM AND ORDER

Dated: March 13, 1986
(CLI-86-04)

In the Matter of

TEXAS UTILITIES ELECTRIC COMPANY, et al.

Docket No. 50-445

(Comanche Peak Steam Electric
Station, Unit 1)

SENT W/O LETTER TO:

- Rep. Markey/cc: Rep. Moorhead
- Sen. Simpson/cc: Sen. Hart
- Rep. Udall/cc: Rep. Lujan
- Rep. Synar/cc: Rep. Clinger
- Sen. Bentsen
- Sen. Gramm
- Rep. Leath

AR