



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

SEP 07 1995

DCD  
0862A

Parameter, Inc.  
ATTN: Richard A. Lofy  
13380 Watertown Plank Road  
Elm Grove, Wisconsin 53122

Dear Mr. Lofy:

Subject: Modification No. 1 to Task Order No. 74, "Follow-up to Service Water System Operational Performance Inspection - Brunswick under NRC Contract No. NRC-03-93-026"

The purpose of this modification is to (1) reduce the task order level of effort, (2) reduce the task order ceiling amount by \$8,667.86 from \$25,574.54 to \$16,906.68, and (3) reduce the task order obligated amount by \$8,667.86 from \$25,574.54 to \$16,906.68. The revised effort shall be performed in accordance with the enclosed Statement of Work and Parameter's Inc.'s proposal dated August 24, 1995, incorporated herein by reference. Accordingly, the task order is hereby modified as follows:

Task Order 74 shall be in effect from September 11, 1995 through December 22, 1995, with a reduction in the cost ceiling by \$8,667.86 from \$25,574.54 to \$16,906.68. The amount of \$16,411.32 represents the estimated reimbursable costs, the amount of \$52.31 represents the facilities capital cost of money, and the amount of \$443.06 represents the fixed fee. The amount presently obligated for this task order is reduced by \$8,667.86 from \$25,574.54 to \$16,906.68.

Accounting data for modification no. 1 to Task Order No. 74 is as follows:

B&R No.:	520-15-11-10-0
FIN No.:	J2062-5
BOC:	252A
APPN:	31X0200.520
Deobligated Amount:	\$8,667.86

The issuance of this modification does not amend any other terms or conditions of the subject task order.

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Administrator. You should retain the third copy for your records.

9509260194 950907  
PDR CONTR  
NRC-03-93-026 PDR

200001

*[Signature]*  
F02  
1/1

Should you have any questions regarding this modification, please contact Zetherine Gore, Contract Administrator, on (301) 415-8161.

Sincerely,

*Elois J. Wiggins*  
Elois J. Wiggins Contracting Officer  
Technical Acquisition Branch No. 2  
Division of Contracts

Enclosure: Statement of Work

ACCEPTED: Modification No. 1 to Task Order No. 74

NAME

*Richard G. Jeff*

TITLE

*Pres*

DATE

*9/13/95*

A summary of obligations for this Task Order, from award date through the date of this action is given below:

Total FY 95 obligations	\$25,574.54
Total FY 95 deobligations	( \$ 8,667.86)
Cumulative Total of NRC Obligations	\$16,906.68

This modification deobligates FY 95 funds in the amount of \$8,667.86.

CONTRACT NRC-03-93-026  
Parameter, Inc.

STATEMENT OF WORK  
Task Order-74, Mod 1

TITLE: Follow-up to Service Water System Operational Performance Inspection -  
Brunswick

DOCKET NUMBERS: 50-295, 50-304

B&R NUMBER: 520-15-11-10-0                      JOB CODE: J-2062

INSPECTION NUMBERS: 50-295/95-010, 50-304/95-010

NRC PROJECT MANAGER: Hai-boh Wang, NRR (301) 415-2958

NRC TEAM LEADER: Paul Kellogg, RII (404) 331-5594

TECHNICAL MONITOR: Hai-Boh Wang, NRR (301) 415-2958

PERFORMANCE PERIOD: Sep 11, 1995 through December 22, 1995

Revise Work Requirements and Schedule as follows:

WORK REQUIREMENTS AND SCHEDULE

<u>Task</u>	<u>Scheduled Completion</u>
1. Prepare for the subject inspection by reviewing inspection related background documentation and records and prepare input to the inspection plan.	Preparation prior to the on-site inspection is to take place in the specialist's home-office during the week of September 11-15, 1995.
2. Travel to the plant site and provide technical assistance to the NRC inspection team. The inspection will be performed in accordance with the Inspection Plan.	The on-site inspection is scheduled to take place the week of September 18-22, 1995.
3. Prepare inspection report input.	Documentation of the inspection activities, findings and results is to take place at the specialist's home-office the week of September 25-29, 1995 (3 days only).

Revise Meetings and Travel as follows:

MEETINGS AND TRAVEL

One, one-person, five day trip to the plant site near Southport, NC to assist the NRC in conducting the subject inspection.

Revise Estimated Level of Effort as follows:

ESTIMATED LEVEL OF EFFORT

The total level of effort is as follows:

<u>Discipline</u>	<u>Hours</u>
Project Manager	40
Mechanical System Engineer (one)	114
Support	10

The estimated level of effort for the specialist consists of 40 hours for inspection preparation, 50 hours for on-site inspection, and 24 hours for inspection documentation at the specialist's home-office.