



UNITED STATES
NUCLEAR REGULATORY COMMISSION
 WASHINGTON, D.C. 20555-0001

SEP 20 1995

Scientech, Inc.
 ATTN: Ms. Shirley Afable
 11821 Parklawn Drive
 Rockville, MD 20852

Dear Ms. Afable:

Subject: Modification No. 4 to Task Order No. 35 entitled, "Individual Plant Examination (IPE) Reviews for Back End Containment Performance and Source Term Analysis - Internal Events Only (Indian Point Unit 3)" under Contract No. NRC-04-91-068

The purpose of this modification is to (1) correct "Modification No. 1" dated 4/5/95 to read "Modification No. 2" and "Modification No. 2" dated 6/15/95 to read "Modification No. 3", (2) extend the period of performance of the subject task order from September 19, 1994 through December 31, 1996, at no additional cost or obligation to the Government. The extension is needed to allow NRC to perform its internal reviews and provide comments to the contractor, and (3) add funds to cover the difference for the 1995 labor rate increases for Energy Research, Inc. (subcontractor under the subject contract) as referenced in Scientech, Inc.'s letter dated 7/31/95. Accordingly, the task order is hereby modified to read as follows:

The first sentence of Paragraph 2 of the definitization letter is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 35 shall be in effect from September 19, 1994 through December 31, 1996 with a total cost ceiling of \$17,660.46."

The obligated amount of this modification is \$190.46 which represents the estimated reimbursable costs. The revised ceiling as a result of this modification is \$17,660.46 of which the total estimated reimbursable costs is \$16,796.46 and the amount of \$864.00 represents the fixed fee.

Accounting Data for Modification No. 4 to Task Order No. 35 is as follows:

APPN No.:	31X0200.560
B&R No.:	56015115035
JOB Code:	L1933
BOC No.:	252A
RES ID:	RES-C95-197
Obligated Amount:	\$190.46

A summary of obligations for this task order, from award date through the date of this action is given below:

Total FY94 Obligation Amount: \$17,470.00
 Total FY95 Obligation Amount: \$ 190.46

Cumulative Total of NRC Obligations: \$17,660.46

020059

9510020272 950926
 PDR CONTR
 NRC-04-91-068 PDR

LF02
 1/0

NRC-04-91-068
Task Order No. 35
Modification No. 4
Page 2

This modification obligates FY95 funds in the amount of \$190.46 (for subcontractor direct labor rate differences only).


All other terms and conditions of the subject task order remain unchanged.


Please indicate your acceptance of this Modification No. 4 to Task Order No. 34 by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contract Specialist at the following address. You should retain the third copy for your records.

U.S. Nuclear Regulatory Commission
ATTN: Paulette Smith, Contract Specialist
Mail Stop: T-7I2
Division of Contracts
Washington, DC 20555

If you have any questions regarding this modification, please contact Paulette Smith on (301) 415-6594.

Sincerely,


Mary Mace, Contracting Officer
Technical Acquisition Branch No. 1
Division of Contracts
Office of Administration

ACCEPTANCE: 
NAME: Shirley L. Afable
TITLE: Contract Administrator
DATE: September 26, 1995