

October 13, 1995

Mr. T. C. McMeekin
Vice President, McGuire Site
Duke Power Company
12700 Hagers Ferry Road
Huntersville, NC 28078-8985

SUBJECT: GENERIC LETTER 89-10 PROPOSED SCHEDULE EXTENSION FOR MCGUIRE NUCLEAR STATION

Dear Mr. McMeekin:

We have reviewed your letter dated September 27, 1995, regarding the re-adjustment to the scheduled completion date for the entire Generic Letter (GL) 89-10 program at McGuire. This closure date re-adjustment is caused by the relative size of the McGuire GL 89-10 program (433 valves), the additional valve testing that is in progress, and the development of the analysis techniques for the remaining butterfly valves. We accept the proposed schedule of December 28, 1995, for completing the entire GL 89-10 program at McGuire. Please formally notify us of the completion within 30 days of the completion date.

This requirement affects nine or fewer respondents and, therefore, it is not subject to the Office of Management and Budget review under P.L. 96-511.

As we said previously, the staff will review your justification for the design-basis capability of each GL 89-10 motor-operated valve (including your use of grouping, similarity analysis, and margin analysis) upon completion of the GL 89-10 program.

Sincerely,

Original signed by:
Victor Nerses, Senior Project Manager
Project Directorate II-2
Division of Reactor Projects - I/II
Office of Nuclear Reactor Regulation

Docket Nos. 50-369, 50-370

cc: See next page

DISTRIBUTION:

~~Docket File~~ R.Crlenjak, RII
PUBLIC
PDII-2 R/F OGC, 0-15 B18
SVarga ACRS
JZwolinski EMerschoff, RII

*Victor Blake, action for
concerned by
E-mail*

To receive a copy of this document, indicate in the box: "C" = Copy without attachment/enclosure "E" = Copy with attachment/enclosure "N" = No copy

OFFICE	LA:PD22:DRPE	E	PM:PD22:DRPE	E	RII:EB	BC:EMEB:DE	E	D:PD23:DRPE
NAME	LBerry		VNerses		CCasto	RWessman		HBerkow
DATE	10/10/95		10/11/95		10/11/95	10/12/95		10/12/95

130151

9510200368 951013
PDR ADOCK 05000369
P PDR

DF01
NRC FILE CENTER COPY

October 13, 1995

Mr. T. C. McMeekin
Vice President, McGuire Site
Duke Power Company
12700 Hagers Ferry Road
Huntersville, NC 28078-8985

SUBJECT: GENERIC LETTER 89-10 PROPOSED SCHEDULE EXTENSION FOR MCGUIRE NUCLEAR STATION

Dear Mr. McMeekin:

We have reviewed your letter dated September 27, 1995, regarding the re-adjustment to the scheduled completion date for the entire Generic Letter (GL) 89-10 program at McGuire. This closure date re-adjustment is caused by the relative size of the McGuire GL 89-10 program (433 valves), the additional valve testing that is in progress, and the development of the analysis techniques for the remaining butterfly valves. We accept the proposed schedule of December 28, 1995, for completing the entire GL 89-10 program at McGuire. Please formally notify us of the completion within 30 days of the completion date.

This requirement affects nine or fewer respondents and, therefore, it is not subject to the Office of Management and Budget review under P.L. 96-511.

As we said previously, the staff will review your justification for the design-basis capability of each GL 89-10 motor-operated valve (including your use of grouping, similarity analysis, and margin analysis) upon completion of the GL 89-10 program.

Sincerely,

Original signed by:
Victor Nerses, Senior Project Manager
Project Directorate II-2
Division of Reactor Projects - I/II
Office of Nuclear Reactor Regulation

Docket Nos. 50-369, 50-370

cc: See next page

DISTRIBUTION:

Docket File R.Crlenjak, RII
PUBLIC
PDII-2 R/F OGC, 0-15 B18
SVarga ACRS
JZwolinski EMerschoff, RII

Jerry Blake, action for box 1000 concurred by E-mail

To receive a copy of this document, indicate in the box: "C" = Copy without attachment/enclosure "E" = Copy with attachment/enclosure "N" = No copy

OFFICE	LA:PD22:DRPE	E	PM:PD22:DRPE	E	RII:EB	BC:EMER:DE	E	D:PD23:DRPE
NAME	LBerry		VWesterhoff		CCasto	RWessman		HBerkow
DATE	10/10/95		10/11/95		10/11/95	10/12/95		10/12/95



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

October 13, 1995

Mr. T. C. McMeekin
Vice President, McGuire Site
Duke Power Company
12700 Hagers Ferry Road
Huntersville, NC 28078-8985

SUBJECT: GENERIC LETTER 89-10 PROPOSED SCHEDULE EXTENSION FOR MCGUIRE NUCLEAR STATION

Dear Mr. McMeekin:

We have reviewed your letter dated September 27, 1995, regarding the re-adjustment to the scheduled completion date for the entire Generic Letter (GL) 89-10 program at McGuire. This closure date re-adjustment is caused by the relative size of the McGuire GL 89-10 program (433 valves), the additional valve testing that is in progress, and the development of the analysis techniques for the remaining butterfly valves. We accept the proposed schedule of December 28, 1995, for completing the entire GL 89-10 program at McGuire. Please formally notify us of the completion within 30 days of the completion date.

This requirement affects nine or fewer respondents and, therefore, it is not subject to the Office of Management and Budget review under P.L. 96-511.

As we said previously, the staff will review your justification for the design-basis capability of each GL 89-10 motor-operated valve (including your use of grouping, similarity analysis, and margin analysis) upon completion of the GL 89-10 program.

Sincerely,

A handwritten signature in cursive script that reads "Victor Nerses".

Victor Nerses, Senior Project Manager
Project Directorate II-2
Division of Reactor Projects - I/II
Office of Nuclear Reactor Regulation

Docket Nos. 50-369 and 50-370

cc: See next page

Mr. T. C. McMeekin
Duke Power Company

McGuire Nuclear Station

cc:

A. V. Carr, Esquire
Duke Power Company
422 South Church Street
Charlotte, North Carolina 28242-0001

County Manager of Mecklenburg County
720 East Fourth Street
Charlotte, North Carolina 28202

Mr. J. E. Snyder
Regulatory Compliance Manager
Duke Power Company
McGuire Nuclear Site
12700 Hagers Ferry Road
Huntersville, North Carolina 28078

J. Michael McGarry, III, Esquire
Winston and Strawn
1400 L Street, NW.
Washington, DC 20005

Senior Resident Inspector
c/o U. S. Nuclear Regulatory
Commission
12700 Hagers Ferry Road
Huntersville, North Carolina 28078

Mr. Peter R. Harden, IV
Account Sales Manager
Westinghouse Electric Corporation
Power Systems Field Sales
P. O. Box 7288
Charlotte, North Carolina 28241

Dr. John M. Barry
Mecklenberg County
Department of Environmental
Protection
700 N. Tryon Street
Charlotte, North Carolina 28202

Mr. Dayne H. Brown, Director
Department of Environmental,
Health and Natural Resources
Division of Radiation Protection
P. O. Box 27687
Raleigh, North Carolina 27611-7687

Ms. Karen E. Long
Assistant Attorney General
North Carolina Department of
Justice
P. O. Box 629
Raleigh, North Carolina 27602

Mr. G. A. Copp
Licensing - EC050
Duke Power Company
526 South Church Street
Charlotte, North Carolina 28242

Regional Administrator, Region II
U.S. Nuclear Regulatory Commission
101 Marietta Street, NW. Suite 2900
Atlanta, Georgia 30323

Elaine Wathen, Lead REP Planner
Division of Emergency Management
116 West Jones Street
Raleigh, North Carolina 27603-1335