Public Service

Stanley LaBruna

MAR 3 1 1992 NLR-N92027

United States Nuclear Regulatory Commission Document Control Desk Washington, D.C. 20555

Gentlemen:

SCHEDULE FOR EMERGENCY PREPAREDNESS PERSONNEL ACCOUNTABILITY PROJECT SALEM AND HOPE CREEK GENERATING STATIONS DOCKET NOS. 50-272, 50-311, AND 50-354

In accordance with Public Service Electric and Gas (PSE&G) letter (NLR-N91213) dated December 30, 1991, an approved personnel accountability project will provide a system design change package with a target schedule for implementation of November 1993. The project schedule includes detailed engineering, equipment procurement, installation, testing, acceptance, and procedure updates to meet the targeted completion date.

This project will address concerns identified in Inspection Report 50-354/89-14 and allow PSE&G to consistently account for personnel as a result of an emergency and meet NRC time guidelines. As noted in our previous letter (NLR-N91213) interim corrective actions were instituted to reduce the time required for accountability.

Should you have any questions regarding this matter, please do not hesitate to contact us.

Sincerely,

Oh Brons

080011

Add: NRR/DREP/PEPB

204080183 920 DR ADOCK 050

C Mr. T. T. Martin, Administrator - Region I U. S. Nuclear Regulatory Commission 475 Allendale Road King of Prussia, PA 19406

Mr. J. C. Stone, Licensing Project Manager - Salem U. S. Nuclear Regulatory Commission One White Flint North 11555 Rockville Pike Rockville, MD 20852

Mr. S. Dembek, Licensing Project Manager U. S. Nuclear Regulatory Commission MS 14 E-21 Washington, DC 20555

Mr. T. P. Johnson (S09) USNRC Senior Resident Inspector

Mr. K. Tosch, Chief NJ Department of Environmental Protection Division of Environmental Quality Bureau of Nuclear Engineering CN 415 Trenton, NJ 08625