

DCD
05084



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

OCT 31 1995

Science Applications International Corporation
Energy and Environment Group
Attn: Stacy Green
Group Contracts Manager
11251 Roger Bacon Drive
Reston, VA 22090

Dear Ms. Green:

Subject: Task Order No. 10, Modification No. 1 under Contract No.
NRC-02-95-003

In accordance with the task order procedures of the subject contract, this letter definitizes Modification No. 1 to Task Order No. 10 which: (1) increases the obligated amount by \$13,344.00, (2) increases the task order ceiling amount by \$6,114.00 from \$17,230.00 to \$23,344.00, and (3) extends the period of performance from October 31, 1995, to November 30, 1995. The efforts are to be performed in accordance with the attached revisions of the statement of work and the contractor's proposal dated October 24, 1995.

The total amount presently obligated by the Government with respect to this task order is \$23,344.00. The total cost ceiling is \$23,344.00 of which the sum of \$21,605.00 represents reimbursable cost, and the sum of \$1,739.00 represents fixed fee.

The obligated amount shall at no time exceed the cost ceiling. When and if the amount (s) paid and payable to the contractor hereunder shall equal the obligated amount, the contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order.

Accounting data for this task order is as follows:

NMS ID: NMS-02-95-003
FFS 5096R008
B&R No.: 65015221000
Job Code: J5073
BOC: 252A
APPN No.: 31X0200
Amount Obligated: \$13,344.00

9512040100 031031
PDR CONTI
NRC-02-95-003 PDR
010000

DFG

A Summary of obligations for the subject task order, from award date through the date of this action, is given below:

Total FY95 Obligation Amount:	\$10,000.00
Total FY96 Obligation Amount:	\$13,344.00
Cumulative Total of NRC Obligations:	\$23,344.00


This modification obligates FY96 funds in the amount of: \$13,344.00

The issuance of this modification does not amend any other terms or conditions of the subject task order.

Please indicate your acceptance of this task order by having an official authorized to bind your organization execute three copies of this document in the space provided and return two copies to the Contracting Officer. You should retain the third copy for your records.

If you have any questions regarding this matter please contact John Eastman, Contract Specialist, on (301) 415-6590.


Sincerely,



Elois J. Wiggins, Contracting Officer
Technical Acquisition Branch No. 2
Divisions of Contracts
Office of Administration

Enclosure:
AS STATED

ACCEPTED:



NAME

Stacy J. Green

TITLE

Group Contracts Manager

10-31-91

DATE

MODIFICATION TO TASK 10, NRC 02-95-003

Task Title Technical Assistance in the Review of Technical Problems
 Related VSC-24 Cask at the Point Beach Plant
Task Order 010
Contract Number 02-95-003-010

7.0 Meeting and Travel

The technical evaluation and inspection related to VSC-24 cask will be performed at the Point Beach site for 4-5 days for two people from the contractor. There may still be one local trip between the NRC and the contractor after the site visit.

9.0 Deliverables/schedules

After the Point Beach inspection, all the findings should be submitted to the team leader in 1-2 weeks.