



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

DCD
05604

OCT 12 1995

Sonalysts, Inc.
Attn: Arlene M. Vogel
Contract Administrator
215 Parkway North
Post Office Box 280
Waterford, CT 06385

Dear Ms Vogel:

Subject: Modification No. 1 to Task Order No. 15 under Contract
No. NRC-03-94-035

The purpose of this modification is to provide for a downward adjustment of the Task Order ceiling amount to reflect completion of the subject Task Order.

The Cost Ceiling associated with performance of this task order is hereby decreased by \$ from \$ to \$ The total estimated reimbursable cost amount of \$ is decreased by \$ to \$ The fixed fee amount of \$ remains unchanged.

Total deobligation amount in FY95: \$362.97

Cumulative total of NRC Obligations: \$15,509.03

Accounting data for this modification is as follows:

B&R No.: 520-15-11-20-0
Job Code: J2073-5
BOC: 252A
RFPA: 03-94-035 dtd 8/28/95
APPN No.: 31X020C

Acceptance of this modification should be made by executing three (3) copies of this document in the space provided and returning two (2) copies to the Contract Specialist identified below.

9512040402 951107
PDR CONTR
NRC-03-94-035 PDR

DF02/10

Contract No. N3-94-035
Mod. 1, Task Order No. 15
Page 2 of 2

Any questions regarding this modification should be addressed to Susan Hopkins
Contract Specialist, on (301) 415-6514.

Sincerely,

for Joyce A. Fields

Elvis J. Wiggins, Contracting Officer
Technical Acquisition Branch 2
Division of Contracts
Office of Administration

Accepted: Mod. 1, T.O. No. 15

Arlene M. Vynl
Name *Manager of*
Contract Administration
Title

11-7-95
Date