



Carolina Power & Light Company

H. B. ROBINSON STEAM ELECTRIC PLANT
POST OFFICE BOX 790
HARTSVILLE, SOUTH CAROLINA 29550

JUN 29 1984

JUN 2 9:58

Robinson File No: 13510A

Serial: RSEP/84-448

Mr. James P. O'Reilly
Regional Administrator, Region II
U. S. Nuclear Regulatory Commission
101 Marietta Street, Suite 3100
Atlanta, Georgia 30323

H. B. ROBINSON STEAM ELECTRIC PLANT, UNIT NO. 2
DOCKET NO. 50-261
LICENSE NO. DPR-23
IE BULLETINS IEB-79-02 & IEB-79-14

Dear Mr. O'Reilly:

This letter provides an updated schedule for completion of the subject Bulletins.

Carolina Power and Light Company's February 15, 1984 letter discussed that if the scope of the subject project changed, the NRC would be notified of necessary changes in the projected schedule. Due to an increase in scope of the project following a thorough third party review (Task 9 in February 15, 1984 letter), the projected completion of inspection, "as-built" documentation, procedure changes, and modification identification is scheduled for October 30, 1984. Any modifications identified effecting system operability will be completed by the end of the on-going Steam Generator Replacement Outage.

The results of the third party review which increased the scope of the subject project and CP&L's program to resolve the subject Bulletins have been discussed with a member of your staff.

If you have any questions concerning the subject Bulletins, please contact my staff or me.

Very truly yours,

R. E. Morgan
General Manager
H. B. Robinson S. E. Plant

8408280133 840629
PDR ADOCK 05000261
Q PDR

CLW/ml

IE 11 40