

Washington Public Power Supply System


P.O. Box 968 3000 George Washington Way Richland, Washington 99352 (509) 372-5000

Mr. B. H. Faulkenberry
Deputy Regional Administrator
U. S. Nuclear Regulatory Commission
Region V
1450 Maria Lane
Suite 210
Walnut Creek, CA 94596

SUBJECT: PROPOSED AGENDA FOR REGION V NRC/SUPPLY SYSTEM MEETING

Enclosed is the proposed agenda as discussed with you on August 31, 1984, for Region V/Supply System meeting at 9:00 a.m. on September 24, 1984.

Please note that the "A" part of the agenda is the same as the one for the meeting in NRC Headquarters on September 25, 1984.



R. B. Glasscock, Director
Licensing and Assurance

kef

Enclosure: Proposed Agenda

8409070060 840906
PDR ADCK 05000460
A PDR

RECEIVED
MNC

1984 SEP 34 PM 12 37

1E-28

NRC REGION V/SUPPLY SYSTEM MEETING SEPTEMBER 24, 1984

PURPOSE

- A. Status and Project Completion Plans for WNP-1 and WNP-3
 - 1. Review the proposed Supply System role for project completion particularly discuss project management structure concepts that would be consistent with the Supply System role.
 - 2. Summarize ongoing programs and activities.
 - 3. Discuss concepts for acceptance of work, particularly concurrent inspection and acceptance of work by NRC.
 - 4. Obtain NRC feedback on ongoing activities and project completion concepts.
- B. Review WNP-2 activities.

AGENDA

- A. WNP-1 and WNP-3
 - 1. Introduction
 - a. Purpose
 - b. Background
 - 2. Current Programs and Activities
 - a. Preservation Programs
 - b. Engineering
 - c. Startup (WNP-3 only)
 - d. Preparation for Operations (WNP-3 only)
 - e. Construction
 - f. Records
 - g. Interface with other organizations
 - 3. Supply System Project Completion Role and Project Management Plans for Completion
 - 4. Concepts for Plant Acceptance
 - 5. Likelihood of Project completion (how the projects will be financed)
 - 6. Summary and Conclusions
- B. WNP-2
 - 1. Review of WNP-2 activities.